RVM work order, 13 Nov 2026: job portal first, then the student app, then BadaBhai, then the rest

Built from the plan issues on GitHub as they stood on 13 Nov (313 open), plus badabhai-platform #2739.

The order (from the CEO, 13 Nov)

Group 1: the job portal (BadaBhai Campus). Group 2: the full student app, its backend and the staff screens it needs. Group 3: the remaining BadaBhai issues. Group 4: everything else (Sales CRM, Team app modules, An issue that an earlier group needs is pulled into that group and marked "needed first". The job portal cannot be finished without the Student API sign-in, admission link, fee gate and hand-off (SB-D-01 to SB-D-05), six BadaBhai backend issues (BB-D-01, 02, 04, 05, 06, 07), Prakash's release safety (SB-P-01), the student Small exceptions, each named in its row: the two live security exposures (F-12 open connector registration, F-01 identity documents in a public bucket); finishing pull requests that are already open; the rulings issue #195; and HRMS P1 and P2, which have their own CEO dates (27 Nov, 15 Dec).

Prakash has no job portal or student app screens of his own. The rows the three groups need from him come first and are timed to be ready before anyone needs them (see Hand-offs). His time in between goes to the CRM, because NeoDove licences end 26 Dec. If the CRM can wait, his CRM rows move behind the student

How to use it

1. Open your tab (Prakash, Divyanshu or Rishi) and work from the top row down. If a row cannot start yet, take the next row that can: the dates already assume that.
2. "Waits for" names what a row needs, with the person in brackets when it is someone else's. "contract" means the row can start once that backend issue has run for the contract lead on the Settings tab, because backend
3. "Unblocks" names the rows waiting on yours. When it names another person, a slip on your row moves their
4. The Hand-offs tab lists every place one engineer waits for another, in date order. "Waiting now = Yes" marks the hand-offs that set someone's start date.
5. "Can close from" is the earliest day an issue can be closed; it is later than your own finish when someone
6. Set Status as you go. Done rows turn green here and in the All issues tab. If an estimate is wrong, change Est. days: every date moves, including other people's rows.
7. Each open enhancement issue sits right after its parent with 0 days: decide do, defer or drop while building

Checked on GitHub on 13 Nov 2026

- Rishi closed 78 of his enhancement issues as deferred ("not planned for now, reopen when the blocker is resolved"). They are not in the order; the All issues tab lists them as deferred.
- Open pull requests, all by Rishi, mark their issues In progress: team_app #101, student_app #47, team_app #100, RVMBeyond_jobportal #190, team_app #99, badabhai-platform #2793, RVMBeyond_jobportal #189, badabhai-platform #2792, team_app #98, team_app #97, team_app #96, rvm-cad-website #16, badabhai-
- Job portal PR #143 (the hand-off) was closed without merging; PR #161 took the BadaBhai Campus rename (#142) off main; Rishi's PR #189 rebuilds the step 1 leftovers on the rename branch. No repository has a

Assumptions (edit them where they live)

- Est. days are the estimates written in each issue. Findings had none: security fix 2 days (simple guard changes 1), bug or improvement 1, ruling 0.5, record 0.25. CEO connector tasks 6 and 3 days; student app
- HRMS P1 (5 days) and P2 (4 days) are placeholders for Prakash's own estimate.
- Pace is 2 for everyone ("we will work at 200 %", 12 Nov). Pace 1 = the estimates as written. Monday to Saturday working; holidays on the Settings tab.
- Reviews of each other's migrations, applying migrations and production switches are not separate rows: they

Summary (13 Nov 2026)

Live figures from the three tabs. Change Settings or an estimate and these move.

When each group is done

Group	Prakash
1 Job portal: the job portal (BadaBhai Campus)	11 Dec 2026
2 Student app: the full student app	24 Mar 2027
3 BadaBhai: the remaining BadaBhai issues	nothing of theirs
4 Remaining: the remaining work	23 Mar 2027

A group is done when every issue that belongs to it can close. Rows pulled into an earlier group count where they belong (for example BB-D-01 counts in group 3 even though

Per person

Person	Rows
Prakash	127
Divyanshu	160
Rishi	34
Total	**321**

Dates with a deadline

Milestone	Who
HRMS P1 live (attendance)	Prakash
HRMS P2 live (penalties, reports, MCP)	Prakash
Student app Jobs tab into Campus (pilot)	Rishi, Divyanshu, Prakash
Campus reads student status from the Student API	Divyanshu
The Campus and BadaBhai link	Divyanshu, Rishi
Companies moved to BadaBhai	Divyanshu, Rishi
CRM switch-over ready (go-live checklist)	Prakash
Website enquiries reach the CRM	Divyanshu

Divyanshu	Rishi	All three	Open issues in the group
25 Jan 2027	25 Jan 2027	**25 Jan 2027**	36
10 Apr 2027	30 Mar 2027	**10 Apr 2027**	123
3 Apr 2027	13 Apr 2027	**13 Apr 2027**	40
10 Apr 2027	21 Apr 2027	**21 Apr 2027**	114

Build issues	Findings	Enhancements to decide	Est. days
26	19	70	214.3
37	20	100	251.8
27	2	4	166.0
90	**41**	**174**	**632.0**

Issues it needs	Can close from	Target	On time?
HRMS P1	24 Nov 2026	27 Nov 2026	**On time**
HRMS P2	15 Dec 2026	15 Dec 2026	**On time**
SA-R-01, SA-R-02, SB-D-05, JP-D-01, JP-R-01, SA-P-01	10 Dec 2026	31 Jan 2027	**On time**
JP-D-02	10 Dec 2026	31 Jan 2027	**On time**
BB-D-06, JP-D-05, JP-D-03, JP-R-03	15 Jan 2027	31 Jan 2027	**On time**
BB-D-07, JP-D-06, JP-R-04	25 Jan 2027	31 Jan 2027	**On time**
SB-P-13, SF-R-01, SB-P-12, SB-P-05	11 Jan 2027	24 Dec 2026	**Late by 18 days**
SB-D-12A, WS-R-01A (2 of 2)	7 Apr 2027	24 Dec 2026	**Late by 104 days**

Plan days	Idle days	First start	Last row closes	Rows done	Est. days left
107.1	2.6	13 Nov 2026	24 Mar 2027	0	214.3
125.9	0.0	13 Nov 2026	10 Apr 2027	0	251.8
83.0	51.4	13 Nov 2026	21 Apr 2027	0	166.0
316.0	**54.0**			**0**	**632.0**

Prakash: the order to work in (13 Nov 2026)

Group order from the CEO: 1 job portal, 2 the full student app, 3 the remaining BadaBhai issues, 4 everything else. Work from the top row down; when a row cannot start yet (Waits for), take the next row that can. "Unblocks" names the people waiting on a row.
Dates use the start date, pace, contract lead and holidays on the Settings tab. Pace now: **2.0**

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
1	1 Job portal	-	Rulings	SB-T-Q	Scheduler_Backend #195	Rulings needed from Akshit, collected from every issue (168)	0.5	0.25				13 Nov 2026	13 Nov 2026	13 Nov 2026			Not started	168 rulings for Akshit collected from every issue; many rows in all three tabs wait on them. Send them first and record each answer in its issue.
2	4 Remaining (exception)	-	Security fix	F-12	Scheduler_Backend #137	The connector accepts self-registered clients and approves them without a sign-in	2.0	1.0				13 Nov 2026	14 Nov 2026	14 Nov 2026			Not started	Exception to the group order: anyone can register a client on the Scheduler connector today and read student contacts. About a day; close it first.
3	1 Job portal (needed first)	0	Build	SB-P-01	Scheduler_Backend #157	Release safety: develop branch, test stack, feature switches, migration routine, standards	10.0	5.0		SB-D-01 (Divyanshu), SB-D-02 (Divyanshu), SA-R-09 (Rishi), SB-D-03 (Divyanshu), TA-R-01 (Rishi), SB-D-06 (Divyanshu), SB-D-07 (Divyanshu), SB-D-08 (Divyanshu), SB-D-17 (Divyanshu), SB-D-12 (Divyanshu), SB-D-09 (Divyanshu), SB-D-10 (Divyanshu), SB-D-11 (Divyanshu), SB-D-13 (Divyanshu), SB-D-14 (Divyanshu), SB-D-16 (Divyanshu), SB-D-15 (Divyanshu); and 18 of your own rows		14 Nov 2026	20 Nov 2026	20 Nov 2026			Not started	Group 1 needs it first: the Student API (SB-D-01) that the job portal reads student status from is built on this release-safety work. No repository has a develop branch yet.
4	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-01-1*	Scheduler_Backend #269	*Db.js refuses the production project unless RVM_ENV=production*	0.0	*0.0*				*20 Nov 2026*	*20 Nov 2026*	*20 Nov 2026*			Not started	*Decide do, defer or drop while building SB-P-01.*
5	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-01-2*	Scheduler_Backend #270	*Remove physical_dump_2026.sql from the repository and its history*	0.0	*0.0*				*20 Nov 2026*	*20 Nov 2026*	*20 Nov 2026*			Not started	*Decide do, defer or drop while building SB-P-01.*
6	4 Remaining	-	Improvement	F-19	Scheduler_Backend #144	Capture production's real schema: the live objects that are in no migration	1.0	0.5				20 Nov 2026	20 Nov 2026	20 Nov 2026			Not started	Part of the release safety above: the test stack needs production's real schema.
7	4 Remaining	-	Improvement	F-21	Scheduler_Backend #146	Point-in-time recovery for the production database	0.5	0.25				20 Nov 2026	20 Nov 2026	20 Nov 2026			Not started	Part of the release safety above: production is also where acceptance runs, so decide on point-in-time recovery now.
8	HRMS brief	-	HRMS brief	HRMS P1	(no issue)	HRMS brief P1: attendance rules live by 27 Nov (rules start 1 Dec). Not a GitHub issue in this set.	5.0	2.5				21 Nov 2026	24 Nov 2026	24 Nov 2026	27 Nov 2026	On time	Not started	Separate HRMS brief with its own CEO date (27 Nov). Not a GitHub issue in this set: the 5 days are a placeholder for your own estimate.
9	1 Job portal	-	CEO task	CEO-02	RVMBeyond_jobportal #1	Campus features shipped since 1 Oct 2026 must be readable through the Campus connector	3.0	1.5				24 Nov 2026	25 Nov 2026	25 Nov 2026			Not started	Akshit's request of 12 Nov. Yours since 13 Nov (the CEO connector tasks are Prakash's); GitHub still assigns #150 to Divyanshu. A job portal issue, so group 1. Its table lists the rename (#142) and the hand-off (#143); both are off main since 12 Nov.
10	4 Remaining	-	CEO task	CEO-01	Scheduler_Backend #156	Everything shipped since 1 Oct 2026 must be readable through the Claude connector	6.0	3.0				26 Nov 2026	28 Nov 2026	28 Nov 2026			Not started	Akshit's request of 12 Nov; both connector tasks are yours (13 Nov). It is group 4 by product, but it is the same connector work as CEO-02, so it follows straight after it.
11	1 Job portal (needed first)	1B	Build	SB-P-02	Scheduler_Backend #163	CRM foundation: contract and mock, crm_ schema, pipeline setup, levels and scope	7.0	3.5	SB-P-01	TA-R-02 (Rishi); and 13 of your own rows		30 Nov 2026	3 Dec 2026	3 Dec 2026	24 Dec 2026	On time	Not started	Needed by SB-P-04, which the job portal's enquiry route (F-30B) sends to. Publish the contract and mock first.
12	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-02-1*	Scheduler_Backend #271	*Move the scope filter into one SQL function later, so no query can skip it*	0.0	*0.0*				*3 Dec 2026*	*3 Dec 2026*	*3 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-02.*
13	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-02-2*	Scheduler_Backend #272	*A change log for crm_scopes, shown on the roles screen*	0.0	*0.0*				*3 Dec 2026*	*3 Dec 2026*	*3 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-02.*
14	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-02-3*	Scheduler_Backend #273	*Keep the contract's wording neutral*	0.0	*0.0*				*3 Dec 2026*	*3 Dec 2026*	*3 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-02.*
15	1 Job portal (needed first)	1B	Build	SB-P-04	Scheduler_Backend #165	CRM lists and intake: filters, bulk actions, campaigns, one lead per phone, upload	8.0	4.0	SB-P-01, SB-P-02	F-30B (Divyanshu), SB-D-12 (Divyanshu), SB-D-13 (Divyanshu), SB-D-12A (Divyanshu), WS-R-01 (Divyanshu); and 9 of your own rows		3 Dec 2026	8 Dec 2026	8 Dec 2026	24 Dec 2026	On time	Not started	Group 1 needs it: Campus course enquiries (F-30B) go into this CRM intake. It is also CRM day one.
16	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-04-1*	Scheduler_Backend #276	*Store consent_to_call and its text version when a source sends it*	0.0	*0.0*				*8 Dec 2026*	*8 Dec 2026*	*8 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-04.*
17	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-04-2*	Scheduler_Backend #277	*Import a Google Sheet by link through a service account, later*	0.0	*0.0*				*8 Dec 2026*	*8 Dec 2026*	*8 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-04.*
18	1 Job portal (needed first)	1A	Build	SA-P-01	student_app #20	Student app infrastructure: process, hosts, secrets, signing, Play, hosting, CI	4.0	2.0		SA-R-02 (Rishi), JP-D-02 (Divyanshu)		8 Dec 2026	10 Dec 2026	10 Dec 2026	31 Jan 2027	On time	Not started	Group 1 needs it live: the job portal reads student status from the Student API (JP-D-02), which runs as the second process set up here. It also covers the student app's hosts, signing, Play and CI.
19	2 Student app	-	Co-assignee	SB-D-01 (co)	Scheduler_Backend #158	Your part: the infrastructure. Student API foundation: second process, /v1, lms tables, tokens, idempotency, contract	0.0	0.0				10 Dec 2026	10 Dec 2026	10 Dec 2026			Not started	Co-assignee for the infrastructure part, which is estimated in student_app #20 (SA-P-01). Divyanshu builds the rest.
20	2 Student app	-	Co-assignee	SA-D-01 (co)	student_app #10	Your part: the infrastructure. Mark the M0 scaffold as not used and publish the Student API contract here	0.0	0.0				10 Dec 2026	10 Dec 2026	10 Dec 2026			Not started	Co-assignee for the infrastructure part, which is estimated in student_app #20 (SA-P-01). Divyanshu builds the rest.
21	2 Student app	-	Co-assignee	SA-R-09 (co)	student_app #8	Your part: the infrastructure. Device security and release: recording block, rooted phones refused, phone tests, Play	0.0	0.0				10 Dec 2026	10 Dec 2026	10 Dec 2026			Not started	Co-assignee for the infrastructure part, which is estimated in student_app #20 (SA-P-01). Rishi builds the rest.
22	2 Student app	-	Co-assignee	SA-R-08 (co)	student_app #7	Your part: the infrastructure. Student web version for iPhone and laptop users	0.0	0.0				10 Dec 2026	10 Dec 2026	10 Dec 2026			Not started	Co-assignee for the infrastructure part, which is estimated in student_app #20 (SA-P-01). Rishi builds the rest.
23	2 Student app	-	Co-assignee	SA-R-01 (co)	student_app #1	Your part: the infrastructure. Student app foundation: project, core packages, API client, Hindi, CI, version gate	0.0	0.0				10 Dec 2026	10 Dec 2026	10 Dec 2026			Not started	Co-assignee for the infrastructure part, which is estimated in student_app #20 (SA-P-01). Rishi builds the rest.
24	4 Remaining	-	Improvement	F-20	Scheduler_Backend #145	Server memory: about 700 MB free with six services; set a watch and an uosize trigger	1.0	0.5				10 Dec 2026	10 Dec 2026	10 Dec 2026			Not started	Small fix.
25	1 Job portal	-	Security fix	F-28	Scheduler_Backend #153	Rotate the Scheduler's service-role key once Campus stops using it	1.0	0.5	JP-D-02 (Divyanshu)			11 Dec 2026	11 Dec 2026	11 Dec 2026			Not started	Rotate the Scheduler key once Campus stops using it (JP-D-02).
26	2 Student app	-	Security fix	F-03	Scheduler_Backend #128	Student tokens are accepted on staff routes; add staff-only guards and ownership checks	2.0	1.0				11 Dec 2026	12 Dec 2026	12 Dec 2026			Not started	Security gap in the full student app: fix it before new work in the same area.
27	2 Student app	-	Security fix	F-04	Scheduler_Backend #129	Attendance report endpoints return phone numbers and dues to any signed-in account	1.0	0.5				12 Dec 2026	12 Dec 2026	12 Dec 2026			Not started	Security gap in the full student app: fix it before new work in the same area.
28	HRMS brief	-	HRMS brief	HRMS P2	(no issue)	HRMS brief P2: penalties, approver misses, reports and the MCP tools by 15 Dec. Not a GitHub issue in this set.	4.0	2.0				14 Dec 2026	15 Dec 2026	15 Dec 2026	15 Dec 2026	On time	Not started	Separate HRMS brief with its own CEO date (15 Dec). Not a GitHub issue in this set: the 4 days are a placeholder for your own estimate.
29	4 Remaining	1B	Build	SB-P-03	Scheduler_Backend #164	CRM dialer: serving order, calls and dispositions, follow-ups, break state, add lead	8.0	4.0	SB-P-01, SB-P-02	TA-R-02 (Rishi); and 5 of your own rows		16 Dec 2026	19 Dec 2026	19 Dec 2026	24 Dec 2026	On time	Not started	Group 4 (CRM), taken in this slot because nothing in groups 1 to 3 waits for you here, and NeoDove licences end 26 Dec. If the CRM can wait, it moves behind the student app work.
30	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-03-1*	Scheduler_Backend #274	*A daily list of calls left open overnight for the Team Leader*	0.0	*0.0*				*21 Dec 2026*	*21 Dec 2026*	*21 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-03.*
31	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-03-2*	Scheduler_Backend #275	*In reveal mode on a phone browser, give the number only as a tel*	0.0	*0.0*				*21 Dec 2026*	*21 Dec 2026*	*21 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-03.*
32	2 Student app (needed first)	1B	Build	SB-P-09	Scheduler_Backend #170	CRM security: masked numbers, reveal and export logs, shift gate, rate caps	5.0	2.5	SB-P-01, SB-P-02	TA-R-02 (Rishi); and 7 of your own rows		21 Dec 2026	23 Dec 2026	23 Dec 2026	24 Dec 2026	On time	Not started	Pulled into group 2: SB-P-14 needs it first.
33	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-09-1*	Scheduler_Backend #223	*Mask numbers in the win-back Sales Dialer list too (changes a live screen*	0.0	*0.0*				*23 Dec 2026*	*23 Dec 2026*	*23 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-09.*
34	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-09-2*	Scheduler_Backend #224	*Run shift_gate in observe for a week and list who would have been refused, before...*	0.0	*0.0*				*23 Dec 2026*	*23 Dec 2026*	*23 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-09.*
35	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-09-3*	Scheduler_Backend #225	*Mask ten-digit runs typed inside remarks and properties in list replies*	0.0	*0.0*				*23 Dec 2026*	*23 Dec 2026*	*23 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-09.*
36	4 Remaining	1B	Build	SB-P-05	Scheduler_Backend #166	Meta lead ads into the CRM: webhook, app review, fallback while review is pending	4.0	2.0	SB-P-01, SB-P-02, SB-P-04	SB-P-06, SB-P-07, SB-P-20		23 Dec 2026	26 Dec 2026	26 Dec 2026	24 Dec 2026	**Late by 2 days**	Not started	Group 4 (CRM), taken in this slot because nothing in groups 1 to 3 waits for you here, and NeoDove licences end 26 Dec. If the CRM can wait, it moves behind the student app work.
37	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-05-1*	Scheduler_Backend #226	*Ask in the same review for the ad-reading permission (ad spend, lf(SB-P-08)) and the...*	0.0	*0.0*				*26 Dec 2026*	*26 Dec 2026*	*26 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-05.*
38	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-05-2*	Scheduler_Backend #227	*Daily check*	0.0	*0.0*				*26 Dec 2026*	*26 Dec 2026*	*26 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-05.*
39	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-05-3*	Scheduler_Backend #228	*Auto WhatsApp reply to a new Meta lead through [[SB-P-07]]*	0.0	*0.0*				*26 Dec 2026*	*26 Dec 2026*	*26 Dec 2026*			Not started	*Decide do, defer or drop while building SB-P-05.*

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
40	4 Remaining	1B	Build	SB-P-12	Scheduler_Backend #173	NecDove data move: test export, import script, verification, switch-over runbook	10.0	5.0	SB-P-01, SB-P-02, SB-P-04	SB-P-13		26 Dec 2026	1 Jan 2027	1 Jan 2027	24 Dec 2026	Late by 8 days	Not started	Group 4 (CRM), taken in this slot because nothing in groups 1 to 3 waits for you here, and NeoDove licences end 26 Dec. If the CRM can wait, it moves behind the student app work.
41	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-12-1*	Scheduler_Backend #241	*Switch over one or two working days before 24 Dec, so 24 Dec is a spare day*	0.0	*0.0*				*1 Jan 2027*	*1 Jan 2027*	*1 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-12.*
42	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-12-2*	Scheduler_Backend #242	*Turn on point-in-time recovery before the first production load...*	0.0	*0.0*				*1 Jan 2027*	*1 Jan 2027*	*1 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-12.*
43	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-12-3*	Scheduler_Backend #243	*Contingency sheet*	0.0	*0.0*				*1 Jan 2027*	*1 Jan 2027*	*1 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-12.*
44	4 Remaining	1B	Build	SF-R-01	Scheduler_frontend #103	Sales module, day one: My Leads, lead screen, Call, dispose, calendar, lead list	10.0	5.0	SB-P-01 (contract), SB-P-02 (contract), SB-P-03 (contract), SB-P-04 (contract), SB-P-09 (contract)	TA-R-02 (Rishi), SB-P-13, SF-R-02		1 Jan 2027	7 Jan 2027	7 Jan 2027	24 Dec 2026	Late by 14 days	Not started	Group 4 (CRM), taken in this slot because nothing in groups 1 to 3 waits for you here, and NeoDove licences end 26 Dec. If the CRM can wait, it moves behind the student app work.
45	*4 Remaining*	*-*	*Enhancement*	*E-SF-R-01-1*	Scheduler_frontend #108	*Keep an unsent disposition and resend it with the same key when the network returns*	0.0	*0.0*				*7 Jan 2027*	*7 Jan 2027*	*7 Jan 2027*			Not started	*Decide do, defer or drop while building SF-R-01.*
46	*4 Remaining*	*-*	*Enhancement*	*E-SF-R-01-2*	Scheduler_frontend #109	*A mic button on remarks using the browser's speech service (needs Prakash's OK*	0.0	*0.0*				*7 Jan 2027*	*7 Jan 2027*	*7 Jan 2027*			Not started	*Decide do, defer or drop while building SF-R-01.*
47	4 Remaining	1B	Build	SB-P-13	Scheduler_Backend #174	One Sales module: win-back dialer as a sub-tab, day-one scope, go-live checklist	7.0	3.5	SB-P-01, SB-P-02, SB-P-03, SB-P-04, SB-P-09, SB-P-12, SF-R-01			7 Jan 2027	11 Jan 2027	11 Jan 2027	24 Dec 2026	Late by 18 days	Not started	Group 4 (CRM), taken in this slot because nothing in groups 1 to 3 waits for you here, and NeoDove licences end 26 Dec. If the CRM can wait, it moves behind the student app work.
48	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-13-1*	Scheduler_Backend #248	*Pull the upload screen into day one if [[SF-R-01]] finishes early*	0.0	*0.0*				*12 Jan 2027*	*12 Jan 2027*	*12 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-13.*
49	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-13-2*	Scheduler_Backend #249	*Mask numbers on the Win-back tab too*	0.0	*0.0*				*12 Jan 2027*	*12 Jan 2027*	*12 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-13.*
50	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-13-3*	Scheduler_Backend #250	*Match the fence on whole path segments*	0.0	*0.0*				*12 Jan 2027*	*12 Jan 2027*	*12 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-13.*
51	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-13-4*	Scheduler_Backend #251	*Reword the three connector tool descriptions to say "win-back, not the Sales CRM"*	0.0	*0.0*				*12 Jan 2027*	*12 Jan 2027*	*12 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-13.*
52	4 Remaining	-	Improvement	F-15	Scheduler_Backend #140	The win-back dialer shows full phone numbers, has no shift check and lists old-portal rows	1.0	0.5				12 Jan 2027	12 Jan 2027	12 Jan 2027			Not started	Fix it while working in the same code (SB-P-09, SB-P-13).
53	2 Student app (needed first)	1B	Build	TA-P-01	team_app #59	Team RVM backend, small changes: urgent push lane, categories, role copies, session rules	5.0	2.5	SB-P-01	TA-R-01 (Rishi), TA-R-02 (Rishi), TA-R-03 (Rishi), SB-D-10 (Divyanshu), SB-D-13 (Divyanshu), SB-D-14 (Divyanshu), TA-R-09 (Rishi), SB-D-15 (Divyanshu), TA-R-07 (Rishi), TA-R-08 (Rishi); and 4 of your own rows		12 Jan 2027	14 Jan 2027	14 Jan 2027			Not started	Pulled into group 2: SB-D-10 (Divyanshu), SB-D-13 (Divyanshu), SB-D-14 (Divyanshu), SB-D-15 (Divyanshu) and others need it first.
54	*4 Remaining*	*-*	*Enhancement*	*E-TA-P-01-1*	team_app #92	*Record each worker run, so a stuck queue is visible*	0.0	*0.0*				*15 Jan 2027*	*15 Jan 2027*	*15 Jan 2027*			Not started	*Decide do, defer or drop while building TA-P-01.*
55	*4 Remaining*	*-*	*Enhancement*	*E-TA-P-01-2*	team_app #93	*Raise an alert when an urgent row is older than 60 seconds and unsent*	0.0	*0.0*				*15 Jan 2027*	*15 Jan 2027*	*15 Jan 2027*			Not started	*Decide do, defer or drop while building TA-P-01.*
56	*4 Remaining*	*-*	*Enhancement*	*E-TA-P-01-3*	team_app #94	*Give urgent messages a collapse key, so a re-sent one replaces the old one on the phone*	0.0	*0.0*				*15 Jan 2027*	*15 Jan 2027*	*15 Jan 2027*			Not started	*Decide do, defer or drop while building TA-P-01.*
57	*4 Remaining*	*-*	*Enhancement*	*E-TA-P-01-4*	team_app #95	*A dedupe key on notification rows, so a writer that retries cannot notify twice*	0.0	*0.0*				*15 Jan 2027*	*15 Jan 2027*	*15 Jan 2027*			Not started	*Decide do, defer or drop while building TA-P-01.*
58	2 Student app (needed first)	1B	Build	SB-P-10	Scheduler_Backend #171	CRM notifications and push: the five events, queue rows, the urgent lane	3.0	1.5	SB-P-02, TA-P-01	TA-R-02 (Rishi), SB-P-11, SB-P-06, SF-R-02		15 Jan 2027	16 Jan 2027	16 Jan 2027			Not started	Pulled into group 2: SB-P-11 needs it first.
59	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-10-1*	Scheduler_Backend #229	*Show the push delay for callbacks on a status endpoint*	0.0	*0.0*				*16 Jan 2027*	*16 Jan 2027*	*16 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-10.*
60	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-10-2*	Scheduler_Backend #230	*Until push is live*	0.0	*0.0*				*16 Jan 2027*	*16 Jan 2027*	*16 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-10.*
61	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-10-3*	Scheduler_Backend #231	*A callback not opened in N minutes raises an alert to the Team Leader (an alert, not*	0.0	*0.0*				*16 Jan 2027*	*16 Jan 2027*	*16 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-10.*
62	2 Student app (needed first)	1B	Build	SB-P-11	Scheduler_Backend #172	Automatic conversion on first payment and the lead source on the admission	3.0	1.5	SB-P-01, SB-P-02, SB-P-04, SB-P-10	SB-D-13 (Divyanshu), SB-P-08, SF-R-03		16 Jan 2027	18 Jan 2027	18 Jan 2027			Not started	Pulled into group 2: SB-D-13 (Divyanshu), SF-R-03 need it first.
63	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-11-1*	Scheduler_Backend #232	*Instant path*	0.0	*0.0*				*19 Jan 2027*	*19 Jan 2027*	*19 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-11.*
64	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-11-2*	Scheduler_Backend #233	*Manual link by the Sales HOD when the student paid from another number, looped*	0.0	*0.0*				*19 Jan 2027*	*19 Jan 2027*	*19 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-11.*
65	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-11-3*	Scheduler_Backend #234	*Backfill links, not stages, for admissions since April 2026, for source history*	0.0	*0.0*				*19 Jan 2027*	*19 Jan 2027*	*19 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-11.*
66	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-11-4*	Scheduler_Backend #235	*Admissions.crm_lead_id for join-free reads, a second column on a live table*	0.0	*0.0*				*19 Jan 2027*	*19 Jan 2027*	*19 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-11.*
67	2 Student app (needed first)	2	Build	SB-P-14	Scheduler_Backend #175	Team app security rules: bound phone, one session, idle lock, punched-in gate, alerts	9.0	4.5	SB-P-01, SB-P-09, TA-P-01	TA-R-03 (Rishi), SB-D-09 (Divyanshu), SB-D-10 (Divyanshu), SB-D-11 (Divyanshu), SB-P-15, SB-P-16, SB-P-18		19 Jan 2027	23 Jan 2027	23 Jan 2027			Not started	Pulled into group 2: SB-D-09 (Divyanshu), SB-D-10 (Divyanshu), SB-D-11 (Divyanshu), SB-P-18 and others need it first.
68	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-14-1*	Scheduler_Backend #278	*Add role and branch checks to GET /api/attendance/batch/*	0.0	*0.0*				*23 Jan 2027*	*23 Jan 2027*	*23 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-14.*
69	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-14-2*	Scheduler_Backend #279	*Refuse rupee routes for Admin Manager tokens that carry sid*	0.0	*0.0*				*23 Jan 2027*	*23 Jan 2027*	*23 Jan 2027*			Not started	*Decide do, defer or drop while building SB-P-14.*
70	2 Student app	-	Improvement	F-25	Scheduler_Backend #150	The stored batch status is stale	1.0	0.5				23 Jan 2027	23 Jan 2027	23 Jan 2027			Not started	Fix it while working in the same code (SB-D-06).
71	4 Remaining	-	Security fix	F-14	Scheduler_Backend #139	Secrets and data dumps are committed in the repositories: rotate, remove, decide on history	2.0	1.0				25 Jan 2027	25 Jan 2027	25 Jan 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
72	4 Remaining	-	Security fix	F-22	Scheduler_Backend #147	Content_OS (the old social tool): passwords are readable; treat every one as exposed	2.0	1.0				27 Jan 2027	27 Jan 2027	27 Jan 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
73	4 Remaining	-	Security fix	F-05	Scheduler_Backend #130	Fees follow-up endpoints have no role check, and the history has no branch check	1.0	0.5				28 Jan 2027	28 Jan 2027	28 Jan 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
74	4 Remaining	-	Bug fix	F-50	team_app #48	Migrations: add the three missing rollback files and repair the migration test	1.0	0.5				28 Jan 2027	28 Jan 2027	28 Jan 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
75	4 Remaining	-	Improvement	F-51	team_app #49	Background jobs: keep a run record so weekly and daily jobs do not run on every deploy	1.0	0.5				29 Jan 2027	29 Jan 2027	29 Jan 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
76	4 Remaining	1B	Build	SB-P-06	Scheduler_Backend #167	Inbound calls: IVR receiver, routing, ownership, IVR switch, live calls	6.0	3.0	SB-P-02, SB-P-03, SB-P-04, SB-P-05, SB-P-09, SB-P-10, TA-P-01	SB-P-08, SF-R-02		29 Jan 2027	2 Feb 2027	2 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
77	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-06-1*	Scheduler_Backend #236	*Alert the Team Leader when a callback waits longer than a setting with nobody available*	0.0	*0.0*				*2 Feb 2027*	*2 Feb 2027*	*2 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-06.*
78	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-06-2*	Scheduler_Backend #237	*A trigger on punch-out for instant release instead of the 30-second sweep (touches...*	0.0	*0.0*				*2 Feb 2027*	*2 Feb 2027*	*2 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-06.*
79	4 Remaining	1B	Build	SB-P-07	Scheduler_Backend #168	WhatsApp for the CRM through Gallabox: templates, month-end broadcast, opt-outs	5.0	2.5	SB-P-01, SB-P-02, SB-P-04, SB-P-05, SB-P-09	SB-P-08, SF-R-02		2 Feb 2027	4 Feb 2027	4 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
80	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-07-1*	Scheduler_Backend #238	*Estimated cost beside the count before Send*	0.0	*0.0*				*5 Feb 2027*	*5 Feb 2027*	*5 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-07.*
81	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-07-2*	Scheduler_Backend #239	*A test send to the sender's own number before the real one*	0.0	*0.0*				*5 Feb 2027*	*5 Feb 2027*	*5 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-07.*
82	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-07-3*	Scheduler_Backend #240	*Show inbound WhatsApp replies on the lead timeline*	0.0	*0.0*				*5 Feb 2027*	*5 Feb 2027*	*5 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-07.*
83	4 Remaining	1B	Build	SB-P-08	Scheduler_Backend #169	CRM reports (plan 5.8) within each person's scope; ad spend later	5.0	2.5	SB-P-02, SB-P-03, SB-P-04, SB-P-06, SB-P-07, SB-P-09, SB-P-11	SF-R-02		5 Feb 2027	8 Feb 2027	8 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
84	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-08-1*	Scheduler_Backend #244	*A Counsellor sees his own day scorecard*	0.0	*0.0*				*8 Feb 2027*	*8 Feb 2027*	*8 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-08.*
85	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-08-2*	Scheduler_Backend #245	*Nightly snapshot table, so a past day stays fixed when leads are re-allotted later*	0.0	*0.0*				*8 Feb 2027*	*8 Feb 2027*	*8 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-08.*
86	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-08-3*	Scheduler_Backend #246	*Day-end summary mail to the Sales HOD, counts only*	0.0	*0.0*				*8 Feb 2027*	*8 Feb 2027*	*8 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-08.*
87	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-08-4*	Scheduler_Backend #247	*Read-only tools for these reports on the existing MCP connector, CEO-bound*	0.0	*0.0*				*8 Feb 2027*	*8 Feb 2027*	*8 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-08.*
88	4 Remaining	1B	Build	SF-R-02	Scheduler_frontend #104	Sales module, week two: campaigns, uploads, bulk actions, live calls, reports, WhatsApp	11.0	5.5	SF-R-01, SB-P-02 (contract), SB-P-03 (contract), SB-P-04 (contract), SB-P-06 (contract), SB-P-07 (contract), SB-P-08 (contract), SB-P-09 (contract), SB-P-10 (contract)			8 Feb 2027	13 Feb 2027	13 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
89	*4 Remaining*	*-*	*Enhancement*	*E-SF-R-02-1*	Scheduler_frontend #110	*Upload dry run*	0.0	*0.0*				*15 Feb 2027*	*15 Feb 2027*	*15 Feb 2027*			Not started	*Decide do, defer or drop while building SF-R-02.*
90	*4 Remaining*	*-*	*Enhancement*	*E-SF-R-02-2*	Scheduler_frontend #111	*Undo the last bulk re-allot or campaign move within 10 minutes (needs Prakash's OK*	0.0	*0.0*				*15 Feb 2027*	*15 Feb 2027*	*15 Feb 2027*			Not started	*Decide do, defer or drop while building SF-R-02.*

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
91	4 Remaining	-	Improvement	F-13	Scheduler_Backend #138	Record the client in the call log; revoke tokens per client, not for every client	1.0	0.5				15 Feb 2027	15 Feb 2027	15 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
92	4 Remaining	-	Bug fix	F-18B	Scheduler_frontend #102	The receipt has GSTINs for Faridabad, Pune and Ahmedabad only; Lucknow is missing	0.5	0.25				15 Feb 2027	15 Feb 2027	15 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
93	2 Student app	2	Build	SB-P-17	Scheduler_Backend #178	Classroom rules: fee hold where attendance is saved, roster flag, dropout reason list	6.0	3.0	SB-P-01, SB-D-08 (Divyanshu)	SB-D-09 (Divyanshu), SB-D-15 (Divyanshu), TA-R-07 (Rishi), SF-R-03	0.1	15 Feb 2027	18 Feb 2027	18 Feb 2027			Not started	Group 2: the full student app.
94	*2 Student app*	*-*	*Enhancement*	*E-SB-P-17-1*	Scheduler_Backend #284	*Stamp the absent reason Fee hold when a held student is saved absent with no reason,...*	*0.0*	*0.0*				*18 Feb 2027*	*18 Feb 2027*	*18 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-17.*
95	*2 Student app*	*-*	*Enhancement*	*E-SB-P-17-2*	Scheduler_Backend #285	*Alert the Head of Operations when an instalment date is moved for a student on hold...*	*0.0*	*0.0*				*18 Feb 2027*	*18 Feb 2027*	*18 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-17.*
96	*2 Student app*	*-*	*Enhancement*	*E-SB-P-17-3*	Scheduler_Backend #286	*A one-time screen to classify old free-text dropout reasons into the six codes*	*0.0*	*0.0*				*18 Feb 2027*	*18 Feb 2027*	*18 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-17.*
97	4 Remaining	2	Build	SB-P-15	Scheduler_Backend #176	Admin Manager and Head of Operations: no-amount fees dialer, pending counts, branch health	8.0	4.0	SB-P-01, SB-P-14	TA-R-04 (Rishi)		18 Feb 2027	23 Feb 2027	23 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
98	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-15-1*	Scheduler_Backend #280	*Add a role check to GET and POST /api/follow-ups and a branch check to its history/*	*0.0*	*0.0*				*23 Feb 2027*	*23 Feb 2027*	*23 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-15.*
99	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-15-2*	Scheduler_Backend #281	*Three No Answer in a row puts the student first on the next day's list*	*0.0*	*0.0*				*23 Feb 2027*	*23 Feb 2027*	*23 Feb 2027*			Not started	*Decide do, defer or drop while building SB-P-15.*
100	4 Remaining	-	Bug fix	F-23	Scheduler_Backend #148	Check whether the live task-list view still applies the 7 Oct rule for a typed receipt date	1.0	0.5				23 Feb 2027	24 Feb 2027	24 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
101	2 Student app (needed first)	2	Build	SB-P-16	Scheduler_Backend #177	Scorecards: metrics views with parity checks, targets, who sees which number, CEO card	9.0	4.5	SB-P-01, SB-P-14	TA-R-05 (Rishi), SF-R-03		24 Feb 2027	1 Mar 2027	1 Mar 2027			Not started	Pulled into group 2: SF-R-03 needs it first.
102	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-16-1*	Scheduler_Backend #282	*Alert the CEO when a due date is moved for an overdue student...*	*0.0*	*0.0*				*1 Mar 2027*	*1 Mar 2027*	*1 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-16.*
103	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-16-2*	Scheduler_Backend #283	*Add the scorecard numbers to the MCP connector as CEO-only read tools*	*0.0*	*0.0*				*1 Mar 2027*	*1 Mar 2027*	*1 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-16.*
104	4 Remaining	2	Build	SB-P-19	Scheduler_Backend #180	Social media module: sm_ tables, access, cards, shoots, free-slot finder, reminders	9.0	4.5	SB-P-01, TA-P-01	TA-R-08 (Rishi), SB-P-20		1 Mar 2027	6 Mar 2027	6 Mar 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
105	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-19-1*	Scheduler_Backend #252	*Triggers on batches, faculty_substitutions and the leave table to queue a clash...*	*0.0*	*0.0*				*6 Mar 2027*	*6 Mar 2027*	*6 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-19.*
106	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-19-2*	Scheduler_Backend #253	*A pre-pilot list*	*0.0*	*0.0*				*6 Mar 2027*	*6 Mar 2027*	*6 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-19.*
107	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-19-3*	Scheduler_Backend #254	*Cancel a shoot*	*0.0*	*0.0*				*6 Mar 2027*	*6 Mar 2027*	*6 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-19.*
108	2 Student app	2	Build	SB-P-18	Scheduler_Backend #179	Placement team, staff side: company follow-ups via Campus, proof verification, 14-day flag	5.0	2.5	SB-P-01, SB-P-14, JP-D-04 (Divyanshu), SB-D-13 (Divyanshu), SB-D-05 (Divyanshu)	TA-R-06 (Rishi)	2.5	9 Mar 2027	12 Mar 2027	12 Mar 2027			Not started	Group 2: the full student app.
109	*2 Student app*	*-*	*Enhancement*	*E-SB-P-18-1*	Scheduler_Backend #287	*Reminder push on day 10 for a task that still misses a call*	*0.0*	*0.0*				*12 Mar 2027*	*12 Mar 2027*	*12 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-18.*
110	*2 Student app*	*-*	*Enhancement*	*E-SB-P-18-2*	Scheduler_Backend #288	*Daily cap per person on company number reveals, with an alert to the placement head*	*0.0*	*0.0*				*12 Mar 2027*	*12 Mar 2027*	*12 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-18.*
111	*2 Student app*	*-*	*Enhancement*	*E-SB-P-18-3*	Scheduler_Backend #289	*Weekly numbers for the placement head*	*0.0*	*0.0*				*12 Mar 2027*	*12 Mar 2027*	*12 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-18.*
112	2 Student app	4	Build	SF-R-04	Scheduler_frontend #106	Staff admin screens: interview packs, quiz questions, free lectures, community moderators	5.0	2.5	SB-D-14 (Divyanshu, contract), SB-D-12 (Divyanshu, contract), SB-D-11 (Divyanshu, contract)			12 Mar 2027	15 Mar 2027	15 Mar 2027			Not started	Group 2: the full student app.
113	*2 Student app*	*-*	*Enhancement*	*E-SF-R-04-1*	Scheduler_frontend #114	*"Preview as the student sees it" for a quiz or pack before publishing*	*0.0*	*0.0*				*15 Mar 2027*	*15 Mar 2027*	*15 Mar 2027*			Not started	*Decide do, defer or drop while building SF-R-04.*
114	*2 Student app*	*-*	*Enhancement*	*E-SF-R-04-2*	Scheduler_frontend #115	*Per-question counts (times shown, share answered right) so weak questions can be fixed*	*0.0*	*0.0*				*15 Mar 2027*	*15 Mar 2027*	*15 Mar 2027*			Not started	*Decide do, defer or drop while building SF-R-04.*
115	*2 Student app*	*-*	*Enhancement*	*E-SF-R-04-3*	Scheduler_frontend #116	*Two-person publishing*	*0.0*	*0.0*				*15 Mar 2027*	*15 Mar 2027*	*15 Mar 2027*			Not started	*Decide do, defer or drop while building SF-R-04.*
116	*2 Student app*	*-*	*Enhancement*	*E-SF-R-04-4*	Scheduler_frontend #117	*Copy a quiz set from one role to another*	*0.0*	*0.0*				*15 Mar 2027*	*15 Mar 2027*	*15 Mar 2027*			Not started	*Decide do, defer or drop while building SF-R-04.*
117	4 Remaining	5	Build	SB-P-20	Scheduler_Backend #193	Social data feed: Instagram and YouTube read, matching, post numbers, CEO connector tools	7.0	3.5	SB-P-19, SB-P-01, SB-P-05			15 Mar 2027	19 Mar 2027	19 Mar 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
118	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-20-1*	Scheduler_Backend #266	*Alert Prakash and Super Admin when an account read fails twice in a row or a token...*	*0.0*	*0.0*				*19 Mar 2027*	*19 Mar 2027*	*19 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-20.*
119	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-20-2*	Scheduler_Backend #267	*Let confirm_social_match also reject a wrong match, still as the one write tool*	*0.0*	*0.0*				*19 Mar 2027*	*19 Mar 2027*	*19 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-20.*
120	*4 Remaining*	*-*	*Enhancement*	*E-SB-P-20-3*	Scheduler_Backend #268	*Before the write tool ships, limit POST /mcp/register to Claude's callback addresses*	*0.0*	*0.0*				*19 Mar 2027*	*19 Mar 2027*	*19 Mar 2027*			Not started	*Decide do, defer or drop while building SB-P-20.*
121	2 Student app	2	Build	SF-R-03	Scheduler_frontend #105	Small Scheduler web additions: dropout reasons, batch mode, fee hold, fee plans, targets	6.0	3.0	SB-P-17 (contract), SB-D-08 (Divyanshu, contract), SB-D-15 (Divyanshu, contract), SB-D-06 (Divyanshu, contract), SB-D-03 (Divyanshu, contract), SB-D-10 (Divyanshu, contract), SB-P-11 (contract), SB-P-16 (contract), SB-D-17 (Divyanshu, contract)			19 Mar 2027	23 Mar 2027	24 Mar 2027			Not started	Group 2: the full student app.
122	*2 Student app*	*-*	*Enhancement*	*E-SF-R-03-1*	Scheduler_frontend #112	*A reason back-fill for old free-text dropouts, confirmed by the Head of Operations*	*0.0*	*0.0*				*23 Mar 2027*	*23 Mar 2027*	*23 Mar 2027*			Not started	*Decide do, defer or drop while building SF-R-03.*
123	*2 Student app*	*-*	*Enhancement*	*E-SF-R-03-2*	Scheduler_frontend #113	*Target history*	*0.0*	*0.0*				*23 Mar 2027*	*23 Mar 2027*	*23 Mar 2027*			Not started	*Decide do, defer or drop while building SF-R-03.*
124	4 Remaining	-	Record	F-29R	Scheduler_Backend #155	Ready-to-retire list: everything this work replaces stays on until Prakash switches it off	0.25	0.13				23 Mar 2027	23 Mar 2027	23 Mar 2027			Not started	Keep this list current; nothing on it is switched off until you do it yourself.
125	4 Remaining	-	Decision	F-27	Scheduler_Backend #152	`team_app`, `student_app` and `badabhai-platform` are public repositories	0.5	0.25				23 Mar 2027	23 Mar 2027	23 Mar 2027			Not started	Last, as you said on 12 Nov: make the three public repositories private after this work.
126	4 Remaining	-	Tracking	SB-T-P	Scheduler_Backend #196	Prakash: ordered work list for the RVM App Plan and the BadaBhai brief	0.0	0.0				23 Mar 2027	23 Mar 2027	23 Mar 2027			Not started	Your queue issue: close it when every row above is Done.
127	4 Remaining	-	Tracking	SB-T-00	Scheduler_Backend #194	RVM App Plan and BadaBhai brief (12 Nov 2026): decisions, owners, queues	0.0	0.0				23 Mar 2027	23 Mar 2027	23 Mar 2027			Not started	The programme issue: close it when all three queues are closed.

Divyanshu: the order to work in (13 Nov 2026)

Group order from the CEO: 1 job portal, 2 the full student app, 3 the remaining BadaBhai issues, 4 everything else. Work from the top row down; when a row cannot start yet (Waits for), take the next row that can. "Unblocks" names the people waiting on a row.
Dates use the start date, pace, contract lead and holidays on the Settings tab. Pace now: **2.0**

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
1	2 Student app (exception)	-	Security fix	F-01	Scheduler_Backend #126	ID documents are stored in a public bucket and saved as public links	2.0	1.0				13 Nov 2026	13 Nov 2026	13 Nov 2026			Not started	Exception to the group order: identity documents sit in a public bucket today. Fix it first.
2	4 Remaining (exception)	1B	Review	WS-R-01A (1 of 3	rvm-cad-website #13	Item 1 only: review and merge Rishi's PR #16 (header lead button on every page, /pricing callback that really sends)	0.25	0.13				14 Nov 2026	14 Nov 2026	14 Nov 2026			In review	Started: PR rvm-cad-website #16 open. Exception: Rishi's PR #16 is already open. Reviewing and merging it takes a quarter of a day and stops leads being lost on these buttons today.
3	1 Job portal	-	Security fix	F-32	RVMBeyond_jobportal #1	`.env.staging` with secrets is committed, and its "staging" database is the live one	2.0	1.0				14 Nov 2026	16 Nov 2026	16 Nov 2026			Not started	Security gap in the job portal (BadaBhai Campus): fix it before new work in the same area.
4	1 Job portal	-	Ruling needed	F-33	RVMBeyond_jobportal #1	Until companies move: should Campus already hide RVM students from company search?	0.5	0.25				16 Nov 2026	16 Nov 2026	16 Nov 2026			Not started	Raise it with Akshit now.
5	2 Student app	-	Ruling needed	F-24	Scheduler_Backend #149	Who passes the full-fee gate: about 2,000 "paid by remark" students and 1,111 old-portal students	0.5	0.25				16 Nov 2026	16 Nov 2026	16 Nov 2026			Not started	Raise it with Akshit now so the ruling is back before SB-D-04, SB-D-08.
6	2 Student app	-	Ruling needed	F-18	Scheduler_Backend #143	GST on course fees: every admission is created GST-exempt; a ruling is needed before app payments	0.5	0.25				16 Nov 2026	16 Nov 2026	16 Nov 2026			Not started	Raise it with Akshit now so the ruling is back before SB-D-07.
7	1 Job portal	0	Build	JP-D-07	RVMBeyond_jobportal #1	Numbers for Akshit from the portal (brief section 10) and the wider false-claims guard	3.0	1.5		JP-D-06		16 Nov 2026	18 Nov 2026	18 Nov 2026	31 Jan 2027	On time	Not started	Group 1: the job portal (BadaBhai Campus).
8	*1 Job portal*	-	*Enhancement*	*E-JP-D-07-1*	RVMBeyond_jobportal #1	*A read-only database role for report queries*	0.0	*0.0*				*18 Nov 2026*	*18 Nov 2026*	*18 Nov 2026*			Not started	*Decide do, defer or drop while building JP-D-07.*
9	*1 Job portal*	-	*Enhancement*	*E-JP-D-07-2*	RVMBeyond_jobportal #1	*Keep the seven queries as one admin report, re-run weekly until companies move*	0.0	*0.0*				*18 Nov 2026*	*18 Nov 2026*	*18 Nov 2026*			Not started	*Decide do, defer or drop while building JP-D-07.*
10	*1 Job portal*	-	*Enhancement*	*E-JP-D-07-3*	RVMBeyond_jobportal #1	*A CI check on the built pages, because a source scan misses text assembled at run time*	0.0	*0.0*				*18 Nov 2026*	*18 Nov 2026*	*18 Nov 2026*			Not started	*Decide do, defer or drop while building JP-D-07.*
11	1 Job portal	1A	Build	JP-D-01	RVMBeyond_jobportal #1	Hand-off into Campus: merge PR #143, keys, pilot check and open points	3.0	1.5		JP-R-01 (Rishi), SA-R-02 (Rishi), SA-R-08 (Rishi), JP-D-02		18 Nov 2026	19 Nov 2026	19 Nov 2026	31 Jan 2027	On time	Not started	PR #143 (the hand-off) was closed without merging on 12 Nov. Reopen it or open a new one under the release rules.
12	*1 Job portal*	-	*Enhancement*	*E-JP-D-01-1*	RVMBeyond_jobportal #1	*A shorter Campus session for hand-off sign-ins (12 hours, not 10 days), since the...*	0.0	*0.0*				*19 Nov 2026*	*19 Nov 2026*	*19 Nov 2026*			Not started	*Decide do, defer or drop while building JP-D-01.*
13	*1 Job portal*	-	*Enhancement*	*E-JP-D-01-2*	RVMBeyond_jobportal #1	*On the website too, stop the course pop-up from sending an RVM student's name and...*	0.0	*0.0*				*19 Nov 2026*	*19 Nov 2026*	*19 Nov 2026*			Not started	*Decide do, defer or drop while building JP-D-01.*
14	1 Job portal	-	Bug fix	F-31	RVMBeyond_jobportal #1	The nightly RVM student sync runs hours late and asks for columns the Scheduler view does not have	1.0	0.5				19 Nov 2026	20 Nov 2026	20 Nov 2026			Not started	Fix it while working in the same code (JP-D-02).
15	1 Job portal (needed first)	1A	Build	SB-D-01	Scheduler_Backend #158	Student API foundation: second process, /v1, lms tables, tokens, idempotency, contract	6.0	3.0	SB-P-01 (Prakash)	SA-R-01 (Rishi), SA-R-08 (Rishi); and 18 of your own rows		20 Nov 2026	24 Nov 2026	24 Nov 2026	31 Jan 2027	On time	Not started	Pulled into group 1: SB-D-02, SB-D-03, SB-D-04, SB-D-05 need it first.
16	*2 Student app*	-	*Enhancement*	*E-SB-D-01-1*	Scheduler_Backend #199	*A database role for the student process with rights on lms_ objects only, used in...*	0.0	*0.0*				*24 Nov 2026*	*24 Nov 2026*	*24 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-01.*
17	*2 Student app*	-	*Enhancement*	*E-SB-D-01-2*	Scheduler_Backend #200	*Uptime check on /health, and alerts for outbox depth above 500 and memory above 80%...*	0.0	*0.0*				*24 Nov 2026*	*24 Nov 2026*	*24 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-01.*
18	*2 Student app*	-	*Enhancement*	*E-SB-D-01-3*	Scheduler_Backend #201	*Nightly purge of idempotency rows older than 7 days and finished outbox rows older...*	0.0	*0.0*				*24 Nov 2026*	*24 Nov 2026*	*24 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-01.*
19	*2 Student app*	-	*Enhancement*	*E-SB-D-01-4*	Scheduler_Backend #202	*Key rotation drill with two kid values live at once*	0.0	*0.0*				*24 Nov 2026*	*24 Nov 2026*	*24 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-01.*
20	2 Student app	1A	Build	SA-D-01	student_app #10	Mark the M0 scaffold as not used and publish the Student API contract here	1.5	0.75	SB-D-01	SA-R-01 (Rishi), SA-R-08 (Rishi)		24 Nov 2026	25 Nov 2026	25 Nov 2026	31 Jan 2027	On time	Not started	Placed right after SB-D-01 because Rishi's student app (SA-R-01, SA-R-08) starts on this contract; 1.5 days.
21	*2 Student app*	-	*Enhancement*	*E-SA-D-01-1*	student_app #14	*Publish each contract version as a release asset so the app pins a version*	0.0	*0.0*				*25 Nov 2026*	*25 Nov 2026*	*25 Nov 2026*			Not started	*Decide do, defer or drop while building SA-D-01.*
22	*2 Student app*	-	*Enhancement*	*E-SA-D-01-2*	student_app #15	*Add a breaking-change check to CI that compares with the last released file*	0.0	*0.0*				*25 Nov 2026*	*25 Nov 2026*	*25 Nov 2026*			Not started	*Decide do, defer or drop while building SA-D-01.*
23	*2 Student app*	-	*Enhancement*	*E-SA-D-01-3*	student_app #16	*Render the contract to a static page for the front-end developer*	0.0	*0.0*				*25 Nov 2026*	*25 Nov 2026*	*25 Nov 2026*			Not started	*Decide do, defer or drop while building SA-D-01.*
24	*2 Student app*	-	*Enhancement*	*E-SA-D-01-4*	student_app #17	*Delete the archived scaffold after Stage 3 if nothing from it was reused*	0.0	*0.0*				*25 Nov 2026*	*25 Nov 2026*	*25 Nov 2026*			Not started	*Decide do, defer or drop while building SA-D-01.*
25	2 Student app	-	Bug fix	F-11	Scheduler_Backend #136	Phone numbers are stored as typed; the undertaking OTP fails when two admissions share a phone	1.0	0.5				25 Nov 2026	25 Nov 2026	25 Nov 2026			Not started	Fix it while working in the same code (SB-D-03).
26	1 Job portal (needed first)	1A	Build	SB-D-02	Scheduler_Backend #159	Student sign-in: phone and OTP (WhatsApp, SMS fallback), limits, bound phone, sessions	5.0	2.5	SB-D-01, SB-P-01 (Prakash)	SA-R-09 (Rishi), SA-R-02 (Rishi), SA-R-08 (Rishi); and 11 of your own rows		25 Nov 2026	28 Nov 2026	28 Nov 2026	31 Jan 2027	On time	Not started	Pulled into group 1: SB-D-03, SB-D-04, SB-D-05 need it first.
27	*2 Student app*	-	*Enhancement*	*E-SB-D-02-1*	Scheduler_Backend #203	*Use Gallabox delivery status to send the SMS automatically when WhatsApp is not...*	0.0	*0.0*				*28 Nov 2026*	*28 Nov 2026*	*28 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-02.*
28	*2 Student app*	-	*Enhancement*	*E-SB-D-02-2*	Scheduler_Backend #204	*Key the per-address limit on the /64 prefix for IPv6, and allow a higher cap for...*	0.0	*0.0*				*28 Nov 2026*	*28 Nov 2026*	*28 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-02.*
29	*2 Student app*	-	*Enhancement*	*E-SB-D-02-3*	Scheduler_Backend #205	*Autofill hash in the SMS and WhatsApp templates so the app reads the code*	0.0	*0.0*				*28 Nov 2026*	*28 Nov 2026*	*28 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-02.*
30	*2 Student app*	-	*Enhancement*	*E-SB-D-02-4*	Scheduler_Backend #206	*Alert Super Admin on unusual OTP volume or many phones from one address*	0.0	*0.0*				*28 Nov 2026*	*28 Nov 2026*	*28 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-02.*
31	*2 Student app*	-	*Enhancement*	*E-SB-D-02-5*	Scheduler_Backend #207	*Let the old handset approve a new handset in the app without the centre coming...*	0.0	*0.0*				*28 Nov 2026*	*28 Nov 2026*	*28 Nov 2026*			Not started	*Decide do, defer or drop while building SB-D-02.*
32	1 Job portal (needed first)	1A	Build	SB-D-03	Scheduler_Backend #160	Link the student to the admission: I have already paid, Ask your centre, staff link	4.0	2.0	SB-D-01, SB-D-02, SB-P-01 (Prakash)	SA-R-02 (Rishi), SA-R-08 (Rishi), TA-R-06 (Rishi), SF-R-03 (Prakash); and 12 of your own rows		28 Nov 2026	1 Dec 2026	1 Dec 2026	31 Jan 2027	On time	Not started	Pulled into group 1: SB-D-04 needs it first.
33	*2 Student app*	-	*Enhancement*	*E-SB-D-03-1*	Scheduler_Backend #208	*Dry-run report before launch*	0.0	*0.0*				*1 Dec 2026*	*1 Dec 2026*	*1 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-03.*
34	*2 Student app*	-	*Enhancement*	*E-SB-D-03-2*	Scheduler_Backend #209	*Let the Admin Manager link a phone that has not signed in yet*	0.0	*0.0*				*1 Dec 2026*	*1 Dec 2026*	*1 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-03.*
35	*2 Student app*	-	*Enhancement*	*E-SB-D-03-3*	Scheduler_Backend #210	*Notify the branch's Admin Manager through hr_ess_ notifications when a link request...*	0.0	*0.0*				*1 Dec 2026*	*1 Dec 2026*	*1 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-03.*
36	*2 Student app*	-	*Enhancement*	*E-SB-D-03-4*	Scheduler_Backend #211	*Ask for the admission number as a second proof before an automatic link (needs...*	0.0	*0.0*				*1 Dec 2026*	*1 Dec 2026*	*1 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-03.*
37	*2 Student app*	-	*Enhancement*	*E-SB-D-03-5*	Scheduler_Backend #212	*Nightly check for accounts whose admission was removed or marked dropout*	0.0	*0.0*				*1 Dec 2026*	*1 Dec 2026*	*1 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-03.*
38	2 Student app	-	Improvement	F-10	Scheduler_Backend #135	One definition each for "fully paid" and "overdue" across the Scheduler	1.0	0.5				1 Dec 2026	1 Dec 2026	1 Dec 2026			Not started	Fix it while working in the same code (SB-D-04).
39	1 Job portal (needed first)	1A	Build	SB-D-04	Scheduler_Backend #161	Fee gate, consents and stages: jobs-access, two consent lines, 18-or-above tick	3.0	1.5	SB-D-01, SB-D-02, SB-D-03	SA-R-02 (Rishi), SA-R-08 (Rishi); and 11 of your own rows		1 Dec 2026	3 Dec 2026	3 Dec 2026	31 Jan 2027	On time	Not started	Pulled into group 1: JP-D-02, SB-D-05 need it first.
40	*2 Student app*	-	*Enhancement*	*E-SB-D-04-1*	Scheduler_Backend #213	*Jobs access granted by the Head of Operations for a named student, with a reason and...*	0.0	*0.0*				*3 Dec 2026*	*3 Dec 2026*	*3 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-04.*
41	*2 Student app*	-	*Enhancement*	*E-SB-D-04-2*	Scheduler_Backend #214	*A list per branch of students refused for fee_pending, with no amount, to feed the...*	0.0	*0.0*				*3 Dec 2026*	*3 Dec 2026*	*3 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-04.*
42	*2 Student app*	-	*Enhancement*	*E-SB-D-04-3*	Scheduler_Backend #215	*Send a consent withdrawal to Campus and BadaBhai so they stop showing the profile...*	0.0	*0.0*				*3 Dec 2026*	*3 Dec 2026*	*3 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-04.*
43	*2 Student app*	-	*Enhancement*	*E-SB-D-04-4*	Scheduler_Backend #216	*Ask again when a consent text version changes and is marked requires_reaccept*	0.0	*0.0*				*3 Dec 2026*	*3 Dec 2026*	*3 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-04.*
44	*2 Student app*	-	*Enhancement*	*E-SB-D-04-5*	Scheduler_Backend #217	*Cache the fee read for 30 seconds per account to cut view load (needs Prakash's OK...*	0.0	*0.0*				*3 Dec 2026*	*3 Dec 2026*	*3 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-04.*
45	1 Job portal (needed first)	1A	Build	SB-D-05	Scheduler_Backend #162	Campus hand-off and the Campus and BadaBhai endpoints (fields, selection, consent)	5.0	2.5	SB-D-01, SB-D-02, SB-D-04	SA-R-02 (Rishi), SA-R-08 (Rishi), SB-P-18 (Prakash), SA-R-06 (Rishi); and 9 of your own rows		3 Dec 2026	5 Dec 2026	5 Dec 2026	31 Jan 2027	On time	Not started	Pulled into group 1: JP-D-02, JP-D-03, JP-D-05, BB-D-02 and others need it first.
46	*2 Student app*	-	*Enhancement*	*E-SB-D-05-1*	Scheduler_Backend #218	*Drop the phone claim and let Campus read the phone by jti over the service channel...*	0.0	*0.0*				*5 Dec 2026*	*5 Dec 2026*	*5 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-05.*
47	*2 Student app*	-	*Enhancement*	*E-SB-D-05-2*	Scheduler_Backend #219	*Sign service calls with an HMAC of body and timestamp, on top of the token*	0.0	*0.0*				*5 Dec 2026*	*5 Dec 2026*	*5 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-05.*
48	*2 Student app*	-	*Enhancement*	*E-SB-D-05-3*	Scheduler_Backend #220	*Daily count of field reads per caller, with an alert on a jump*	0.0	*0.0*				*5 Dec 2026*	*5 Dec 2026*	*5 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-05.*
49	*2 Student app*	-	*Enhancement*	*E-SB-D-05-4*	Scheduler_Backend #221	*Call Campus back when a consent request is answered, in place of polling*	0.0	*0.0*				*5 Dec 2026*	*5 Dec 2026*	*5 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-05.*
50	*2 Student app*	-	*Enhancement*	*E-SB-D-05-5*	Scheduler_Backend #222	*Push to the student for a new prompt or consent request once [SB-D-09] ships*	0.0	*0.0*				*5 Dec 2026*	*5 Dec 2026*	*5 Dec 2026*			Not started	*Decide do, defer or drop while building SB-D-05.*

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
51	1 Job portal	1A	Build	JP-D-02	RVMBeyond_jobportal #1	Student status from the Student API: stop reading the Scheduler database, store consent	7.0	3.5	JP-D-01, SB-D-05, SB-D-04, closes after SA-P-01 (Prakash)	F-28 (Prakash); and 4 of your own rows		5 Dec 2026	10 Dec 2026	10 Dec 2026	31 Jan 2027	On time	Not started	Group 1: the job portal (BadaBhai Campus).
52	1 Job portal	-	Enhancement	E-JP-D-02-1	RVMBeyond_jobportal #1	A yes or no jobs-access re-check on the Student API for long web sessions	0.0	0.0				10 Dec 2026	10 Dec 2026	10 Dec 2026			Not started	Decide do, defer or drop while building JP-D-02.
53	1 Job portal	-	Enhancement	E-JP-D-02-2	RVMBeyond_jobportal #1	Prefill the wizard with name, course and branch from the six fields	0.0	0.0				10 Dec 2026	10 Dec 2026	10 Dec 2026			Not started	Decide do, defer or drop while building JP-D-02.
54	1 Job portal (needed first)	1A	Build	BB-D-01	badabhai-platform #2746	Job audience and campus-drive requests: who sees a job, branch and course targeting	5.0	2.5		JP-R-03 (Rishi), BB-R-01 (Rishi); and 8 of your own rows		10 Dec 2026	12 Dec 2026	12 Dec 2026	31 Jan 2027	On time	Not started	Pulled into group 1: JP-D-03, JP-D-05, JP-R-03 (Rishi), BB-D-02 and others need it first.
55	3 BadaBhai	-	Enhancement	E-BB-D-01-1	badabhai-platform #2767	Email the company when its drive is scheduled or declined	0.0	0.0				12 Dec 2026	12 Dec 2026	12 Dec 2026			Not started	Decide do, defer or drop while building BB-D-01.
56	3 BadaBhai	-	Enhancement	E-BB-D-01-2	badabhai-platform #2768	Cap the open drive requests one company can hold	0.0	0.0				12 Dec 2026	12 Dec 2026	12 Dec 2026			Not started	Decide do, defer or drop while building BB-D-01.
57	3 BadaBhai	-	Enhancement	E-BB-D-01-3	badabhai-platform #2769	Remind the placement team when a job has waited too long for review	0.0	0.0				12 Dec 2026	12 Dec 2026	12 Dec 2026			Not started	Decide do, defer or drop while building BB-D-01.
58	1 Job portal (needed first)	1A	Build	BB-D-02	badabhai-platform #2747	Applicants and contacts: labels, search rules, facts before paying, selected and hired	6.0	3.0	BB-D-01, SB-D-05	BB-R-02 (Rishi), BB-D-04, BB-D-05		12 Dec 2026	16 Dec 2026	16 Dec 2026	31 Jan 2027	On time	Not started	Pulled into group 1: BB-D-04, BB-D-05 need it first.
59	3 BadaBhai	-	Enhancement	E-BB-D-02-1	badabhai-platform #2770	Dead-letter view and replay for outbound signals in the admin console	0.0	0.0				16 Dec 2026	16 Dec 2026	16 Dec 2026			Not started	Decide do, defer or drop while building BB-D-02.
60	3 BadaBhai	-	Enhancement	E-BB-D-02-2	badabhai-platform #2771	Send a withdrawal signal when a selected or hired mark is undone	0.0	0.0				16 Dec 2026	16 Dec 2026	16 Dec 2026			Not started	Decide do, defer or drop while building BB-D-02.
61	3 BadaBhai	-	Enhancement	E-BB-D-02-3	badabhai-platform #2772	A guard test that fails the build if an RVM-tagged worker shows in a list he did not...	0.0	0.0				16 Dec 2026	16 Dec 2026	16 Dec 2026			Not started	Decide do, defer or drop while building BB-D-02.
62	1 Job portal (needed first)	1A	Build	BB-D-04	badabhai-platform #2749	Credit lots with expiry, packs, Razorpay checkout, GST invoices, dropped products	10.0	5.0	BB-D-01, BB-D-02	BB-R-03 (Rishi), BB-R-01 (Rishi), BB-R-04 (Rishi); and 4 of your own rows		16 Dec 2026	22 Dec 2026	22 Dec 2026	31 Jan 2027	On time	Not started	Pulled into group 1: BB-D-05, BB-D-07 need it first.
63	3 BadaBhai	-	Enhancement	E-BB-D-04-1	badabhai-platform #2773	Nightly reconciliation of captured Razorpay payments against payment_orders	0.0	0.0				22 Dec 2026	22 Dec 2026	22 Dec 2026			Not started	Decide do, defer or drop while building BB-D-04.
64	3 BadaBhai	-	Enhancement	E-BB-D-04-2	badabhai-platform #2774	Nightly audit that every balance equals its ledger sum and its open lots	0.0	0.0				22 Dec 2026	22 Dec 2026	22 Dec 2026			Not started	Decide do, defer or drop while building BB-D-04.
65	3 BadaBhai	-	Enhancement	E-BB-D-04-3	badabhai-platform #2775	Refuse a change to the entry pack's price before its hold date without a super admin	0.0	0.0				22 Dec 2026	22 Dec 2026	22 Dec 2026			Not started	Decide do, defer or drop while building BB-D-04.
66	1 Job portal (needed first)	1A	Build	BB-D-05	badabhai-platform #2750	Credit rules: contact cost, welcome credits, waiver, limits, returns, refunds, goodwill	9.0	4.5	BB-D-01, BB-D-02, BB-D-04	BB-R-03 (Rishi), JP-R-03 (Rishi), BB-R-02 (Rishi), BB-R-04 (Rishi); and 4 of your own rows		22 Dec 2026	29 Dec 2026	29 Dec 2026	31 Jan 2027	On time	Not started	Pulled into group 1: JP-D-03, JP-R-03 (Rishi), BB-D-07 need it first.
67	3 BadaBhai	-	Enhancement	E-BB-D-05-1	badabhai-platform #2776	Alert on an unusual number of couldn't-reach reports from one company	0.0	0.0				29 Dec 2026	29 Dec 2026	29 Dec 2026			Not started	Decide do, defer or drop while building BB-D-05.
68	3 BadaBhai	-	Enhancement	E-BB-D-05-2	badabhai-platform #2777	Pause a worker in search after repeated not-reached outcomes until he confirms his...	0.0	0.0				29 Dec 2026	29 Dec 2026	29 Dec 2026			Not started	Decide do, defer or drop while building BB-D-05.
69	3 BadaBhai	-	Enhancement	E-BB-D-05-3	badabhai-platform #2778	Give each waiver an end date	0.0	0.0				29 Dec 2026	29 Dec 2026	29 Dec 2026			Not started	Decide do, defer or drop while building BB-D-05.
70	1 Job portal (needed first)	1A	Build	BB-D-06	badabhai-platform #2752	The link, BadaBhai side: Campus service API, RVM-student identity, tag and consent	10.0	5.0	BB-D-01, SB-D-05	BB-R-02 (Rishi), BB-R-05 (Rishi); and 5 of your own rows		29 Dec 2026	4 Jan 2027	4 Jan 2027	31 Jan 2027	On time	Not started	Pulled into group 1: JP-D-03, JP-D-05, BB-D-07 need it first.
71	3 BadaBhai	-	Enhancement	E-BB-D-06-1	badabhai-platform #2782	Nightly reconciliation of Campus application ids against BadaBhai rows	0.0	0.0				4 Jan 2027	4 Jan 2027	4 Jan 2027			Not started	Decide do, defer or drop while building BB-D-06.
72	3 BadaBhai	-	Enhancement	E-BB-D-06-2	badabhai-platform #2783	Tell the student through Campus when a company opens his contact	0.0	0.0				4 Jan 2027	4 Jan 2027	4 Jan 2027			Not started	Decide do, defer or drop while building BB-D-06.
73	1 Job portal	1A	Build	JP-D-05	RVMBeyond_jobportal #1	Link with BadaBhai, Campus side: jobs in, applications out, RVM tag, named-company search	10.0	5.0	JP-D-02, BB-D-01, BB-D-06, SB-D-05	JP-R-03 (Rishi), JP-D-03, JP-D-06		4 Jan 2027	9 Jan 2027	9 Jan 2027	31 Jan 2027	On time	Not started	Group 1: the job portal (BadaBhai Campus).
74	1 Job portal	-	Enhancement	E-JP-D-05-1	RVMBeyond_jobportal #1	BadaBhai nudges Campus on every job change	0.0	0.0				9 Jan 2027	9 Jan 2027	9 Jan 2027			Not started	Decide do, defer or drop while building JP-D-05.
75	1 Job portal	-	Enhancement	E-JP-D-05-2	RVMBeyond_jobportal #1	The résumé goes over as a short-lived signed link fetched when the company opens the...	0.0	0.0				9 Jan 2027	9 Jan 2027	9 Jan 2027			Not started	Decide do, defer or drop while building JP-D-05.
76	1 Job portal	1A	Build	JP-D-03	RVMBeyond_jobportal #1	Placement team: job approval, attended tick, post for a company, waiver, selection signal	8.0	4.0	JP-D-02, JP-D-05, SB-D-05, BB-D-01, BB-D-05, BB-D-06	JP-R-03 (Rishi)		9 Jan 2027	14 Jan 2027	14 Jan 2027	31 Jan 2027	On time	Not started	Group 1: the job portal (BadaBhai Campus).
77	1 Job portal	-	Enhancement	E-JP-D-03-1	RVMBeyond_jobportal #1	An end date on a waiver and a monthly list of open waivers	0.0	0.0				14 Jan 2027	14 Jan 2027	14 Jan 2027			Not started	Decide do, defer or drop while building JP-D-03.
78	1 Job portal	-	Enhancement	E-JP-D-03-2	RVMBeyond_jobportal #1	'Add a walk-in'	0.0	0.0				14 Jan 2027	14 Jan 2027	14 Jan 2027			Not started	Decide do, defer or drop while building JP-D-03.
79	1 Job portal (needed first)	1A	Build	BB-D-07	badabhai-platform #2754	Moving companies in: phone OTP sign-in, import, plan conversion, pilot and cut-over	8.0	4.0	BB-D-01, BB-D-04, BB-D-05, BB-D-06	JP-R-04 (Rishi)		14 Jan 2027	19 Jan 2027	19 Jan 2027	31 Jan 2027	On time	Not started	Pulled into group 1: JP-R-04 (Rishi) needs it first.
80	3 BadaBhai	-	Enhancement	E-BB-D-07-1	badabhai-platform #2786	A read-only preview per company of what will arrive, before the move	0.0	0.0				19 Jan 2027	19 Jan 2027	19 Jan 2027			Not started	Decide do, defer or drop while building BB-D-07.
81	3 BadaBhai	-	Enhancement	E-BB-D-07-2	badabhai-platform #2787	A first sign-in message to each moved company by SMS and email	0.0	0.0				19 Jan 2027	19 Jan 2027	19 Jan 2027			Not started	Decide do, defer or drop while building BB-D-07.
82	1 Job portal	1A	Build	JP-D-06	RVMBeyond_jobportal #1	Moving companies, Campus side: export, notice, login redirect, plans off	7.0	3.5	JP-D-02, JP-D-05, JP-D-07	JP-R-04 (Rishi)		19 Jan 2027	22 Jan 2027	22 Jan 2027	31 Jan 2027	On time	Not started	Group 1: the job portal (BadaBhai Campus).
83	1 Job portal	-	Enhancement	E-JP-D-06-1	RVMBeyond_jobportal #1	Stop new paid orders 48 hours before the cut	0.0	0.0				22 Jan 2027	22 Jan 2027	22 Jan 2027			Not started	Decide do, defer or drop while building JP-D-06.
84	1 Job portal	-	Enhancement	E-JP-D-06-2	RVMBeyond_jobportal #1	Encrypt the bundle and delete it once the import is checked	0.0	0.0				22 Jan 2027	22 Jan 2027	22 Jan 2027			Not started	Decide do, defer or drop while building JP-D-06.
85	1 Job portal	2	Build	JP-D-04	RVMBeyond_jobportal #1	Service endpoints for the Team app's company follow-up dialer	3.5	1.75	JP-D-02	SB-P-18 (Prakash), TA-R-06 (Rishi)		22 Jan 2027	25 Jan 2027	25 Jan 2027			Not started	Group 1: the job portal (BadaBhai Campus).
86	1 Job portal	-	Enhancement	E-JP-D-04-1	RVMBeyond_jobportal #1	Move the web route onto record_data_bank_call, so both paths write in one transaction	0.0	0.0				25 Jan 2027	25 Jan 2027	25 Jan 2027			Not started	Decide do, defer or drop while building JP-D-04.
87	1 Job portal	-	Enhancement	E-JP-D-04-2	RVMBeyond_jobportal #1	An endpoint to add a remark or move the follow-up date without logging a call	0.0	0.0				25 Jan 2027	25 Jan 2027	25 Jan 2027			Not started	Decide do, defer or drop while building JP-D-04.
88	1 Job portal	-	Enhancement	E-JP-D-04-3	RVMBeyond_jobportal #1	Calls per caller per day as a read for the placement scorecard in [SB-P-16]]	0.0	0.0				25 Jan 2027	25 Jan 2027	25 Jan 2027			Not started	Decide do, defer or drop while building JP-D-04.
89	1 Job portal	-	Improvement	F-30B	RVMBeyond_jobportal #1	Campus server route that forwards course enquiries to RVM's CRM	1.0	0.5	SB-P-04 (Prakash)	F-30 (Rishi)		25 Jan 2027	25 Jan 2027	25 Jan 2027			Not started	Fix it while working in the same code (SB-P-04).
90	2 Student app	-	Security fix	F-02	Scheduler_Backend #127	The intake list returns full ID numbers and personal details of every branch to any staff login	1.0	0.5				25 Jan 2027	27 Jan 2027	27 Jan 2027			Not started	Security gap in the full student app: fix it before new work in the same area.
91	2 Student app	-	Security fix	F-07	Scheduler_Backend #132	The admission approval endpoint has no role or branch check	1.0	0.5				27 Jan 2027	27 Jan 2027	27 Jan 2027			Not started	Security gap in the full student app: fix it before new work in the same area.
92	2 Student app	-	Improvement	F-16	Scheduler_Backend #141	The server does not check the video or the ID file, and keeps no copy of the signed PDF	1.0	0.5				27 Jan 2027	28 Jan 2027	28 Jan 2027			Not started	Fix it while working in the same code (SB-D-06).
93	2 Student app	-	Bug fix	F-17	Scheduler_Backend #142	An intake converted while still a draft leaves the admission's undertaking "Pending"	1.0	0.5				28 Jan 2027	28 Jan 2027	28 Jan 2027			Not started	Small fix.
94	2 Student app	3	Build	SB-D-06	Scheduler_Backend #181	Joining: price list, registration, undertaking, ID upload, admission, batch and fee plan	10.0	5.0	SB-P-01 (Prakash), SB-D-01, SB-D-02, SB-D-03, SB-D-04	SA-R-03 (Rishi), SA-R-08 (Rishi), SF-R-03 (Prakash); and 6 of your own rows		28 Jan 2027	3 Feb 2027	3 Feb 2027			Not started	Group 2: the full student app.
95	2 Student app	-	Enhancement	E-SB-D-06-1	Scheduler_Backend #256	Store the signed undertaking PDF in private storage	0.0	0.0				3 Feb 2027	3 Feb 2027	3 Feb 2027			Not started	Decide do, defer or drop while building SB-D-06.
96	2 Student app	-	Enhancement	E-SB-D-06-2	Scheduler_Backend #257	Make the identification bucket private and give the old form signed links	0.0	0.0				3 Feb 2027	3 Feb 2027	3 Feb 2027			Not started	Decide do, defer or drop while building SB-D-06.
97	2 Student app	-	Enhancement	E-SB-D-06-3	Scheduler_Backend #258	List upcoming batches the app cannot offer (no course declared or no max_students)...	0.0	0.0				3 Feb 2027	3 Feb 2027	3 Feb 2027			Not started	Decide do, defer or drop while building SB-D-06.
98	2 Student app	-	Security fix	F-06	Scheduler_Backend #131	A receipt can be recorded by any signed-in account of the branch	1.0	0.5				3 Feb 2027	4 Feb 2027	4 Feb 2027			Not started	Security gap in the full student app: fix it before new work in the same area.
99	2 Student app	-	Improvement	F-08	Scheduler_Backend #133	Receipt numbers are made in Node and are not unique in the database	1.0	0.5				4 Feb 2027	4 Feb 2027	4 Feb 2027			Not started	Fix it while working in the same code (SB-D-07).
100	2 Student app	-	Improvement	F-26	Scheduler_Backend #151	`payments.location_id` is empty on every row	1.0	0.5				4 Feb 2027	5 Feb 2027	5 Feb 2027			Not started	Small fix.
101	2 Student app	3	Build	SB-D-07	Scheduler_Backend #182	Student payments: Razorpay orders, signed webhook, one receipt, PDF, reconciliation	11.0	5.5	SB-P-01 (Prakash), SB-D-01, SB-D-02, SB-D-03, SB-D-06	SA-R-03 (Rishi), SA-R-04 (Rishi), SA-R-08 (Rishi), SB-D-08, SB-D-12, SB-D-13		5 Feb 2027	11 Feb 2027	11 Feb 2027			Not started	Group 2: the full student app.
102	2 Student app	-	Enhancement	E-SB-D-07-1	Scheduler_Backend #260	Every 10 minutes, look up orders still open after 15 minutes and queue captured ones	0.0	0.0				11 Feb 2027	11 Feb 2027	11 Feb 2027			Not started	Decide do, defer or drop while building SB-D-07.
103	2 Student app	-	Enhancement	E-SB-D-07-2	Scheduler_Backend #261	Later, move recordPayment onto the same function	0.0	0.0				11 Feb 2027	11 Feb 2027	11 Feb 2027			Not started	Decide do, defer or drop while building SB-D-07.
104	2 Student app	-	Enhancement	E-SB-D-07-3	Scheduler_Backend #262	A unique index on payments.receipt_number, once today's duplicates are listed	0.0	0.0				11 Feb 2027	11 Feb 2027	11 Feb 2027			Not started	Decide do, defer or drop while building SB-D-07.
105	2 Student app	-	Bug fix	F-09	Scheduler_Backend #134	An instalment turns "Overdue" at 05:30 IST because the view uses the database's UTC date	1.0	0.5				11 Feb 2027	12 Feb 2027	12 Feb 2027			Not started	Fix it while working in the same code (SB-D-08).

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
106	2 Student app	3	Build	SB-D-08	Scheduler_Backend #183	Fees for students and fee hold: plan, paid, due, reminders, the one fee-hold function	5.0	2.5	SB-P-01 (Prakash), SB-D-01, SB-D-03, SB-D-07	SB-P-17 (Prakash), SA-R-04 (Rishi), SA-R-08 (Rishi), SF-R-03 (Prakash), SB-D-15		12 Feb 2027	15 Feb 2027	15 Feb 2027			Not started	Group 2: the full student app.
107	2 Student app	-	Enhancement	E-SB-D-08-1	Scheduler_Backend #263	*Keep a per-student daily record of holds, for disputes and for "overdue cleared this..."*	0.0	0.0				15 Feb 2027	15 Feb 2027	15 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-08.*
108	2 Student app	-	Enhancement	E-SB-D-08-2	Scheduler_Backend #264	*List every due-date move made while a student is on hold, for the Head of Operations*	0.0	0.0				15 Feb 2027	15 Feb 2027	15 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-08.*
109	2 Student app	-	Enhancement	E-SB-D-08-3	Scheduler_Backend #265	*Warn the student the day before a hold starts, with no amount*	0.0	0.0				15 Feb 2027	15 Feb 2027	15 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-08.*
110	2 Student app	3	Build	SB-D-17	Scheduler_Backend #189	Course end date, the Alumni label one year later, and hybrid practice timings	5.0	2.5	SB-D-01, SB-D-03, SB-D-04, SB-D-06, SB-P-01 (Prakash)	TA-R-06 (Rishi), SF-R-03 (Prakash), SA-R-07 (Rishi), SB-D-16		15 Feb 2027	18 Feb 2027	18 Feb 2027			Not started	Group 2: the full student app.
111	2 Student app	-	Enhancement	E-SB-D-17-1	Scheduler_Backend #300	*A view that adds course_end_date to v_admission_financial_summary for reports*	0.0	0.0				18 Feb 2027	18 Feb 2027	18 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-17.*
112	2 Student app	-	Enhancement	E-SB-D-17-2	Scheduler_Backend #301	*Tell the student one month before video access ends*	0.0	0.0				18 Feb 2027	18 Feb 2027	18 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-17.*
113	2 Student app	-	Enhancement	E-SB-D-17-3	Scheduler_Backend #302	*A review list for the Head of Operations*	0.0	0.0				18 Feb 2027	18 Feb 2027	18 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-17.*
114	2 Student app	3	Build	SB-D-12	Scheduler_Backend #187	Visitor features and website backend: course list, enquiries into the CRM, quizzes, visits	5.0	2.5	SB-P-01 (Prakash), SB-D-01, SB-D-02, SB-D-04, SB-P-04 (Prakash), SB-D-05, SB-D-06, SB-D-07	SA-R-06 (Rishi), SF-R-04 (Prakash), SB-D-13, SB-D-14, WS-R-01		18 Feb 2027	20 Feb 2027	20 Feb 2027			Not started	Group 2: the full student app.
115	2 Student app	-	Enhancement	E-SB-D-12-1	Scheduler_Backend #298	*Import the old Sheet leads into the CRM once through the upload of [[SB-P-04]]*	0.0	0.0				20 Feb 2027	20 Feb 2027	20 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-12.*
116	2 Student app	-	Enhancement	E-SB-D-12-2	Scheduler_Backend #299	*A WhatsApp "enquiry received" template through [[SB-P-07]]*	0.0	0.0				20 Feb 2027	20 Feb 2027	20 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-12.*
117	2 Student app	3	Build	SB-D-09	Scheduler_Backend #184	Student core: timetable, attendance corrections, announcements, push, profile, deletion	6.0	3.0	SB-P-01 (Prakash), SB-D-01, SB-D-02, SB-D-03, SB-D-04, SB-P-14 (Prakash), SB-P-17 (Prakash)	SA-R-04 (Rishi), SA-R-08 (Rishi); and 6 of your own rows		20 Feb 2027	24 Feb 2027	24 Feb 2027			Not started	Group 2: the full student app.
118	2 Student app	-	Enhancement	E-SB-D-09-1	Scheduler_Backend #290	*A web link for the deletion request*	0.0	0.0				24 Feb 2027	24 Feb 2027	24 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-09.*
119	2 Student app	-	Enhancement	E-SB-D-09-2	Scheduler_Backend #291	*Owner and role checks on the old open reads above*	0.0	0.0				24 Feb 2027	24 Feb 2027	24 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-09.*
120	2 Student app	3	Build	SB-D-10	Scheduler_Backend #185	Complaints with 24-hour and 48-hour limits, harassment to HR, and the student desk routes	6.0	3.0	SB-P-01 (Prakash), SB-D-01, SB-D-02, SB-D-03, SB-D-04, SB-D-09, SB-P-14 (Prakash), TA-P-01 (Prakash)	SA-R-08 (Rishi), SA-R-05 (Rishi), TA-R-09 (Rishi), TA-R-06 (Rishi), SF-R-03 (Prakash), SB-D-16		24 Feb 2027	27 Feb 2027	27 Feb 2027			Not started	Group 2: the full student app.
121	2 Student app	-	Enhancement	E-SB-D-10-1	Scheduler_Backend #292	*"Move to HR" when a branch complaint turns out to be harassment*	0.0	0.0				27 Feb 2027	27 Feb 2027	27 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-10.*
122	2 Student app	-	Enhancement	E-SB-D-10-2	Scheduler_Backend #293	*Admin Manager report numbers from lms_complaint_facts instead of typed ones (ready...*	0.0	0.0				27 Feb 2027	27 Feb 2027	27 Feb 2027			Not started	*Decide do, defer or drop while building SB-D-10.*
123	2 Student app	3	Build	SB-D-11	Scheduler_Backend #186	Community: groups, posts, comments, reactions, polls, reports, blocked content, moderators	5.0	2.5	SB-P-01 (Prakash), SB-D-01, SB-D-03, SB-D-04, SB-D-09, SB-P-14 (Prakash)	SA-R-05 (Rishi), SF-R-04 (Prakash), TA-R-09 (Rishi)		27 Feb 2027	3 Mar 2027	3 Mar 2027			Not started	Group 2: the full student app.
124	2 Student app	-	Enhancement	E-SB-D-11-1	Scheduler_Backend #294	*Apply the block and the report button to comments too*	0.0	0.0				3 Mar 2027	3 Mar 2027	3 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-11.*
125	2 Student app	-	Enhancement	E-SB-D-11-2	Scheduler_Backend #295	*Catch numbers written as words or in Hindi digits*	0.0	0.0				3 Mar 2027	3 Mar 2027	3 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-11.*
126	2 Student app	-	Enhancement	E-SB-D-11-3	Scheduler_Backend #296	*Mute a member after repeated upheld reports*	0.0	0.0				3 Mar 2027	3 Mar 2027	3 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-11.*
127	2 Student app	-	Enhancement	E-SB-D-11-4	Scheduler_Backend #297	*A post restored by a moderator is not hidden again by a new report*	0.0	0.0				3 Mar 2027	3 Mar 2027	3 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-11.*
128	2 Student app	3	Build	SB-D-13	Scheduler_Backend #188	Placement proof, verification and referral; [Payments] RazorpayX payout exactly once	11.0	5.5	SB-D-01, SB-D-02, SB-D-03, SB-D-04, SB-D-05, SB-D-06, SB-D-07, SB-D-09, SB-D-12, SB-P-01 (Prakash), SB-P-04 (Prakash), SB-P-11 (Prakash), TA-P-01 (Prakash)	SB-P-18 (Prakash), SA-R-06 (Rishi), TA-R-06 (Rishi)		3 Mar 2027	9 Mar 2027	9 Mar 2027			Not started	Group 2: the full student app.
129	2 Student app	-	Enhancement	E-SB-D-13-1	Scheduler_Backend #303	*Hold the payout when the validated holder name differs from the student's name*	0.0	0.0				9 Mar 2027	9 Mar 2027	9 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-13.*
130	2 Student app	-	Enhancement	E-SB-D-13-2	Scheduler_Backend #304	*Compare lms.payouts with RazorpayX's payout list daily*	0.0	0.0				9 Mar 2027	9 Mar 2027	9 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-13.*
131	2 Student app	4	Build	SB-D-14	Scheduler_Backend #190	Tests and interview prep: test marks, course score, low-score alerts, packs, quizzes	6.0	3.0	SB-D-01, SB-D-02, SB-D-03, SB-D-04, SB-D-05, SB-D-09, SB-D-12, SB-P-01 (Prakash), TA-P-01 (Prakash)	SF-R-04 (Prakash), SA-R-07 (Rishi), TA-R-07 (Rishi)		9 Mar 2027	12 Mar 2027	12 Mar 2027			Not started	Group 2: the full student app.
132	2 Student app	-	Enhancement	E-SB-D-14-1	Scheduler_Backend #305	*Show the faculty which students have no marks yet for a module*	0.0	0.0				12 Mar 2027	12 Mar 2027	12 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-14.*
133	2 Student app	-	Enhancement	E-SB-D-14-2	Scheduler_Backend #306	*Share a band (A, B, C) with Campus and BadaBhai instead of the number*	0.0	0.0				12 Mar 2027	12 Mar 2027	12 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-14.*
134	2 Student app	4	Build	SB-D-16	Scheduler_Backend #192	Recorded videos: VdoCipher, full-fee access, one view at 5%, resume, playback sessions	7.0	3.5	SB-D-01, SB-D-02, SB-D-03, SB-D-04, SB-D-09, SB-D-10, SB-D-17, SB-P-01 (Prakash)	TA-R-06 (Rishi), SA-R-07 (Rishi), SB-D-15		12 Mar 2027	17 Mar 2027	17 Mar 2027			Not started	Group 2: the full student app.
135	2 Student app	-	Enhancement	E-SB-D-16-1	Scheduler_Backend #307	*Flag accounts whose reported position stays far behind time watched*	0.0	0.0				17 Mar 2027	17 Mar 2027	17 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-16.*
136	2 Student app	-	Enhancement	E-SB-D-16-2	Scheduler_Backend #308	*Weekly list for the Head of Operations of extra-view grants per Admin Manager*	0.0	0.0				17 Mar 2027	17 Mar 2027	17 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-16.*
137	2 Student app	4	Build	SB-D-15	Scheduler_Backend #191	Online and hybrid classes: batch mode, Meet and Calendar, recording, Meet attendance	12.0	6.0	SB-D-01, SB-D-03, SB-D-06, SB-D-08, SB-D-09, SB-D-16, SB-P-01 (Prakash), SB-P-17 (Prakash), TA-P-01 (Prakash)	SF-R-03 (Prakash), SA-R-07 (Rishi), TA-R-07 (Rishi)		17 Mar 2027	24 Mar 2027	24 Mar 2027			Not started	Group 2: the full student app.
138	2 Student app	-	Enhancement	E-SB-D-15-1	Scheduler_Backend #309	*Take a fee-hold student off the guest list while the hold lasts*	0.0	0.0				24 Mar 2027	24 Mar 2027	24 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-15.*
139	2 Student app	-	Enhancement	E-SB-D-15-2	Scheduler_Backend #310	*Auto-save Meet attendance at day end for online-only batches, marked by a source column*	0.0	0.0				24 Mar 2027	24 Mar 2027	24 Mar 2027			Not started	*Decide do, defer or drop while building SB-D-15.*
140	3 BadaBhai	-	Older issue	#2739 (older)	badabhai-platform #2739	AI calls tab always unavailable on staging — ADMIN_AI_TRACE_READ_ENABLED never passed to api	0.5	0.25				24 Mar 2027	24 Mar 2027	24 Mar 2027			Not started	Group 3: the remaining BadaBhai issues.
141	3 BadaBhai	1A	Build	BB-D-03	badabhai-platform #2751	Posting choice record and the Managed Hiring order with its working-day clock	5.0	2.5	BB-D-01, BB-D-04, BB-D-05	BB-R-01 (Rishi), BB-R-04 (Rishi), BB-D-09		24 Mar 2027	27 Mar 2027	27 Mar 2027	31 Jan 2027	Late by 55 days	Not started	Group 3: the remaining BadaBhai issues.
142	3 BadaBhai	-	Enhancement	E-BB-D-03-1	badabhai-platform #2779	*Remind the desk when an order is behind pace part-way through the clock*	0.0	0.0				27 Mar 2027	27 Mar 2027	27 Mar 2027			Not started	*Decide do, defer or drop while building BB-D-03.*
143	3 BadaBhai	-	Enhancement	E-BB-D-03-2	badabhai-platform #2780	*Make the holiday list editable by an admin, with a yearly reminder*	0.0	0.0				27 Mar 2027	27 Mar 2027	27 Mar 2027			Not started	*Decide do, defer or drop while building BB-D-03.*
144	3 BadaBhai	-	Enhancement	E-BB-D-03-3	badabhai-platform #2781	*Store on each payment which button and which job it came from, for the numbers screen*	0.0	0.0				27 Mar 2027	27 Mar 2027	27 Mar 2027			Not started	*Decide do, defer or drop while building BB-D-03.*
145	3 BadaBhai	1A	Build	BB-D-08	badabhai-platform #2753	Worker side: launch trades, availability, activity checks, leave search; hire records	7.0	3.5	BB-D-06	BB-R-02 (Rishi), BB-R-04 (Rishi), BB-R-05 (Rishi), BB-D-09		27 Mar 2027	31 Mar 2027	31 Mar 2027	31 Jan 2027	Late by 59 days	Not started	Group 3: the remaining BadaBhai issues.
146	3 BadaBhai	-	Enhancement	E-BB-D-08-1	badabhai-platform #2784	*Send the monthly prompt by SMS link to workers with push off*	0.0	0.0				31 Mar 2027	31 Mar 2027	31 Mar 2027			Not started	*Decide do, defer or drop while building BB-D-08.*
147	3 BadaBhai	-	Enhancement	E-BB-D-08-2	badabhai-platform #2785	*Sort not-recently-active workers last in search*	0.0	0.0				31 Mar 2027	31 Mar 2027	31 Mar 2027			Not started	*Decide do, defer or drop while building BB-D-08.*
148	3 BadaBhai	1A	Build	BB-D-09	badabhai-platform #2755	Numbers screen API (weekly, by city and trade) and records for the two launch tests	6.0	3.0	BB-D-03, BB-D-04, BB-D-05, BB-D-06, BB-D-08	BB-R-04 (Rishi)		31 Mar 2027	3 Apr 2027	3 Apr 2027	31 Jan 2027	Late by 62 days	Not started	Group 3: the remaining BadaBhai issues.
149	3 BadaBhai	-	Enhancement	E-BB-D-09-1	badabhai-platform #2788	*A weekly email of the screen to the CEO*	0.0	0.0				3 Apr 2027	3 Apr 2027	3 Apr 2027			Not started	*Decide do, defer or drop while building BB-D-09.*
150	3 BadaBhai	-	Enhancement	E-BB-D-09-2	badabhai-platform #2789	*CSV download behind the existing export capability*	0.0	0.0				3 Apr 2027	3 Apr 2027	3 Apr 2027			Not started	*Decide do, defer or drop while building BB-D-09.*
151	3 BadaBhai	-	Enhancement	E-BB-D-09-3	badabhai-platform #2790	*An alert when a frozen week and a fresh recompute disagree*	0.0	0.0				3 Apr 2027	3 Apr 2027	3 Apr 2027			Not started	*Decide do, defer or drop while building BB-D-09.*
152	4 Remaining	1B	Build	SB-D-12A	Scheduler_Backend #255	Website enquiries reach the CRM before 24 Dec: public course list and enquiry endpoint	4.0	2.0	SB-D-01, SB-P-04 (Prakash)	WS-R-01A (2 of 2)		3 Apr 2027	6 Apr 2027	6 Apr 2027	24 Dec 2026	Late by 103 days	Not started	Group 4 in the 13 Nov order, so it comes after NeoDove's last working day (24 Dec). Until it lands, website enquiries stay on the Google Sheet and go into the CRM by upload.

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
153	4 Remaining	1B	Build	WS-R-01A (2 of :	rvm-cad-website #13	Items 2 to 5: every website form sends to the new enquiry endpoint; the Sheet stays as the fallback	2.5	1.25	SB-D-12A (contract)			6 Apr 2027	7 Apr 2027	7 Apr 2027	24 Dec 2026	Late by 104 da	Not started	Group 4: the remaining work.
154	4 Remaining	-	Bug fix	F-41	rvm-cad-website #10	Two hard-coded price lists disagree with each other and with the Scheduler	1.0	0.5				7 Apr 2027	8 Apr 2027	8 Apr 2027			Not started	Fix it while working in the same code (WS-R-01).
155	4 Remaining	-	Ruling needed	F-42	rvm-cad-website #11	Placement claims on the site against the plan's one placement line	0.5	0.25				8 Apr 2027	8 Apr 2027	8 Apr 2027			Not started	Raise it with Akshit now.
156	4 Remaining	3	Build	WS-R-01	rvm-cad-website #12	Website: forms and courses through the API, lead buttons, buy a course, placement line	4.0	2.0	SB-D-12 (contract), SB-P-04 (Prakash, contract), SB-D-06 (contract), SA-R-08 (Rishi), SB-D-05 (contract)			8 Apr 2027	10 Apr 2027	10 Apr 2027			Not started	Group 4: the remaining work.
157	*4 Remaining*	*-*	*Enhancement*	*E-WS-R-01-1*	rvm-cad-website #14	*One EnquiryForm component for every entry point, so the new design reuses it*	0.0	*0.0*				*10 Apr 2027*	*10 Apr 2027*	*10 Apr 2027*			Not started	*Decide do, defer or drop while building WS-R-01.*
158	*4 Remaining*	*-*	*Enhancement*	*E-WS-R-01-2*	rvm-cad-website #15	*Import the leads already in the Google Sheet into the CRM once (needs Prakash's OK*	0.0	*0.0*				*10 Apr 2027*	*10 Apr 2027*	*10 Apr 2027*			Not started	*Decide do, defer or drop while building WS-R-01.*
159	2 Student app	-	Improvement	F-29	Scheduler_Backend #154	Track the temporary token-less intake grace until the old student app is retired	0.5	0.25				10 Apr 2027	10 Apr 2027	10 Apr 2027			Not started	Stays open until Prakash retires the old student app.
160	4 Remaining	-	Tracking	SB-T-D	Scheduler_Backend #197	Divyanshu: ordered work list for the RVM App Plan and the BadaBhai brief	0.0	0.0				10 Apr 2027	10 Apr 2027	10 Apr 2027			Not started	Your queue issue: close it when every row above is Done.

Rishi: the order to work in (13 Nov 2026)

Group order from the CEO: 1 job portal, 2 the full student app, 3 the remaining BadaBhai issues, 4 everything else. Work from the top row down; when a row cannot start yet (Waits for), take the next row that can. "Unblocks" names the people waiting on a row.
Dates use the start date, pace, contract lead and holidays on the Settings tab. Pace now: **2.0**

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
1	1 Job portal	-	Bug fix	F-30	RVMBeyond_jobportal #1	Premium pop-up and course enquiry forms: switch to the server lead route, drop the unverified claim	1.0	0.5	closes after F-30B (Divyanshu)			13 Nov 2026	13 Nov 2026	25 Jan 2027			In progress	Started: PR RVMBeyond_jobportal #188 open. Moving the forms to the server route waits for F-30B (Divyanshu).
2	3 BadaBhai (exception)	-	Bug fix	F-60	badabhai-platform #2741	The credits page promises an invoice and a credit expiry that the server does not apply	1.0	0.5				13 Nov 2026	13 Nov 2026	13 Nov 2026			In progress	Started: PR badabhai-platform #2791 open. Exception: PR #2791 is already open; finish it.
3	1 Job portal	1A	Build	JP-R-02	RVMBeyond_jobportal #1	Step 1 leftovers: surviving false claims, unverified numbers, the Campus name	2.0	1.0				14 Nov 2026	14 Nov 2026	14 Nov 2026	31 Jan 2027	On time	In progress	Started: PR RVMBeyond_jobportal #189 open. The rename (#142) was taken off main by #161; the Campus-name part waits until it is back.
4	*1 Job portal*	*-*	*Enhancement*	*E-JP-R-02-2*	RVMBeyond_jobportal #1	*A guard that fails when a number followed by "+" appears in app/ or components/...*	*0.0*	*0.0*				*16 Nov 2026*	*16 Nov 2026*	*16 Nov 2026*			In progress	*Started: PR RVMBeyond_jobportal #189 open. Decide do, defer or drop while building JP-R-02.*
5	1 Job portal	1A	Build	JP-R-01	RVMBeyond_jobportal #1	Campus inside the app: server-loaded header with both logos, in-app layout checks	3.0	1.5	JP-D-01 (Divyanshu, contract)	SA-R-02	3.9	19 Nov 2026	21 Nov 2026	21 Nov 2026	31 Jan 2027	On time	In progress	Started: PR RVMBeyond_jobportal #190 open. Group 1: the job portal (BadaBhai Campus).
6	2 Student app	1A	Build	SA-R-01	student_app #1	Student app foundation: project, core packages, API client, Hindi, CI, version gate	4.0	2.0	SA-D-01 (Divyanshu, contract), SB-D-01 (Divyanshu, contract)	SA-R-09, SA-R-02	2.8	25 Nov 2026	27 Nov 2026	27 Nov 2026	31 Jan 2027	On time	In progress	Started: PR student_app #47 open. Comes before group 1 rows that are still waiting for other people's work.
7	*2 Student app*	*-*	*Enhancement*	*E-SA-R-01-1*	student_app #11	*Golden tests for the shared states in both languages, with a long-text pseudo-locale...*	*0.0*	*0.0*				*27 Nov 2026*	*27 Nov 2026*	*27 Nov 2026*			In progress	*Started: PR student_app #47 open. Decide do, defer or drop while building SA-R-01.*
8	2 Student app	3	Build	SA-R-09	student_app #8	Device security and release: recording block, rooted phones refused, phone tests, Play	6.0	3.0	SA-R-01, SB-D-02 (Divyanshu, contract), SB-P-01 (Prakash, contract)	SA-R-07	0.5	27 Nov 2026	1 Dec 2026	1 Dec 2026			Not started	Comes before group 1 rows that are still waiting for other people's work. The device checks can be built now; the Play release part waits for Google to approve the Play Console (applied 12 Nov).
9	2 Student app	1A	Build	SA-R-02	student_app #2	Student app shell: sign-in, two doors, consent and 18+ tick, fee gate, Jobs tab web view	7.0	3.5	SA-R-01, SB-D-02 (Divyanshu, contract), SB-D-03 (Divyanshu, contract), SB-D-04 (Divyanshu, contract), SB-D-05 (Divyanshu, contract), JP-D-01 (Divyanshu, contract), JP-R-01, closes after SA-P-01 (Prakash)	and 4 of your own rows	3.5	5 Dec 2026	9 Dec 2026	10 Dec 2026	31 Jan 2027	On time	Not started	Comes before group 1 rows that are still waiting for other people's work.
10	3 BadaBhai	1A	Build	BB-R-03	badabhai-platform #2744	Credits and packs: balance, ledger, checkout, prices, invoices, expiry	5.0	2.5	BB-D-04 (Divyanshu, contract), BB-D-05 (Divyanshu, contract)		13.0	24 Dec 2026	29 Dec 2026	29 Dec 2026	31 Jan 2027	On time	In progress	Started: PR badabhai-platform #2792 open. Comes before group 1 rows that are still waiting for other people's work.
11	1 Job portal	1A	Build	JP-R-03	RVMBeyond_jobportal #1	Placement-team screens: approve RVM jobs, attended tick, waiver, post for a company	6.0	3.0	JP-D-03 (Divyanshu, contract), JP-D-05 (Divyanshu, contract), BB-D-01 (Divyanshu, contract), BB-D-05 (Divyanshu, contract)		12.0	12 Jan 2027	15 Jan 2027	15 Jan 2027	31 Jan 2027	On time	Not started	Group 1: the job portal (BadaBhai Campus).
12	2 Student app (needed first)	1B	Build	TA-R-01	team_app #50	App platform for new modules: dialer hand-off, safe retries, sales role, tabs, release	5.0	2.5	SB-P-01 (Prakash, contract), TA-P-01 (Prakash, contract)	and 8 of your own rows		15 Jan 2027	18 Jan 2027	18 Jan 2027			In progress	Started: PR team_app #100, PR team_app #99 open. Comes before group 1 rows that are still waiting for other people's work. Pulled into group 2: TA-R-06, TA-R-07, TA-R-09. TA-R-03 need it first.
13	*4 Remaining*	*-*	*Enhancement*	*E-TA-R-01-1*	team_app #60	*A visible TEST SERVER ribbon when a build points at a non-production API*	*0.0*	*0.0*				*18 Jan 2027*	*18 Jan 2027*	*18 Jan 2027*			In progress	*Started: PR team_app #100 open. Decide do, defer or drop while building TA-R-01.*
14	*4 Remaining*	*-*	*Enhancement*	*E-TA-R-01-2*	team_app #61	*A redaction helper with a test, so logs and crash reports never carry a phone number...*	*0.0*	*0.0*				*18 Jan 2027*	*18 Jan 2027*	*18 Jan 2027*			In progress	*Started: PR team_app #99 open. Decide do, defer or drop while building TA-R-01.*
15	4 Remaining	1B	Build	TA-R-02	team_app #51	CRM dialer in the Team app: Start, My Leads, calendar, lead screen, Call, dispose	9.0	4.5	TA-R-01, SF-R-01 (Prakash), SB-P-02 (Prakash, contract), SB-P-03 (Prakash, contract), SB-P-09 (Prakash, contract), SB-P-10 (Prakash, contract), TA-P-01 (Prakash, contract)			18 Jan 2027	23 Jan 2027	23 Jan 2027			Not started	Comes before group 1 rows that are still waiting for other people's work.
16	1 Job portal	1A	Build	JP-R-04	RVMBeyond_jobportal #1	Company move screens: notice banners, old company login redirect, plans pages off	3.0	1.5	JP-D-06 (Divyanshu, contract), BB-D-07 (Divyanshu, contract)			23 Jan 2027	25 Jan 2027	25 Jan 2027	31 Jan 2027	On time	Not started	Group 1: the job portal (BadaBhai Campus).
17	2 Student app (needed first)	2	Build	TA-R-03	team_app #52	Security on the device: screenshot block, idle lock, bound phone, punched-out refusal	5.0	2.5	TA-R-01, SB-P-14 (Prakash, contract), TA-P-01 (Prakash, contract)	and 4 of your own rows		25 Jan 2027	29 Jan 2027	29 Jan 2027			In progress	Started: PR team_app #101 open. Pulled into group 2: TA-R-06, TA-R-09 need it first.
18	2 Student app	3	Build	SA-R-03	student_app #3	Joining: courses, registration and undertaking video, ID upload, payment, batch choice	8.0	4.0	SA-R-02, SB-D-06 (Divyanshu, contract), SB-D-07 (Divyanshu, contract)	SA-R-04	8.3	8 Feb 2027	12 Feb 2027	12 Feb 2027			Not started	Group 2: the full student app.
19	4 Remaining	2	Build	TA-R-04	team_app #53	Admin Manager and HoO screens: fees follow-up dialer, pending counts, branch health	6.0	3.0	TA-R-01, TA-R-03, SB-P-15 (Prakash, contract)		7.5	20 Feb 2027	24 Feb 2027	24 Feb 2027			Not started	Comes before group 2 rows that are still waiting for other people's work.
20	2 Student app	3	Build	SA-R-04	student_app #4	Fees and receipts, fee hold, timetable, attendance, announcements, notifications, profile	8.0	4.0	SA-R-02, SA-R-03, SB-D-07 (Divyanshu, contract), SB-D-08 (Divyanshu, contract), SB-D-09 (Divyanshu, contract)	SA-R-05, SA-R-06, SA-R-07		24 Feb 2027	1 Mar 2027	1 Mar 2027			Not started	Group 2: the full student app.
21	2 Student app	3	Build	SA-R-08	student_app #7	Student web version for iPhone and laptop users	10.0	5.0	SA-D-01 (Divyanshu, contract), SB-D-01 (Divyanshu, contract), SB-D-02 (Divyanshu, contract), SB-D-03 (Divyanshu, contract), SB-D-04 (Divyanshu, contract), SB-D-05 (Divyanshu, contract), SB-D-06 (Divyanshu, contract), SB-D-07 (Divyanshu, contract), SB-D-08 (Divyanshu, contract), SB-D-09 (Divyanshu, contract), SB-D-10 (Divyanshu, contract), JP-D-01 (Divyanshu, contract)	WS-R-01 (Divyanshu), SA-R-07		1 Mar 2027	6 Mar 2027	6 Mar 2027			Not started	Group 2: the full student app.
22	2 Student app	3	Build	SA-R-05	student_app #5	Complaints and community	7.0	3.5	SA-R-02, SA-R-04, SB-D-10 (Divyanshu, contract), SB-D-11 (Divyanshu, contract)			6 Mar 2027	11 Mar 2027	11 Mar 2027			Not started	Group 2: the full student app.
23	2 Student app	3	Build	SA-R-06	student_app #6	Visitor features, placement proof and reward status, referral	6.0	3.0	SA-R-02, SA-R-04, SB-D-05 (Divyanshu, contract), SB-D-12 (Divyanshu, contract), SB-D-13 (Divyanshu, contract)			11 Mar 2027	15 Mar 2027	15 Mar 2027			Not started	Group 2: the full student app.
24	2 Student app	3	Build	TA-R-09	team_app #58	Complaints handling and community moderation for staff	5.0	2.5	TA-R-01, TA-R-03, SB-D-10 (Divyanshu, contract), SB-D-11 (Divyanshu, contract), TA-P-01 (Prakash, contract)			15 Mar 2027	17 Mar 2027	17 Mar 2027			Not started	Group 2: the full student app.
25	2 Student app	2	Build	TA-R-06	team_app #56	Student desk and placement team screens: link a phone, company follow-ups, proof checks	7.0	3.5	TA-R-01, TA-R-03, SB-P-18 (Prakash, contract), JP-D-04 (Divyanshu, contract), SB-D-03 (Divyanshu, contract), SB-D-10 (Divyanshu, contract), SB-D-13 (Divyanshu, contract), SB-D-16 (Divyanshu, contract), SB-D-17 (Divyanshu, contract)			17 Mar 2027	22 Mar 2027	22 Mar 2027			In progress	Started: PR team_app #98 open. Group 2: the full student app.
26	2 Student app	4	Build	SA-R-07	student_app #9	Learning: Join for online classes, protected recorded videos, tests, interview prep	11.0	5.5	SA-R-04, SA-R-08, SA-R-09, SB-D-14 (Divyanshu, contract), SB-D-15 (Divyanshu, contract), SB-D-16 (Divyanshu, contract), SB-D-17 (Divyanshu, contract)			22 Mar 2027	27 Mar 2027	27 Mar 2027			Not started	Group 2: the full student app.
27	2 Student app	2	Build	TA-R-07	team_app #57	Faculty additions: Join button, fee-hold flag on the roster, test marks	4.0	2.0	TA-R-01, SB-P-17 (Prakash, contract), SB-D-14 (Divyanshu, contract), SB-D-15 (Divyanshu, contract), TA-P-01 (Prakash, contract)			27 Mar 2027	30 Mar 2027	30 Mar 2027			In progress	Started: PR team_app #97 open. Group 2: the full student app.
28	3 BadaBhai	1A	Build	BB-R-01	badabhai-platform #2742	Posting flow: who sees the job, campus-drive request, two posting buttons	6.0	3.0	BB-D-01 (Divyanshu, contract), BB-D-03 (Divyanshu, contract), BB-D-04 (Divyanshu, contract)			30 Mar 2027	2 Apr 2027	2 Apr 2027	31 Jan 2027	**Late by 61 days**	Not started	Group 3: the remaining BadaBhai issues.

#	Group	Stage	Type	Key	Issue	Title	Est. days	Plan days	Waits for	Unblocks	Idle before	Planned start	Planned finish	Can close from	Deadline	On time?	Status	Why here
29	3 BadaBhai	1A	Build	BB-R-02	badabhai-platform #2743	Applicants: one labelled list, facts before paying, open a contact, hired	6.0	3.0	BB-D-02 (Divyanshu, contract), BB-D-05 (Divyanshu, contract), BB-D-06 (Divyanshu, contract), BB-D-08 (Divyanshu, contract)			2 Apr 2027	6 Apr 2027	6 Apr 2027	31 Jan 2027	Late by 65 days	Not started	Group 3: the remaining BadaBhai issues.
30	3 BadaBhai	1A	Build	BB-R-04	badabhai-platform #2745	Managed Hiring order and tracker; admin: goodwill, refunds, desk, numbers	7.0	3.5	BB-D-03 (Divyanshu, contract), BB-D-04 (Divyanshu, contract), BB-D-05 (Divyanshu, contract), BB-D-08 (Divyanshu, contract), BB-D-09 (Divyanshu, contract)			6 Apr 2027	10 Apr 2027	10 Apr 2027	31 Jan 2027	Late by 69 days	Not started	Group 3: the remaining BadaBhai issues.
31	3 BadaBhai	1A	Build	BB-R-05	badabhai-platform #2748	Availability, the monthly Still looking check, leaving search, RVM student applicants	4.0	2.0	BB-D-08 (Divyanshu, contract), BB-D-06 (Divyanshu, contract)			10 Apr 2027	13 Apr 2027	13 Apr 2027	31 Jan 2027	Late by 72 days	In progress	Started: PR badabhai-platform #2793 open. Group 3: the remaining BadaBhai issues.
32	4 Remaining	2	Build	TA-R-05	team_app #55	Scorecards for the Admin Manager, Head of Operations and CEO	4.0	2.0	TA-R-01, TA-R-03, SB-P-16 (Prakash, contract)			13 Apr 2027	15 Apr 2027	15 Apr 2027			In progress	Started: PR team_app #99, PR team_app #96 open. Group 4: the remaining work.
33	4 Remaining	2	Build	TA-R-08	team_app #54	My Tasks with Shoots, and the social media module (cards, shoots, slot finder)	10.0	5.0	TA-R-01, SB-P-19 (Prakash, contract), TA-P-01 (Prakash, contract)			15 Apr 2027	21 Apr 2027	21 Apr 2027			Not started	Group 4: the remaining work.
34	4 Remaining	-	Tracking	SB-T-R	Scheduler_Backend #198	Rishi: ordered work list for the RVM App Plan and the BadaBhai brief	0.0	0.0				21 Apr 2027	21 Apr 2027	21 Apr 2027			Not started	Your queue issue: close it when every row above is Done.

Hand-offs between engineers

Every place where one engineer's row waits for another engineer's issue, in the order they fall due. "Waiting now" = the receiving row starts exactly when this hand-off is ready, so a slip here moves that person's day. Filter by From or To to see your own.

#	From	Their issue	Link	What it is	To	Waiting row	Link	What waits	How it waits	Ready on	Needed on	Slack (days)	Waiting now?
1	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Rishi**	SA-R-09	student_app #8	Device security and release: recording block, rooted phones refused, phone tests, Play	Starts on its contract, 2 working days after it starts	17 Nov 2026	27 Nov 2026	10	
2	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Rishi**	TA-R-01	team_app #50	App platform for new modules: dialer hand-off, safe retries, sales role, tabs, release	Starts on its contract, 2 working days after it starts	17 Nov 2026	15 Jan 2027	59	
3	**Divyanshu**	JP-D-01	RVMBeyond_jobportal #	Hand-off into Campus: merge PR #143, keys, pilot check and open points	**Rishi**	JP-R-01	RVMBeyond_jobportal #	Campus inside the app: server-loaded header with both logos, in-app layout checks	Starts on its contract, 2 working days after it starts	19 Nov 2026	19 Nov 2026	0	**Yes**
4	**Divyanshu**	JP-D-01	RVMBeyond_jobportal #	Hand-off into Campus: merge PR #143, keys, pilot check and open points	**Rishi**	SA-R-02	student_app #2	Student app shell: sign-in, two doors, consent and 18+ tick, fee gate, Jobs tab web view	Starts on its contract, 2 working days after it starts	19 Nov 2026	5 Dec 2026	16	
5	**Divyanshu**	JP-D-01	RVMBeyond_jobportal #	Hand-off into Campus: merge PR #143, keys, pilot check and open points	**Rishi**	SA-R-08	student_app #7	Student web version for iPhone and laptop users	Starts on its contract, 2 working days after it starts	19 Nov 2026	1 Mar 2027	102	
6	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-01	Scheduler_Backend #15	Student API foundation: second process, /v1, lms tables, tokens, idempotency, contract	Starts after it is finished	20 Nov 2026	20 Nov 2026	0	
7	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-02	Scheduler_Backend #15	Student sign-in: phone and OTP (WhatsApp, SMS fallback), limits, bound phone, sessions	Starts after it is finished	20 Nov 2026	25 Nov 2026	5	
8	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-03	Scheduler_Backend #16	Link the student to the admission: I have already paid, Ask your centre, staff link	Starts after it is finished	20 Nov 2026	28 Nov 2026	8	
9	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-06	Scheduler_Backend #18	Joining: price list, registration, undertaking, ID upload, admission, batch and fee plan	Starts after it is finished	20 Nov 2026	28 Jan 2027	69	
10	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-07	Scheduler_Backend #18	Student payments: Razorpay orders, signed webhook, one receipt, PDF, reconciliation	Starts after it is finished	20 Nov 2026	5 Feb 2027	77	
11	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-08	Scheduler_Backend #18	Fees for students and fee hold: plan, paid, due, reminders, the one fee-hold function	Starts after it is finished	20 Nov 2026	12 Feb 2027	84	
12	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-17	Scheduler_Backend #18	Course end date, the Alumni label one year later, and hybrid practice timings	Starts after it is finished	20 Nov 2026	15 Feb 2027	87	
13	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-12	Scheduler_Backend #18	Visitor features and website backend: course list, enquiries into the CRM, quizzes, visits	Starts after it is finished	20 Nov 2026	18 Feb 2027	90	
14	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-09	Scheduler_Backend #18	Student core: timetable, attendance corrections, announcements, push, profile, deletion	Starts after it is finished	20 Nov 2026	20 Feb 2027	92	
15	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-10	Scheduler_Backend #18	Complaints with 24-hour and 48-hour limits, harassment to HR, and the student desk routes	Starts after it is finished	20 Nov 2026	24 Feb 2027	96	
16	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-11	Scheduler_Backend #18	Community: groups, posts, comments, reactions, polls, reports, blocked content, moderators	Starts after it is finished	20 Nov 2026	27 Feb 2027	99	
17	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-13	Scheduler_Backend #18	Placement proof, verification and referral; [Payments] RazorpayX payout exactly once	Starts after it is finished	20 Nov 2026	3 Mar 2027	103	
18	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-14	Scheduler_Backend #19	Tests and interview prep: test marks, course score, low-score alerts, packs, quizzes	Starts after it is finished	20 Nov 2026	9 Mar 2027	109	
19	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-16	Scheduler_Backend #19	Recorded videos: VdoCipher, full-fee access, one view at 5%, resume, playback sessions	Starts after it is finished	20 Nov 2026	12 Mar 2027	112	
20	**Prakash**	SB-P-01	Scheduler_Backend #15	Release safety: develop branch, test stack, feature switches, migration routine, standards	**Divyanshu**	SB-D-15	Scheduler_Backend #19	Online and hybrid classes: batch mode, Meet and Calendar, recording, Meet attendance	Starts after it is finished	20 Nov 2026	17 Mar 2027	117	
21	**Divyanshu**	SB-D-01	Scheduler_Backend #15	Student API foundation: second process, /v1, lms tables, tokens, idempotency, contract	**Rishi**	SA-R-01	student_app #1	Student app foundation: project, core packages, API client, Hindi, CI, version gate	Starts on its contract, 2 working days after it starts	23 Nov 2026	25 Nov 2026	2	
22	**Divyanshu**	SB-D-01	Scheduler_Backend #15	Student API foundation: second process, /v1, lms tables, tokens, idempotency, contract	**Rishi**	SA-R-08	student_app #7	Student web version for iPhone and laptop users	Starts on its contract, 2 working days after it starts	23 Nov 2026	1 Mar 2027	98	
23	**Divyanshu**	SA-D-01	student_app #10	Mark the M0 scaffold as not used and publish the Student API contract here	**Rishi**	SA-R-01	student_app #1	Student app foundation: project, core packages, API client, Hindi, CI, version gate	Starts on its contract, 2 working days after it starts	25 Nov 2026	25 Nov 2026	0	**Yes**
24	**Divyanshu**	SA-D-01	student_app #10	Mark the M0 scaffold as not used and publish the Student API contract here	**Rishi**	SA-R-08	student_app #7	Student web version for iPhone and laptop users	Starts on its contract, 2 working days after it starts	25 Nov 2026	1 Mar 2027	96	
25	**Divyanshu**	SB-D-02	Scheduler_Backend #15	Student sign-in: phone and OTP (WhatsApp, SMS fallback), limits, bound phone, sessions	**Rishi**	SA-R-09	student_app #8	Device security and release: recording block, rooted phones refused, phone tests, Play	Starts on its contract, 2 working days after it starts	27 Nov 2026	27 Nov 2026	0	**Yes**
26	**Divyanshu**	SB-D-02	Scheduler_Backend #15	Student sign-in: phone and OTP (WhatsApp, SMS fallback), limits, bound phone, sessions	**Rishi**	SA-R-02	student_app #2	Student app shell: sign-in, two doors, consent and 18+ tick, fee gate, Jobs tab web view	Starts on its contract, 2 working days after it starts	27 Nov 2026	5 Dec 2026	8	
27	**Divyanshu**	SB-D-02	Scheduler_Backend #15	Student sign-in: phone and OTP (WhatsApp, SMS fallback), limits, bound phone, sessions	**Rishi**	SA-R-08	student_app #7	Student web version for iPhone and laptop users	Starts on its contract, 2 working days after it starts	27 Nov 2026	1 Mar 2027	94	
28	**Divyanshu**	SB-D-03	Scheduler_Backend #16	Link the student to the admission: I have already paid, Ask your centre, staff link	**Rishi**	SA-R-02	student_app #2	Student app shell: sign-in, two doors, consent and 18+ tick, fee gate, Jobs tab web view	Starts on its contract, 2 working days after it starts	1 Dec 2026	5 Dec 2026	4	
29	**Divyanshu**	SB-D-03	Scheduler_Backend #16	Link the student to the admission: I have already paid, Ask your centre, staff link	**Rishi**	SA-R-08	student_app #7	Student web version for iPhone and laptop users	Starts on its contract, 2 working days after it starts	1 Dec 2026	1 Mar 2027	90	
30	**Divyanshu**	SB-D-03	Scheduler_Backend #16	Link the student to the admission: I have already paid, Ask your centre, staff link	**Rishi**	TA-R-06	team_app #56	Student desk and placement team screens: link a phone, company follow-ups, proof checks	Starts on its contract, 2 working days after it starts	1 Dec 2026	17 Mar 2027	106	

All issues: one row per GitHub issue

Every plan issue (label rvm-plan-nov2026) and the one

Repository	Issue	Key
Scheduler_Backend	#126	F-01
Scheduler_Backend	#127	F-02
Scheduler_Backend	#128	F-03
Scheduler_Backend	#129	F-04
Scheduler_Backend	#130	F-05
Scheduler_Backend	#131	F-06
Scheduler_Backend	#132	F-07
Scheduler_Backend	#133	F-08
Scheduler_Backend	#134	F-09
Scheduler_Backend	#135	F-10
Scheduler_Backend	#136	F-11
Scheduler_Backend	#137	F-12
Scheduler_Backend	#138	F-13
Scheduler_Backend	#139	F-14
Scheduler_Backend	#140	F-15
Scheduler_Backend	#141	F-16
Scheduler_Backend	#142	F-17
Scheduler_Backend	#143	F-18
Scheduler_Backend	#144	F-19
Scheduler_Backend	#145	F-20
Scheduler_Backend	#146	F-21
Scheduler_Backend	#147	F-22
Scheduler_Backend	#148	F-23
Scheduler_Backend	#149	F-24
Scheduler_Backend	#150	F-25

Scheduler_Backend	#151	F-26
Scheduler_Backend	#152	F-27
Scheduler_Backend	#153	F-28
Scheduler_Backend	#154	F-29
Scheduler_Backend	#155	F-29R
Scheduler_Backend	#156	CEO-01
Scheduler_Backend	#157	SB-P-01
Scheduler_Backend	#158	SB-D-01
Scheduler_Backend	#159	SB-D-02
Scheduler_Backend	#160	SB-D-03
Scheduler_Backend	#161	SB-D-04
Scheduler_Backend	#162	SB-D-05
Scheduler_Backend	#163	SB-P-02
Scheduler_Backend	#164	SB-P-03
Scheduler_Backend	#165	SB-P-04
Scheduler_Backend	#166	SB-P-05
Scheduler_Backend	#167	SB-P-06
Scheduler_Backend	#168	SB-P-07
Scheduler_Backend	#169	SB-P-08
Scheduler_Backend	#170	SB-P-09
Scheduler_Backend	#171	SB-P-10
Scheduler_Backend	#172	SB-P-11
Scheduler_Backend	#173	SB-P-12
Scheduler_Backend	#174	SB-P-13
Scheduler_Backend	#175	SB-P-14
Scheduler_Backend	#176	SB-P-15
Scheduler_Backend	#177	SB-P-16

Scheduler_Backend	#178	SB-P-17
Scheduler_Backend	#179	SB-P-18
Scheduler_Backend	#180	SB-P-19
Scheduler_Backend	#181	SB-D-06
Scheduler_Backend	#182	SB-D-07
Scheduler_Backend	#183	SB-D-08
Scheduler_Backend	#184	SB-D-09
Scheduler_Backend	#185	SB-D-10
Scheduler_Backend	#186	SB-D-11
Scheduler_Backend	#187	SB-D-12
Scheduler_Backend	#188	SB-D-13
Scheduler_Backend	#189	SB-D-17
Scheduler_Backend	#190	SB-D-14
Scheduler_Backend	#191	SB-D-15
Scheduler_Backend	#192	SB-D-16
Scheduler_Backend	#193	SB-P-20
Scheduler_Backend	#194	SB-T-00
Scheduler_Backend	#195	SB-T-Q
Scheduler_Backend	#196	SB-T-P
Scheduler_Backend	#197	SB-T-D
Scheduler_Backend	#198	SB-T-R
Scheduler_Backend	#199	E-SB-D-01-1
Scheduler_Backend	#200	E-SB-D-01-2
Scheduler_Backend	#201	E-SB-D-01-3
Scheduler_Backend	#202	E-SB-D-01-4
Scheduler_Backend	#203	E-SB-D-02-1
Scheduler_Backend	#204	E-SB-D-02-2

Scheduler_Backend	#205	E-SB-D-02-3
Scheduler_Backend	#206	E-SB-D-02-4
Scheduler_Backend	#207	E-SB-D-02-5
Scheduler_Backend	#208	E-SB-D-03-1
Scheduler_Backend	#209	E-SB-D-03-2
Scheduler_Backend	#210	E-SB-D-03-3
Scheduler_Backend	#211	E-SB-D-03-4
Scheduler_Backend	#212	E-SB-D-03-5
Scheduler_Backend	#213	E-SB-D-04-1
Scheduler_Backend	#214	E-SB-D-04-2
Scheduler_Backend	#215	E-SB-D-04-3
Scheduler_Backend	#216	E-SB-D-04-4
Scheduler_Backend	#217	E-SB-D-04-5
Scheduler_Backend	#218	E-SB-D-05-1
Scheduler_Backend	#219	E-SB-D-05-2
Scheduler_Backend	#220	E-SB-D-05-3
Scheduler_Backend	#221	E-SB-D-05-4
Scheduler_Backend	#222	E-SB-D-05-5
Scheduler_Backend	#223	E-SB-P-09-1
Scheduler_Backend	#224	E-SB-P-09-2
Scheduler_Backend	#225	E-SB-P-09-3
Scheduler_Backend	#226	E-SB-P-05-1
Scheduler_Backend	#227	E-SB-P-05-2
Scheduler_Backend	#228	E-SB-P-05-3
Scheduler_Backend	#229	E-SB-P-10-1
Scheduler_Backend	#230	E-SB-P-10-2
Scheduler_Backend	#231	E-SB-P-10-3
Scheduler_Backend	#232	E-SB-P-11-1
Scheduler_Backend	#233	E-SB-P-11-2

Scheduler_Backend	#234	E-SB-P-11-3
Scheduler_Backend	#235	E-SB-P-11-4
Scheduler_Backend	#236	E-SB-P-06-1
Scheduler_Backend	#237	E-SB-P-06-2
Scheduler_Backend	#238	E-SB-P-07-1
Scheduler_Backend	#239	E-SB-P-07-2
Scheduler_Backend	#240	E-SB-P-07-3
Scheduler_Backend	#241	E-SB-P-12-1
Scheduler_Backend	#242	E-SB-P-12-2
Scheduler_Backend	#243	E-SB-P-12-3
Scheduler_Backend	#244	E-SB-P-08-1
Scheduler_Backend	#245	E-SB-P-08-2
Scheduler_Backend	#246	E-SB-P-08-3
Scheduler_Backend	#247	E-SB-P-08-4
Scheduler_Backend	#248	E-SB-P-13-1
Scheduler_Backend	#249	E-SB-P-13-2
Scheduler_Backend	#250	E-SB-P-13-3
Scheduler_Backend	#251	E-SB-P-13-4
Scheduler_Backend	#252	E-SB-P-19-1
Scheduler_Backend	#253	E-SB-P-19-2
Scheduler_Backend	#254	E-SB-P-19-3
Scheduler_Backend	#255	SB-D-12A
Scheduler_Backend	#256	E-SB-D-06-1
Scheduler_Backend	#257	E-SB-D-06-2
Scheduler_Backend	#258	E-SB-D-06-3
Scheduler_Backend	#260	E-SB-D-07-1
Scheduler_Backend	#261	E-SB-D-07-2
Scheduler_Backend	#262	E-SB-D-07-3
Scheduler_Backend	#263	E-SB-D-08-1
Scheduler_Backend	#264	E-SB-D-08-2
Scheduler_Backend	#265	E-SB-D-08-3
Scheduler_Backend	#266	E-SB-P-20-1

Scheduler_Backend	#267	E-SB-P-20-2
Scheduler_Backend	#268	E-SB-P-20-3
Scheduler_Backend	#269	E-SB-P-01-1
Scheduler_Backend	#270	E-SB-P-01-2
Scheduler_Backend	#271	E-SB-P-02-1
Scheduler_Backend	#272	E-SB-P-02-2
Scheduler_Backend	#273	E-SB-P-02-3
Scheduler_Backend	#274	E-SB-P-03-1
Scheduler_Backend	#275	E-SB-P-03-2
Scheduler_Backend	#276	E-SB-P-04-1
Scheduler_Backend	#277	E-SB-P-04-2
Scheduler_Backend	#278	E-SB-P-14-1
Scheduler_Backend	#279	E-SB-P-14-2
Scheduler_Backend	#280	E-SB-P-15-1
Scheduler_Backend	#281	E-SB-P-15-2
Scheduler_Backend	#282	E-SB-P-16-1
Scheduler_Backend	#283	E-SB-P-16-2
Scheduler_Backend	#284	E-SB-P-17-1
Scheduler_Backend	#285	E-SB-P-17-2
Scheduler_Backend	#286	E-SB-P-17-3
Scheduler_Backend	#287	E-SB-P-18-1
Scheduler_Backend	#288	E-SB-P-18-2
Scheduler_Backend	#289	E-SB-P-18-3
Scheduler_Backend	#290	E-SB-D-09-1
Scheduler_Backend	#291	E-SB-D-09-2
Scheduler_Backend	#292	E-SB-D-10-1
Scheduler_Backend	#293	E-SB-D-10-2
Scheduler_Backend	#294	E-SB-D-11-1
Scheduler_Backend	#295	E-SB-D-11-2
Scheduler_Backend	#296	E-SB-D-11-3
Scheduler_Backend	#297	E-SB-D-11-4
Scheduler_Backend	#298	E-SB-D-12-1
Scheduler_Backend	#299	E-SB-D-12-2
Scheduler_Backend	#300	E-SB-D-17-1
Scheduler_Backend	#301	E-SB-D-17-2

Scheduler_Backend	#302	E-SB-D-17-3
Scheduler_Backend	#303	E-SB-D-13-1
Scheduler_Backend	#304	E-SB-D-13-2
Scheduler_Backend	#305	E-SB-D-14-1
Scheduler_Backend	#306	E-SB-D-14-2
Scheduler_Backend	#307	E-SB-D-16-1
Scheduler_Backend	#308	E-SB-D-16-2
Scheduler_Backend	#309	E-SB-D-15-1
Scheduler_Backend	#310	E-SB-D-15-2
Scheduler_frontend	#102	F-18B
Scheduler_frontend	#103	SF-R-01
Scheduler_frontend	#104	SF-R-02
Scheduler_frontend	#105	SF-R-03
Scheduler_frontend	#106	SF-R-04
Scheduler_frontend	#108	E-SF-R-01-1
Scheduler_frontend	#109	E-SF-R-01-2
Scheduler_frontend	#110	E-SF-R-02-1
Scheduler_frontend	#111	E-SF-R-02-2
Scheduler_frontend	#112	E-SF-R-03-1
Scheduler_frontend	#113	E-SF-R-03-2
Scheduler_frontend	#114	E-SF-R-04-1
Scheduler_frontend	#115	E-SF-R-04-2
Scheduler_frontend	#116	E-SF-R-04-3
Scheduler_frontend	#117	E-SF-R-04-4
team_app	#48	F-50
team_app	#49	F-51
team_app	#50	TA-R-01
team_app	#51	TA-R-02
team_app	#52	TA-R-03

team_app	#53	TA-R-04
team_app	#54	TA-R-08
team_app	#55	TA-R-05
team_app	#56	TA-R-06
team_app	#57	TA-R-07
team_app	#58	TA-R-09
team_app	#59	TA-P-01
team_app	#60	E-TA-R-01-1
team_app	#61	E-TA-R-01-2
team_app	#62	E-TA-R-01-3
team_app	#63	E-TA-R-02-1
team_app	#64	E-TA-R-02-2
team_app	#65	E-TA-R-02-3
team_app	#66	E-TA-R-03-1
team_app	#67	E-TA-R-03-2
team_app	#68	E-TA-R-03-3
team_app	#69	E-TA-R-04-1
team_app	#70	E-TA-R-04-2
team_app	#71	E-TA-R-04-3
team_app	#72	E-TA-R-04-4
team_app	#73	E-TA-R-08-1
team_app	#74	E-TA-R-08-2
team_app	#75	E-TA-R-08-3
team_app	#76	E-TA-R-05-1
team_app	#77	E-TA-R-05-2
team_app	#78	E-TA-R-05-3
team_app	#79	E-TA-R-05-4
team_app	#80	E-TA-R-06-1
team_app	#81	E-TA-R-06-2
team_app	#82	E-TA-R-06-3
team_app	#83	E-TA-R-06-4
team_app	#84	E-TA-R-07-1

team_app	#85	E-TA-R-07-2
team_app	#86	E-TA-R-07-3
team_app	#87	E-TA-R-07-4
team_app	#88	E-TA-R-09-1
team_app	#89	E-TA-R-09-2
team_app	#90	E-TA-R-09-3
team_app	#91	E-TA-R-09-4
team_app	#92	E-TA-P-01-1
team_app	#93	E-TA-P-01-2
team_app	#94	E-TA-P-01-3
team_app	#95	E-TA-P-01-4
student_app	#1	SA-R-01
student_app	#2	SA-R-02
student_app	#3	SA-R-03
student_app	#4	SA-R-04
student_app	#5	SA-R-05
student_app	#6	SA-R-06
student_app	#7	SA-R-08
student_app	#8	SA-R-09
student_app	#9	SA-R-07
student_app	#10	SA-D-01
student_app	#11	E-SA-R-01-1
student_app	#12	E-SA-R-01-2
student_app	#13	E-SA-R-01-3
student_app	#14	E-SA-D-01-1
student_app	#15	E-SA-D-01-2
student_app	#16	E-SA-D-01-3
student_app	#17	E-SA-D-01-4
student_app	#18	E-SA-R-02-1
student_app	#19	E-SA-R-02-2

student_app	#20	SA-P-01
student_app	#21	E-SA-R-03-1
student_app	#22	E-SA-R-03-2
student_app	#23	E-SA-R-03-3
student_app	#24	E-SA-R-03-4
student_app	#25	E-SA-R-04-1
student_app	#26	E-SA-R-04-2
student_app	#27	E-SA-R-04-3
student_app	#28	E-SA-R-05-1
student_app	#29	E-SA-R-05-2
student_app	#30	E-SA-R-05-3
student_app	#31	E-SA-R-06-1
student_app	#32	E-SA-R-06-2
student_app	#33	E-SA-R-06-3
student_app	#34	E-SA-R-06-4
student_app	#35	E-SA-R-08-1
student_app	#36	E-SA-R-08-2
student_app	#37	E-SA-R-08-3
student_app	#38	E-SA-R-08-4
student_app	#39	E-SA-R-09-1
student_app	#40	E-SA-R-09-2
student_app	#41	E-SA-R-09-3
student_app	#42	E-SA-R-09-4
student_app	#43	E-SA-R-07-1
student_app	#44	E-SA-R-07-2
student_app	#45	E-SA-R-07-3
student_app	#46	E-SA-R-07-4
RVMBeyond_jobportal	#145	F-30
RVMBeyond_jobportal	#146	F-30B
RVMBeyond_jobportal	#147	F-31
RVMBeyond_jobportal	#148	F-32
RVMBeyond_jobportal	#149	F-33
RVMBeyond_jobportal	#150	CEO-02

RVMBeyond_jobportal	#151	JP-D-07
RVMBeyond_jobportal	#152	JP-D-01
RVMBeyond_jobportal	#153	JP-D-02
RVMBeyond_jobportal	#154	JP-D-03
RVMBeyond_jobportal	#155	JP-D-05
RVMBeyond_jobportal	#156	JP-D-06
RVMBeyond_jobportal	#157	JP-R-01
RVMBeyond_jobportal	#158	JP-R-02
RVMBeyond_jobportal	#159	JP-R-03
RVMBeyond_jobportal	#160	JP-R-04
RVMBeyond_jobportal	#162	JP-D-04
RVMBeyond_jobportal	#164	E-JP-R-02-1
RVMBeyond_jobportal	#165	E-JP-R-02-2
RVMBeyond_jobportal	#166	E-JP-R-01-1
RVMBeyond_jobportal	#167	E-JP-R-01-2
RVMBeyond_jobportal	#168	E-JP-R-03-1
RVMBeyond_jobportal	#169	E-JP-R-03-2
RVMBeyond_jobportal	#170	E-JP-R-04-1
RVMBeyond_jobportal	#171	E-JP-R-04-2
RVMBeyond_jobportal	#172	E-JP-D-07-1
RVMBeyond_jobportal	#173	E-JP-D-07-2
RVMBeyond_jobportal	#174	E-JP-D-07-3
RVMBeyond_jobportal	#175	E-JP-D-01-1
RVMBeyond_jobportal	#176	E-JP-D-01-2
RVMBeyond_jobportal	#177	E-JP-D-02-1
RVMBeyond_jobportal	#178	E-JP-D-02-2
RVMBeyond_jobportal	#179	E-JP-D-05-1
RVMBeyond_jobportal	#180	E-JP-D-05-2
RVMBeyond_jobportal	#181	E-JP-D-03-1
RVMBeyond_jobportal	#182	E-JP-D-03-2

RVMBeyond_jobportal	#183	E-JP-D-06-1
RVMBeyond_jobportal	#184	E-JP-D-06-2
RVMBeyond_jobportal	#185	E-JP-D-04-1
RVMBeyond_jobportal	#186	E-JP-D-04-2
RVMBeyond_jobportal	#187	E-JP-D-04-3
badabhai-platform	#2739	(older issue)
badabhai-platform	#2741	F-60
badabhai-platform	#2742	BB-R-01
badabhai-platform	#2743	BB-R-02
badabhai-platform	#2744	BB-R-03
badabhai-platform	#2745	BB-R-04
badabhai-platform	#2746	BB-D-01
badabhai-platform	#2747	BB-D-02
badabhai-platform	#2748	BB-R-05
badabhai-platform	#2749	BB-D-04
badabhai-platform	#2750	BB-D-05
badabhai-platform	#2751	BB-D-03
badabhai-platform	#2752	BB-D-06
badabhai-platform	#2753	BB-D-08
badabhai-platform	#2754	BB-D-07
badabhai-platform	#2755	BB-D-09
badabhai-platform	#2756	E-BB-R-01-1
badabhai-platform	#2757	E-BB-R-01-2
badabhai-platform	#2758	E-BB-R-01-3
badabhai-platform	#2759	E-BB-R-02-1
badabhai-platform	#2760	E-BB-R-02-2
badabhai-platform	#2761	E-BB-R-03-1
badabhai-platform	#2762	E-BB-R-03-2
badabhai-platform	#2763	E-BB-R-04-1

badabhai-platform	#2764	E-BB-R-04-2
badabhai-platform	#2765	E-BB-R-05-1
badabhai-platform	#2766	E-BB-R-05-2
badabhai-platform	#2767	E-BB-D-01-1
badabhai-platform	#2768	E-BB-D-01-2
badabhai-platform	#2769	E-BB-D-01-3
badabhai-platform	#2770	E-BB-D-02-1
badabhai-platform	#2771	E-BB-D-02-2
badabhai-platform	#2772	E-BB-D-02-3
badabhai-platform	#2773	E-BB-D-04-1
badabhai-platform	#2774	E-BB-D-04-2
badabhai-platform	#2775	E-BB-D-04-3
badabhai-platform	#2776	E-BB-D-05-1
badabhai-platform	#2777	E-BB-D-05-2
badabhai-platform	#2778	E-BB-D-05-3
badabhai-platform	#2779	E-BB-D-03-1
badabhai-platform	#2780	E-BB-D-03-2
badabhai-platform	#2781	E-BB-D-03-3
badabhai-platform	#2782	E-BB-D-06-1
badabhai-platform	#2783	E-BB-D-06-2
badabhai-platform	#2784	E-BB-D-08-1
badabhai-platform	#2785	E-BB-D-08-2
badabhai-platform	#2786	E-BB-D-07-1
badabhai-platform	#2787	E-BB-D-07-2
badabhai-platform	#2788	E-BB-D-09-1
badabhai-platform	#2789	E-BB-D-09-2
badabhai-platform	#2790	E-BB-D-09-3
rvm-cad-website	#10	F-41
rvm-cad-website	#11	F-42
rvm-cad-website	#12	WS-R-01
rvm-cad-website	#13	WS-R-01A

rvm-cad-website	#14	E-WS-R-01-1
rvm-cad-website	#15	E-WS-R-01-2

e older open issue. Open rows take dates and status from the owner's tab; closed rows show how they were c

Title	Type	Group
ID documents are stored in a public bucket and saved as public links	Security fix	2 Student app
The intake list returns full ID numbers and personal details of every branch to any staff login	Security fix	2 Student app
Student tokens are accepted on staff routes; add staff-only guards and ownership checks	Security fix	2 Student app
Attendance report endpoints return phone numbers and dues to any signed-in account	Security fix	2 Student app
Fees follow-up endpoints have no role check, and the history has no branch check	Security fix	4 Remaining
A receipt can be recorded by any signed-in account of the branch	Security fix	2 Student app
The admission approval endpoint has no role or branch check	Security fix	2 Student app
Receipt numbers are made in Node and are not unique in the database	Improvement	2 Student app
An instalment turns "Overdue" at 05:30 IST because the view uses the database's UTC date	Bug fix	2 Student app
One definition each for "fully paid" and "overdue" across the Scheduler	Improvement	2 Student app
Phone numbers are stored as typed; the undertaking OTP fails when two admissions share a phone	Bug fix	2 Student app
The connector accepts self-registered clients and approves them without a sign-in	Security fix	4 Remaining
Record the client in the call log; revoke tokens per client, not for every client	Improvement	4 Remaining
Secrets and data dumps are committed in the repositories: rotate, remove, decide on history	Security fix	4 Remaining
The win-back dialer shows full phone numbers, has no shift check and lists old-portal rows	Improvement	4 Remaining
The server does not check the video or the ID file, and keeps no copy of the signed PDF	Improvement	2 Student app
An intake converted while still a draft leaves the admission's undertaking "Pending"	Bug fix	2 Student app
GST on course fees: every admission is created GST-exempt; a ruling is needed before app payments	Ruling needed	2 Student app
Capture production's real schema: the live objects that are in no migration	Improvement	4 Remaining
Server memory: about 700 MB free with six services; set a watch and an upsize trigger	Improvement	4 Remaining
Point-in-time recovery for the production database	Improvement	4 Remaining
Content_OS (the old social tool): passwords are readable; treat every one as exposed	Security fix	4 Remaining
Check whether the live task-list view still applies the 7 Oct rule for a typed receipt date	Bug fix	4 Remaining
Who passes the full-fee gate: about 2,000 "paid by remark" students and 1,111 old-portal students	Ruling needed	2 Student app
The stored batch status is stale	Improvement	2 Student app

`payments.location_id` is empty on every row	Improvement	2 Student app
`team_app`, `student_app` and `badabhai-platform` are public repositories	Decision	4 Remaining
Rotate the Scheduler's service-role key once Campus stops using it	Security fix	1 Job portal
Track the temporary token-less intake grace until the old student app is retired	Improvement	2 Student app
Ready-to-retire list: everything this work replaces stays on until Prakash switches it off	Record	4 Remaining
Everything shipped since 1 Oct 2026 must be readable through the Claude connector	CEO task	4 Remaining
Release safety: develop branch, test stack, feature switches, migration routine, standards	Build	1 Job portal
Student API foundation: second process, /v1, lms tables, tokens, idempotency, contract	Build	1 Job portal
Student sign-in: phone and OTP (WhatsApp, SMS fallback), limits, bound phone, sessions	Build	1 Job portal
Link the student to the admission: I have already paid, Ask your centre, staff link	Build	1 Job portal
Fee gate, consents and stages: jobs-access, two consent lines, 18-or-above tick	Build	1 Job portal
Campus hand-off and the Campus and BadaBhai endpoints (fields, selection, consent)	Build	1 Job portal
CRM foundation: contract and mock, crm_ schema, pipeline setup, levels and scope	Build	1 Job portal
CRM dialer: serving order, calls and dispositions, follow-ups, break state, add lead	Build	4 Remaining
CRM lists and intake: filters, bulk actions, campaigns, one lead per phone, upload	Build	1 Job portal
Meta lead ads into the CRM: webhook, app review, fallback while review is pending	Build	4 Remaining
Inbound calls: IVR receiver, routing, ownership, IVR switch, live calls	Build	4 Remaining
WhatsApp for the CRM through Gallabox: templates, month-end broadcast, opt-outs	Build	4 Remaining
CRM reports (plan 5.8) within each person's scope; ad spend later	Build	4 Remaining
CRM security: masked numbers, reveal and export logs, shift gate, rate caps	Build	2 Student app
CRM notifications and push: the five events, queue rows, the urgent lane	Build	2 Student app
Automatic conversion on first payment and the lead source on the admission	Build	2 Student app
NeoDove data move: test export, import script, verification, switch-over runbook	Build	4 Remaining
One Sales module: win-back dialer as a sub-tab, day-one scope, go-live checklist	Build	4 Remaining
Team app security rules: bound phone, one session, idle lock, punched-in gate, alerts	Build	2 Student app
Admin Manager and Head of Operations: no-amount fees dialer, pending counts, branch health	Build	4 Remaining
Scorecards: metrics views with parity checks, targets, who sees which number, CEO card	Build	2 Student app

Classroom rules: fee hold where attendance is saved, roster flag, dropout reason list	Build	2 Student app
Placement team, staff side: company follow-ups via Campus, proof verification, 14-day flag	Build	2 Student app
Social media module: sm_ tables, access, cards, shoots, free-slot finder, reminders	Build	4 Remaining
Joining: price list, registration, undertaking, ID upload, admission, batch and fee plan	Build	2 Student app
Student payments: Razorpay orders, signed webhook, one receipt, PDF, reconciliation	Build	2 Student app
Fees for students and fee hold: plan, paid, due, reminders, the one fee-hold function	Build	2 Student app
Student core: timetable, attendance corrections, announcements, push, profile, deletion	Build	2 Student app
Complaints with 24-hour and 48-hour limits, harassment to HR, and the student desk routes	Build	2 Student app
Community: groups, posts, comments, reactions, polls, reports, blocked content, moderators	Build	2 Student app
Visitor features and website backend: course list, enquiries into the CRM, quizzes, visits	Build	2 Student app
Placement proof, verification and referral; [Payments] RazorpayX payout exactly once	Build	2 Student app
Course end date, the Alumni label one year later, and hybrid practice timings	Build	2 Student app
Tests and interview prep: test marks, course score, low-score alerts, packs, quizzes	Build	2 Student app
Online and hybrid classes: batch mode, Meet and Calendar, recording, Meet attendance	Build	2 Student app
Recorded videos: VdoCipher, full-fee access, one view at 5%, resume, playback sessions	Build	2 Student app
Social data feed: Instagram and YouTube read, matching, post numbers, CEO connector tools	Build	4 Remaining
RVM App Plan and BadaBhai brief (12 Nov 2026): decisions, owners, queues	Tracking	4 Remaining
Rulings needed from Akshit, collected from every issue (168)	Rulings	1 Job portal
Prakash: ordered work list for the RVM App Plan and the BadaBhai brief	Tracking	4 Remaining
Divyanshu: ordered work list for the RVM App Plan and the BadaBhai brief	Tracking	4 Remaining
Rishi: ordered work list for the RVM App Plan and the BadaBhai brief	Tracking	4 Remaining
A database role for the student process with rights on lms_ objects only, used in...	Enhancement	2 Student app
Uptime check on /health, and alerts for outbox depth above 500 and memory above 80%...	Enhancement	2 Student app
Nightly purge of idempotency rows older than 7 days and finished outbox rows older...	Enhancement	2 Student app
Key rotation drill with two kid values live at once	Enhancement	2 Student app
Use Gallabox delivery status to send the SMS automatically when WhatsApp is not...	Enhancement	2 Student app
Key the per-address limit on the /64 prefix for IPv6, and allow a higher cap for...	Enhancement	2 Student app

Autofill hash in the SMS and WhatsApp templates so the app reads the code	Enhancement	2 Student app
Alert Super Admin on unusual OTP volume or many phones from one address	Enhancement	2 Student app
Let the old handset approve a new handset in the app without the centre (needs...	Enhancement	2 Student app
Dry-run report before launch	Enhancement	2 Student app
Let the Admin Manager link a phone that has not signed in yet	Enhancement	2 Student app
Notify the branch's Admin Manager through hr_ess_notifications when a link request...	Enhancement	2 Student app
Ask for the admission number as a second proof before an automatic link (needs...	Enhancement	2 Student app
Nightly check for accounts whose admission was removed or marked dropout	Enhancement	2 Student app
Jobs access granted by the Head of Operations for a named student, with a reason and...	Enhancement	2 Student app
A list per branch of students refused for fee_pending, with no amount, to feed the...	Enhancement	2 Student app
Send a consent withdrawal to Campus and BadaBhai so they stop showing the profile...	Enhancement	2 Student app
Ask again when a consent text version changes and is marked requires_reaccept	Enhancement	2 Student app
Cache the fee read for 30 seconds per account to cut view load (needs Prakash's OK	Enhancement	2 Student app
Drop the phone claim and let Campus read the phone by jti over the service channel,...	Enhancement	2 Student app
Sign service calls with an HMAC of body and timestamp, on top of the token	Enhancement	2 Student app
Daily count of field reads per caller, with an alert on a jump	Enhancement	2 Student app
Call Campus back when a consent request is answered, in place of polling	Enhancement	2 Student app
Push to the student for a new prompt or consent request once [[SB-D-09]] ships	Enhancement	2 Student app
Mask numbers in the win-back Sales Dialer list too (changes a live screen	Enhancement	4 Remaining
Run shift_gate in observe for a week and list who would have been refused, before...	Enhancement	4 Remaining
Mask ten-digit runs typed inside remarks and properties in list replies	Enhancement	4 Remaining
Ask in the same review for the ad-reading permission (ad spend, [[SB-P-08]]) and the...	Enhancement	4 Remaining
Daily check	Enhancement	4 Remaining
Auto WhatsApp reply to a new Meta lead through [[SB-P-07]]	Enhancement	4 Remaining
Show the push delay for callbacks on a status endpoint	Enhancement	4 Remaining
Until push is live	Enhancement	4 Remaining
A callback not opened in N minutes raises an alert to the Team Leader (an alert, not...	Enhancement	4 Remaining
Instant path	Enhancement	4 Remaining
Manual link by the Sales HOD when the student paid from another number, logged	Enhancement	4 Remaining

Backfill links, not stages, for admissions since April 2026, for source history	Enhancement	4 Remaining
Admissions.crm_lead_id for join-free reads, a second column on a live table	Enhancement	4 Remaining
Alert the Team Leader when a callback waits longer than a setting with nobody available	Enhancement	4 Remaining
A trigger on punch-out for instant release instead of the 30-second sweep (touches...	Enhancement	4 Remaining
Estimated cost beside the count before Send	Enhancement	4 Remaining
A test send to the sender's own number before the real one	Enhancement	4 Remaining
Show inbound WhatsApp replies on the lead timeline	Enhancement	4 Remaining
Switch over one or two working days before 24 Dec, so 24 Dec is a spare day	Enhancement	4 Remaining
Turn on point-in-time recovery before the first production load...	Enhancement	4 Remaining
Contingency sheet	Enhancement	4 Remaining
A Counsellor sees his own day scorecard	Enhancement	4 Remaining
Nightly snapshot table, so a past day stays fixed when leads are re-allotted later	Enhancement	4 Remaining
Day-end summary mail to the Sales HOD, counts only	Enhancement	4 Remaining
Read-only tools for these reports on the existing MCP connector, CEO-bound	Enhancement	4 Remaining
Pull the upload screen into day one if [[SF-R-01]] finishes early	Enhancement	4 Remaining
Mask numbers on the Win-back tab too	Enhancement	4 Remaining
Match the fence on whole path segments	Enhancement	4 Remaining
Reword the three connector tool descriptions to say "win-back, not the Sales CRM"	Enhancement	4 Remaining
Triggers on batches, faculty_substitutions and the leave table to queue a clash...	Enhancement	4 Remaining
A pre-pilot list	Enhancement	4 Remaining
Cancel a shoot	Enhancement	4 Remaining
Website enquiries reach the CRM before 24 Dec: public course list and enquiry endpoint	Build	4 Remaining
Store the signed undertaking PDF in private storage	Enhancement	2 Student app
Make the identification bucket private and give the old form signed links	Enhancement	2 Student app
List upcoming batches the app cannot offer (no course declared or no max_students),...	Enhancement	2 Student app
Every 10 minutes, look up orders still open after 15 minutes and queue captured ones	Enhancement	2 Student app
Later, move recordPayment onto the same function	Enhancement	2 Student app
A unique index on payments.receipt_number, once today's duplicates are listed	Enhancement	2 Student app
Keep a per-student daily record of holds, for disputes and for "overdue cleared this...	Enhancement	2 Student app
List every due-date move made while a student is on hold, for the Head of Operations	Enhancement	2 Student app
Warn the student the day before a hold starts, with no amount	Enhancement	2 Student app
Alert Prakash and Super Admin when an account read fails twice in a row or a token...	Enhancement	4 Remaining

Let confirm_social_match also reject a wrong match, still as the one write tool	Enhancement	4 Remaining
Before the write tool ships, limit POST /mcp/register to Claude's callback addresses	Enhancement	4 Remaining
Db.js refuses the production project unless RVM_ENV=production	Enhancement	4 Remaining
Remove physical_dump_2026.sql from the repository and its history	Enhancement	4 Remaining
Move the scope filter into one SQL function later, so no query can skip it	Enhancement	4 Remaining
A change log for crm_scopes, shown on the roles screen	Enhancement	4 Remaining
Keep the contract's wording neutral	Enhancement	4 Remaining
A daily list of calls left open overnight for the Team Leader	Enhancement	4 Remaining
In reveal mode on a phone browser, give the number only as a tel	Enhancement	4 Remaining
Store consent_to_call and its text version when a source sends it	Enhancement	4 Remaining
Import a Google Sheet by link through a service account, later	Enhancement	4 Remaining
Add role and branch checks to GET /api/attendance/batch/	Enhancement	4 Remaining
Refuse rupee routes for Admin Manager tokens that carry sid	Enhancement	4 Remaining
Add a role check to GET and POST /api/follow-ups and a branch check to its /history/	Enhancement	4 Remaining
Three No Answer in a row puts the student first on the next day's list	Enhancement	4 Remaining
Alert the CEO when a due date is moved for an overdue student...	Enhancement	4 Remaining
Add the scorecard numbers to the MCP connector as CEO-only read tools	Enhancement	4 Remaining
Stamp the absent reason Fee hold when a held student is saved absent with no reason,...	Enhancement	2 Student app
Alert the Head of Operations when an instalment date is moved for a student on hold...	Enhancement	2 Student app
A one-time screen to classify old free-text dropout reasons into the six codes	Enhancement	2 Student app
Reminder push on day 10 for a task that still misses a call	Enhancement	2 Student app
Daily cap per person on company number reveals, with an alert to the placement head	Enhancement	2 Student app
Weekly numbers for the placement head	Enhancement	2 Student app
A web link for the deletion request	Enhancement	2 Student app
Owner and role checks on the old open reads above	Enhancement	2 Student app
"Move to HR" when a branch complaint turns out to be harassment	Enhancement	2 Student app
Admin Manager report numbers from lms_complaint_facts instead of typed ones (ready...	Enhancement	2 Student app
Apply the block and the report button to comments too	Enhancement	2 Student app
Catch numbers written as words or in Hindi digits	Enhancement	2 Student app
Mute a member after repeated upheld reports	Enhancement	2 Student app
A post restored by a moderator is not hidden again by a new report	Enhancement	2 Student app
Import the old Sheet leads into the CRM once through the upload of [[SB-P-04]]	Enhancement	2 Student app
A WhatsApp "enquiry received" template through [[SB-P-07]]	Enhancement	2 Student app
A view that adds course_end_date to v_admission_financial_summary for reports	Enhancement	2 Student app
Tell the student one month before video access ends	Enhancement	2 Student app

A review list for the Head of Operations	Enhancement	2 Student app
Hold the payout when the validated holder name differs from the student's name	Enhancement	2 Student app
Compare lms.payouts with RazorpayX's payout list daily	Enhancement	2 Student app
Show the faculty which students have no marks yet for a module	Enhancement	2 Student app
Share a band (A, B, C) with Campus and BadaBhai instead of the number	Enhancement	2 Student app
Flag accounts whose reported position stays far behind time watched	Enhancement	2 Student app
Weekly list for the Head of Operations of extra-view grants per Admin Manager	Enhancement	2 Student app
Take a fee-hold student off the guest list while the hold lasts	Enhancement	2 Student app
Auto-save Meet attendance at day end for online-only batches, marked by a source column	Enhancement	2 Student app
The receipt has GSTINs for Faridabad, Pune and Ahmedabad only; Lucknow is missing	Bug fix	4 Remaining
Sales module, day one: My Leads, lead screen, Call, dispose, calendar, lead list	Build	4 Remaining
Sales module, week two: campaigns, uploads, bulk actions, live calls, reports, WhatsApp	Build	4 Remaining
Small Scheduler web additions: dropout reasons, batch mode, fee hold, fee plans, targets	Build	2 Student app
Staff admin screens: interview packs, quiz questions, free lectures, community moderators	Build	2 Student app
Keep an unsent disposition and resend it with the same key when the network returns	Enhancement	4 Remaining
A mic button on remarks using the browser's speech service (needs Prakash's OK	Enhancement	4 Remaining
Upload dry run	Enhancement	4 Remaining
Undo the last bulk re-allot or campaign move within 10 minutes (needs Prakash's OK	Enhancement	4 Remaining
A reason back-fill for old free-text dropouts, confirmed by the Head of Operations	Enhancement	2 Student app
Target history	Enhancement	2 Student app
"Preview as the student sees it" for a quiz or pack before publishing	Enhancement	2 Student app
Per-question counts (times shown, share answered right) so weak questions can be fixed	Enhancement	2 Student app
Two-person publishing	Enhancement	2 Student app
Copy a quiz set from one role to another	Enhancement	2 Student app
Migrations: add the three missing rollback files and repair the migration test	Bug fix	4 Remaining
Background jobs: keep a run record so weekly and daily jobs do not re-run on every deploy	Improvement	4 Remaining
App platform for new modules: dialer hand-off, safe retries, sales role, tabs, release	Build	2 Student app
CRM dialer in the Team app: Start, My Leads, calendar, lead screen, Call, dispose	Build	4 Remaining
Security on the device: screenshot block, idle lock, bound phone, punched-out refusal	Build	2 Student app

Admin Manager and HoO screens: fees follow-up dialer, pending counts, branch health	Build	4 Remaining
My Tasks with Shoots, and the social media module (cards, shoots, slot finder)	Build	4 Remaining
Scorecards for the Admin Manager, Head of Operations and CEO	Build	4 Remaining
Student desk and placement team screens: link a phone, company follow-ups, proof checks	Build	2 Student app
Faculty additions: Join button, fee-hold flag on the roster, test marks	Build	2 Student app
Complaints handling and community moderation for staff	Build	2 Student app
Team RVM backend, small changes: urgent push lane, categories, role copies, session rules	Build	2 Student app
A visible TEST SERVER ribbon when a build points at a non-production API	Enhancement	4 Remaining
A redaction helper with a test, so logs and crash reports never carry a phone number...	Enhancement	4 Remaining
Contract tests against the mock from [[SB-P-02]]	Enhancement	4 Remaining
Keep an unsent disposition on the phone, encrypted, and resend it with the same key...	Enhancement	4 Remaining
Pull screenshot blocking for /crm forward from [[TA-R-03]]	Enhancement	4 Remaining
Team Leader tools in the app (re-allot, live calls, IVR switch) as a later slice	Enhancement	4 Remaining
Device and connection hardening for sensitive modules once the app is on Play	Enhancement	4 Remaining
A silent push that signs the app out at once when access ends	Enhancement	4 Remaining
Hide notification text on the lock screen for sensitive categories	Enhancement	4 Remaining
Call and remark straight from the absent-three-classes list	Enhancement	4 Remaining
A morning push to the Admin Manager with the pending counts and no amount	Enhancement	4 Remaining
Keep an unsent outcome on the phone and resend it with the same key	Enhancement	4 Remaining
One screen for the Head of Operations that compares pending counts across branches	Enhancement	4 Remaining
An undo bar for five seconds after a one-gesture move, instead of a dialog	Enhancement	4 Remaining
A content type field on the card	Enhancement	4 Remaining
When no common slot exists, show who is busy on which day, as sent by the server	Enhancement	4 Remaining
Last week's value beside each number	Enhancement	4 Remaining
A weekly push saying the scorecard is ready, with no figure in the text	Enhancement	4 Remaining
A short how-this-is-calculated text for each number, sent by the server	Enhancement	4 Remaining
Target entry in the app for the CEO, later	Enhancement	4 Remaining
A one-time code sent to the student's phone and read back before a link or phone...	Enhancement	2 Student app
A second person's approval for phone changes	Enhancement	2 Student app
A desk queue for account deletion requests	Enhancement	2 Student app
A daily reminder for verification tasks due within three days	Enhancement	2 Student app
A short sheet behind the Fee hold chip	Enhancement	2 Student app

Keep a marks draft on the phone until it is saved	Enhancement	2 Student app
Join shows the minutes until the class starts and is disabled outside the class time	Enhancement	2 Student app
Show the student's last three scores beside the field	Enhancement	2 Student app
Saved replies for common categories	Enhancement	2 Student app
A push to the Admin Manager a few hours before each clock runs out	Enhancement	2 Student app
An internal note on a complaint that the student cannot see	Enhancement	2 Student app
Call the student from the thread through the call helper, with the tap logged	Enhancement	2 Student app
Record each worker run, so a stuck queue is visible	Enhancement	4 Remaining
Raise an alert when an urgent row is older than 60 seconds and unsent	Enhancement	4 Remaining
Give urgent messages a collapse key, so a re-sent one replaces the old one on the phone	Enhancement	4 Remaining
A dedupe key on notification rows, so a writer that retries cannot notify twice	Enhancement	4 Remaining
Student app foundation: project, core packages, API client, Hindi, CI, version gate	Build	2 Student app
Student app shell: sign-in, two doors, consent and 18+ tick, fee gate, Jobs tab web view	Build	2 Student app
Joining: courses, registration and undertaking video, ID upload, payment, batch choice	Build	2 Student app
Fees and receipts, fee hold, timetable, attendance, announcements, notifications, profile	Build	2 Student app
Complaints and community	Build	2 Student app
Visitor features, placement proof and reward status, referral	Build	2 Student app
Student web version for iPhone and laptop users	Build	2 Student app
Device security and release: recording block, rooted phones refused, phone tests, Play	Build	2 Student app
Learning: Join for online classes, protected recorded videos, tests, interview prep	Build	2 Student app
Mark the M0 scaffold as not used and publish the Student API contract here	Build	2 Student app
Golden tests for the shared states in both languages, with a long-text pseudo-locale...	Enhancement	2 Student app
Crash reporting through Firebase Crashlytics with no student identifier	Enhancement	2 Student app
An APK size budget that fails CI when exceeded	Enhancement	2 Student app
Publish each contract version as a release asset so the app pins a version	Enhancement	2 Student app
Add a breaking-change check to CI that compares with the last released file	Enhancement	2 Student app
Render the contract to a static page for the front-end developer	Enhancement	2 Student app
Delete the archived scaffold after Stage 3 if nothing from it was reused	Enhancement	2 Student app
Recognise a reinstall on the same phone so it needs no trip to the centre	Enhancement	2 Student app
Limit the web view to an allow-list of hosts sent by the server	Enhancement	2 Student app

Student app infrastructure: process, hosts, secrets, signing, Play, hosting, CI	Build	1 Job portal
A visible "test run" banner when the server marks a reply as a dry run	Enhancement	2 Student app
Shrink ID photos on the phone before upload to save data	Enhancement	2 Student app
A "call me instead" button on each step that asks the centre to call back	Enhancement	2 Student app
Let the student keep a copy of the accepted undertaking, as the web form does	Enhancement	2 Student app
Keep the last timetable and fee summary for offline viewing, marked with their time	Enhancement	2 Student app
"Add to calendar" for class times	Enhancement	2 Student app
Show since when the hold applies and which instalment caused it	Enhancement	2 Student app
A report button on comments as well	Enhancement	2 Student app
Let a member delete their own post	Enhancement	2 Student app
Mute notifications for one group	Enhancement	2 Student app
Remind a prompted student who has not uploaded after a few days	Enhancement	2 Student app
Let a student replace a rejected letter without retyping the form	Enhancement	2 Student app
Show the referrer how far each friend has got, without the friend's phone number	Enhancement	2 Student app
Remember where a half-watched lecture stopped	Enhancement	2 Student app
"Add to Home Screen" set-up so the web version opens like an app on an iPhone	Enhancement	2 Student app
Show announcements on the web, so the old portal has nothing the new one lacks	Enhancement	2 Student app
A strict content security policy that lists only the payment and video hosts	Enhancement	2 Student app
A page-weight budget in CI for low-cost phones	Enhancement	2 Student app
A Play in-app update prompt for updates that are not forced	Enhancement	2 Student app
Certificate pinning for the Student API host	Enhancement	2 Student app
Upload to the internal track from CI with a restricted service account	Enhancement	2 Student app
Re-run the low-cost phone pass every month	Enhancement	2 Student app
Data saver	Enhancement	2 Student app
Warn before a counted view starts when the network is too weak to finish it	Enhancement	2 Student app
A push shortly before an online class starts	Enhancement	2 Student app
Keep quiz answers if the app is killed mid-quiz	Enhancement	2 Student app
Premium pop-up and course enquiry forms: switch to the server lead route, drop the unverified claim	Bug fix	1 Job portal
Campus server route that forwards course enquiries to RVM's CRM	Improvement	1 Job portal
The nightly RVM student sync runs hours late and asks for columns the Scheduler view does not have	Bug fix	1 Job portal
`.env.staging` with secrets is committed, and its "staging" database is the live one	Security fix	1 Job portal
Until companies move: should Campus already hide RVM students from company search?	Ruling needed	1 Job portal
Campus features shipped since 1 Oct 2026 must be readable through the Campus connector	CEO task	1 Job portal

Numbers for Akshit from the portal (brief section 10) and the wider false-claims guard	Build	1 Job portal
Hand-off into Campus: merge PR #143, keys, pilot check and open points	Build	1 Job portal
Student status from the Student API: stop reading the Scheduler database, store consent	Build	1 Job portal
Placement team: job approval, attended tick, post for a company, waiver, selection signal	Build	1 Job portal
Link with BadaBhai, Campus side: jobs in, applications out, RVM tag, named-company search	Build	1 Job portal
Moving companies, Campus side: export, notice, login redirect, plans off	Build	1 Job portal
Campus inside the app: server-loaded header with both logos, in-app layout checks	Build	1 Job portal
Step 1 leftovers: surviving false claims, unverified numbers, the Campus name	Build	1 Job portal
Placement-team screens: approve RVM jobs, attended tick, waiver, post for a company	Build	1 Job portal
Company move screens: notice banners, old company login redirect, plans pages off	Build	1 Job portal
Service endpoints for the Team app's company follow-up dialer	Build	1 Job portal
Read public counts from a small cached endpoint (companies, candidates, open jobs)...	Enhancement	1 Job portal
A guard that fails when a number followed by "+" appears in app/ or components/...	Enhancement	1 Job portal
Keep the header's text line and logo order in platform_settings, editable from...	Enhancement	1 Job portal
Stop the wizard's lead capture for RVM students in the browser too	Enhancement	1 Job portal
An end date on a waiver so none is forgotten	Enhancement	1 Job portal
A dashboard reminder when a drive request has waited two working days	Enhancement	1 Job portal
A short help page for companies	Enhancement	1 Job portal
An admin view of which companies have seen the notice and which have signed in on...	Enhancement	1 Job portal
A read-only database role for report queries	Enhancement	1 Job portal
Keep the seven queries as one admin report, re-run weekly until companies move	Enhancement	1 Job portal
A CI check on the built pages, because a source scan misses text assembled at run time	Enhancement	1 Job portal
A shorter Campus session for hand-off sign-ins (12 hours, not 10 days), since the...	Enhancement	1 Job portal
On the website too, stop the course pop-up from sending an RVM student's name and...	Enhancement	1 Job portal
A yes or no jobs-access re-check on the Student API for long web sessions	Enhancement	1 Job portal
Prefill the wizard with name, course and branch from the six fields	Enhancement	1 Job portal
BadaBhai nudges Campus on every job change	Enhancement	1 Job portal
The résumé goes over as a short-lived signed link fetched when the company opens the...	Enhancement	1 Job portal
An end date on a waiver and a monthly list of open waivers	Enhancement	1 Job portal
'Add a walk-in'	Enhancement	1 Job portal

Stop new paid orders 48 hours before the cut	Enhancement	1 Job portal
Encrypt the bundle and delete it once the import is checked	Enhancement	1 Job portal
Move the web route onto record_data_bank_call, so both paths write in one transaction	Enhancement	1 Job portal
An endpoint to add a remark or move the follow-up date without logging a call	Enhancement	1 Job portal
Calls per caller per day as a read for the placement scorecard in [[SB-P-16]]	Enhancement	1 Job portal
AI calls tab always unavailable on staging — ADMIN_AI_TRACE_READ_ENABLED never passed to api	Older issue	3 BadaBhai
The credits page promises an invoice and a credit expiry that the server does not apply	Bug fix	3 BadaBhai
Posting flow: who sees the job, campus-drive request, two posting buttons	Build	3 BadaBhai
Applicants: one labelled list, facts before paying, open a contact, hired	Build	3 BadaBhai
Credits and packs: balance, ledger, checkout, prices, invoices, expiry	Build	3 BadaBhai
Managed Hiring order and tracker; admin: goodwill, refunds, desk, numbers	Build	3 BadaBhai
Job audience and campus-drive requests: who sees a job, branch and course targeting	Build	1 Job portal
Applicants and contacts: labels, search rules, facts before paying, selected and hired	Build	1 Job portal
Availability, the monthly Still looking check, leaving search, RVM student applicants	Build	3 BadaBhai
Credit lots with expiry, packs, Razorpay checkout, GST invoices, dropped products	Build	1 Job portal
Credit rules: contact cost, welcome credits, waiver, limits, returns, refunds, goodwill	Build	1 Job portal
Posting choice record and the Managed Hiring order with its working-day clock	Build	3 BadaBhai
The link, BadaBhai side: Campus service API, RVM-student identity, tag and consent	Build	1 Job portal
Worker side: launch trades, availability, activity checks, leave search; hire records	Build	3 BadaBhai
Moving companies in: phone OTP sign-in, import, plan conversion, pilot and cut-over	Build	1 Job portal
Numbers screen API (weekly, by city and trade) and records for the two launch tests	Build	3 BadaBhai
Remember the last audience choice per company as the next default	Enhancement	3 BadaBhai
Keep the draft and the chosen button in the app if the network drops during publish	Enhancement	3 BadaBhai
Show how many students the targeting would reach, as a count only	Enhancement	3 BadaBhai
Show when a teammate has already opened a person	Enhancement	3 BadaBhai
Keep the phone number hidden on screen until tapped	Enhancement	3 BadaBhai
E-mail the invoice as well as offering the download	Enhancement	3 BadaBhai
Reminders seven days and one day before a lot expires	Enhancement	3 BadaBhai
A daily digest of desk cases close to their deadline	Enhancement	3 BadaBhai

A second approver for refunds above a set amount	Enhancement	3 BadaBhai
Answer the monthly check from the push itself, without opening the app	Enhancement	3 BadaBhai
A WhatsApp fallback for the monthly check when push is off	Enhancement	3 BadaBhai
Email the company when its drive is scheduled or declined	Enhancement	3 BadaBhai
Cap the open drive requests one company can hold	Enhancement	3 BadaBhai
Remind the placement team when a job has waited too long for review	Enhancement	3 BadaBhai
Dead-letter view and replay for outbound signals in the admin console	Enhancement	3 BadaBhai
Send a withdrawal signal when a selected or hired mark is undone	Enhancement	3 BadaBhai
A guard test that fails the build if an RVM-tagged worker shows in a list he did not...	Enhancement	3 BadaBhai
Nightly reconciliation of captured Razorpay payments against payment_orders	Enhancement	3 BadaBhai
Nightly audit that every balance equals its ledger sum and its open lots	Enhancement	3 BadaBhai
Refuse a change to the entry pack's price before its hold date without a super admin	Enhancement	3 BadaBhai
Alert on an unusual number of couldn't-reach reports from one company	Enhancement	3 BadaBhai
Pause a worker in search after repeated not-reached outcomes until he confirms his...	Enhancement	3 BadaBhai
Give each waiver an end date	Enhancement	3 BadaBhai
Remind the desk when an order is behind pace part-way through the clock	Enhancement	3 BadaBhai
Make the holiday list editable by an admin, with a yearly reminder	Enhancement	3 BadaBhai
Store on each payment which button and which job it came from, for the numbers screen	Enhancement	3 BadaBhai
Nightly reconciliation of Campus application ids against BadaBhai rows	Enhancement	3 BadaBhai
Tell the student through Campus when a company opens his contact	Enhancement	3 BadaBhai
Send the monthly prompt by SMS link to workers with push off	Enhancement	3 BadaBhai
Sort not-recently-active workers last in search	Enhancement	3 BadaBhai
A read-only preview per company of what will arrive, before the move	Enhancement	3 BadaBhai
A first sign-in message to each moved company by SMS and email	Enhancement	3 BadaBhai
A weekly email of the screen to the CEO	Enhancement	3 BadaBhai
CSV download behind the existing export capability	Enhancement	3 BadaBhai
An alert when a frozen week and a fresh recompute disagree	Enhancement	3 BadaBhai
Two hard-coded price lists disagree with each other and with the Scheduler	Bug fix	4 Remaining
Placement claims on the site against the plan's one placement line	Ruling needed	4 Remaining
Website: forms and courses through the API, lead buttons, buy a course, placement line	Build	4 Remaining
Website forms send enquiries to the CRM before 24 Dec; fix the two buttons that send nothing	Build	4 Remaining

One EnquiryForm component for every entry point, so the new design reuses it	Enhancement	4 Remaining
Import the leads already in the Google Sheet into the CRM once (needs Prakash's OK	Enhancement	4 Remaining

closed.

Owner	Also assigned	Seq.	Planned start	Planned finish	Can close from	On time?
Divyanshu		1	13 Nov 2026	13 Nov 2026	13 Nov 2026	
Divyanshu		90	25 Jan 2027	27 Jan 2027	27 Jan 2027	
Prakash		26	11 Dec 2026	12 Dec 2026	12 Dec 2026	
Prakash		27	12 Dec 2026	12 Dec 2026	12 Dec 2026	
Prakash		73	28 Jan 2027	28 Jan 2027	28 Jan 2027	
Divyanshu		98	3 Feb 2027	4 Feb 2027	4 Feb 2027	
Divyanshu		91	27 Jan 2027	27 Jan 2027	27 Jan 2027	
Divyanshu		99	4 Feb 2027	4 Feb 2027	4 Feb 2027	
Divyanshu		105	11 Feb 2027	12 Feb 2027	12 Feb 2027	
Divyanshu		38	1 Dec 2026	1 Dec 2026	1 Dec 2026	
Divyanshu		25	25 Nov 2026	25 Nov 2026	25 Nov 2026	
Prakash		2	13 Nov 2026	14 Nov 2026	14 Nov 2026	
Prakash		91	15 Feb 2027	15 Feb 2027	15 Feb 2027	
Prakash		71	25 Jan 2027	25 Jan 2027	25 Jan 2027	
Prakash		52	12 Jan 2027	12 Jan 2027	12 Jan 2027	
Divyanshu		92	27 Jan 2027	28 Jan 2027	28 Jan 2027	
Divyanshu		93	28 Jan 2027	28 Jan 2027	28 Jan 2027	
Divyanshu		6	16 Nov 2026	16 Nov 2026	16 Nov 2026	
Prakash		6	20 Nov 2026	20 Nov 2026	20 Nov 2026	
Prakash		24	10 Dec 2026	10 Dec 2026	10 Dec 2026	
Prakash		7	20 Nov 2026	20 Nov 2026	20 Nov 2026	
Prakash		72	27 Jan 2027	27 Jan 2027	27 Jan 2027	
Prakash		100	23 Feb 2027	24 Feb 2027	24 Feb 2027	
Divyanshu		5	16 Nov 2026	16 Nov 2026	16 Nov 2026	
Prakash		70	23 Jan 2027	23 Jan 2027	23 Jan 2027	

Divyanshu		100	4 Feb 2027	5 Feb 2027	5 Feb 2027	
Prakash		125	23 Mar 2027	23 Mar 2027	23 Mar 2027	
Prakash		25	11 Dec 2026	11 Dec 2026	11 Dec 2026	
Divyanshu		159	10 Apr 2027	10 Apr 2027	10 Apr 2027	
Prakash		124	23 Mar 2027	23 Mar 2027	23 Mar 2027	
Prakash		10	26 Nov 2026	28 Nov 2026	28 Nov 2026	
Prakash		3	14 Nov 2026	20 Nov 2026	20 Nov 2026	
Divyanshu	Prakash	15	20 Nov 2026	24 Nov 2026	24 Nov 2026	On time
Divyanshu		26	25 Nov 2026	28 Nov 2026	28 Nov 2026	On time
Divyanshu		32	28 Nov 2026	1 Dec 2026	1 Dec 2026	On time
Divyanshu		39	1 Dec 2026	3 Dec 2026	3 Dec 2026	On time
Divyanshu		45	3 Dec 2026	5 Dec 2026	5 Dec 2026	On time
Prakash		11	30 Nov 2026	3 Dec 2026	3 Dec 2026	On time
Prakash		29	16 Dec 2026	19 Dec 2026	19 Dec 2026	On time
Prakash		15	3 Dec 2026	8 Dec 2026	8 Dec 2026	On time
Prakash		36	23 Dec 2026	26 Dec 2026	26 Dec 2026	Late by 2 days
Prakash		76	29 Jan 2027	2 Feb 2027	2 Feb 2027	
Prakash		79	2 Feb 2027	4 Feb 2027	4 Feb 2027	
Prakash		83	5 Feb 2027	8 Feb 2027	8 Feb 2027	
Prakash		32	21 Dec 2026	23 Dec 2026	23 Dec 2026	On time
Prakash		58	15 Jan 2027	16 Jan 2027	16 Jan 2027	
Prakash		62	16 Jan 2027	18 Jan 2027	18 Jan 2027	
Prakash		40	26 Dec 2026	1 Jan 2027	1 Jan 2027	Late by 8 days
Prakash		47	7 Jan 2027	11 Jan 2027	11 Jan 2027	Late by 18 days
Prakash		67	19 Jan 2027	23 Jan 2027	23 Jan 2027	
Prakash		97	18 Feb 2027	23 Feb 2027	23 Feb 2027	
Prakash		101	24 Feb 2027	1 Mar 2027	1 Mar 2027	

Prakash	93	15 Feb 2027	18 Feb 2027	18 Feb 2027
Prakash	108	9 Mar 2027	12 Mar 2027	12 Mar 2027
Prakash	104	1 Mar 2027	6 Mar 2027	6 Mar 2027
Divyanshu	94	28 Jan 2027	3 Feb 2027	3 Feb 2027
Divyanshu	101	5 Feb 2027	11 Feb 2027	11 Feb 2027
Divyanshu	106	12 Feb 2027	15 Feb 2027	15 Feb 2027
Divyanshu	117	20 Feb 2027	24 Feb 2027	24 Feb 2027
Divyanshu	120	24 Feb 2027	27 Feb 2027	27 Feb 2027
Divyanshu	123	27 Feb 2027	3 Mar 2027	3 Mar 2027
Divyanshu	114	18 Feb 2027	20 Feb 2027	20 Feb 2027
Divyanshu	128	3 Mar 2027	9 Mar 2027	9 Mar 2027
Divyanshu	110	15 Feb 2027	18 Feb 2027	18 Feb 2027
Divyanshu	131	9 Mar 2027	12 Mar 2027	12 Mar 2027
Divyanshu	137	17 Mar 2027	24 Mar 2027	24 Mar 2027
Divyanshu	134	12 Mar 2027	17 Mar 2027	17 Mar 2027
Prakash	117	15 Mar 2027	19 Mar 2027	19 Mar 2027
Prakash	127	23 Mar 2027	23 Mar 2027	23 Mar 2027
Prakash	1	13 Nov 2026	13 Nov 2026	13 Nov 2026
Prakash	126	23 Mar 2027	23 Mar 2027	23 Mar 2027
Divyanshu	160	10 Apr 2027	10 Apr 2027	10 Apr 2027
Rishi	34	21 Apr 2027	21 Apr 2027	21 Apr 2027
Divyanshu	16	24 Nov 2026	24 Nov 2026	24 Nov 2026
Divyanshu	17	24 Nov 2026	24 Nov 2026	24 Nov 2026
Divyanshu	18	24 Nov 2026	24 Nov 2026	24 Nov 2026
Divyanshu	19	24 Nov 2026	24 Nov 2026	24 Nov 2026
Divyanshu	27	28 Nov 2026	28 Nov 2026	28 Nov 2026
Divyanshu	28	28 Nov 2026	28 Nov 2026	28 Nov 2026

Divyanshu	29	28 Nov 2026	28 Nov 2026	28 Nov 2026
Divyanshu	30	28 Nov 2026	28 Nov 2026	28 Nov 2026
Divyanshu	31	28 Nov 2026	28 Nov 2026	28 Nov 2026
Divyanshu	33	1 Dec 2026	1 Dec 2026	1 Dec 2026
Divyanshu	34	1 Dec 2026	1 Dec 2026	1 Dec 2026
Divyanshu	35	1 Dec 2026	1 Dec 2026	1 Dec 2026
Divyanshu	36	1 Dec 2026	1 Dec 2026	1 Dec 2026
Divyanshu	37	1 Dec 2026	1 Dec 2026	1 Dec 2026
Divyanshu	40	3 Dec 2026	3 Dec 2026	3 Dec 2026
Divyanshu	41	3 Dec 2026	3 Dec 2026	3 Dec 2026
Divyanshu	42	3 Dec 2026	3 Dec 2026	3 Dec 2026
Divyanshu	43	3 Dec 2026	3 Dec 2026	3 Dec 2026
Divyanshu	44	3 Dec 2026	3 Dec 2026	3 Dec 2026
Divyanshu	46	5 Dec 2026	5 Dec 2026	5 Dec 2026
Divyanshu	47	5 Dec 2026	5 Dec 2026	5 Dec 2026
Divyanshu	48	5 Dec 2026	5 Dec 2026	5 Dec 2026
Divyanshu	49	5 Dec 2026	5 Dec 2026	5 Dec 2026
Divyanshu	50	5 Dec 2026	5 Dec 2026	5 Dec 2026
Prakash	33	23 Dec 2026	23 Dec 2026	23 Dec 2026
Prakash	34	23 Dec 2026	23 Dec 2026	23 Dec 2026
Prakash	35	23 Dec 2026	23 Dec 2026	23 Dec 2026
Prakash	37	26 Dec 2026	26 Dec 2026	26 Dec 2026
Prakash	38	26 Dec 2026	26 Dec 2026	26 Dec 2026
Prakash	39	26 Dec 2026	26 Dec 2026	26 Dec 2026
Prakash	59	16 Jan 2027	16 Jan 2027	16 Jan 2027
Prakash	60	16 Jan 2027	16 Jan 2027	16 Jan 2027
Prakash	61	16 Jan 2027	16 Jan 2027	16 Jan 2027
Prakash	63	19 Jan 2027	19 Jan 2027	19 Jan 2027
Prakash	64	19 Jan 2027	19 Jan 2027	19 Jan 2027

Prakash	65	19 Jan 2027	19 Jan 2027	19 Jan 2027	
Prakash	66	19 Jan 2027	19 Jan 2027	19 Jan 2027	
Prakash	77	2 Feb 2027	2 Feb 2027	2 Feb 2027	
Prakash	78	2 Feb 2027	2 Feb 2027	2 Feb 2027	
Prakash	80	5 Feb 2027	5 Feb 2027	5 Feb 2027	
Prakash	81	5 Feb 2027	5 Feb 2027	5 Feb 2027	
Prakash	82	5 Feb 2027	5 Feb 2027	5 Feb 2027	
Prakash	41	1 Jan 2027	1 Jan 2027	1 Jan 2027	
Prakash	42	1 Jan 2027	1 Jan 2027	1 Jan 2027	
Prakash	43	1 Jan 2027	1 Jan 2027	1 Jan 2027	
Prakash	84	8 Feb 2027	8 Feb 2027	8 Feb 2027	
Prakash	85	8 Feb 2027	8 Feb 2027	8 Feb 2027	
Prakash	86	8 Feb 2027	8 Feb 2027	8 Feb 2027	
Prakash	87	8 Feb 2027	8 Feb 2027	8 Feb 2027	
Prakash	48	12 Jan 2027	12 Jan 2027	12 Jan 2027	
Prakash	49	12 Jan 2027	12 Jan 2027	12 Jan 2027	
Prakash	50	12 Jan 2027	12 Jan 2027	12 Jan 2027	
Prakash	51	12 Jan 2027	12 Jan 2027	12 Jan 2027	
Prakash	105	6 Mar 2027	6 Mar 2027	6 Mar 2027	
Prakash	106	6 Mar 2027	6 Mar 2027	6 Mar 2027	
Prakash	107	6 Mar 2027	6 Mar 2027	6 Mar 2027	
Divyanshu	152	3 Apr 2027	6 Apr 2027	6 Apr 2027	Late by 103 days
Divyanshu	95	3 Feb 2027	3 Feb 2027	3 Feb 2027	
Divyanshu	96	3 Feb 2027	3 Feb 2027	3 Feb 2027	
Divyanshu	97	3 Feb 2027	3 Feb 2027	3 Feb 2027	
Divyanshu	102	11 Feb 2027	11 Feb 2027	11 Feb 2027	
Divyanshu	103	11 Feb 2027	11 Feb 2027	11 Feb 2027	
Divyanshu	104	11 Feb 2027	11 Feb 2027	11 Feb 2027	
Divyanshu	107	15 Feb 2027	15 Feb 2027	15 Feb 2027	
Divyanshu	108	15 Feb 2027	15 Feb 2027	15 Feb 2027	
Divyanshu	109	15 Feb 2027	15 Feb 2027	15 Feb 2027	
Prakash	118	19 Mar 2027	19 Mar 2027	19 Mar 2027	

Prakash	119	19 Mar 2027	19 Mar 2027	19 Mar 2027
Prakash	120	19 Mar 2027	19 Mar 2027	19 Mar 2027
Prakash	4	20 Nov 2026	20 Nov 2026	20 Nov 2026
Prakash	5	20 Nov 2026	20 Nov 2026	20 Nov 2026
Prakash	12	3 Dec 2026	3 Dec 2026	3 Dec 2026
Prakash	13	3 Dec 2026	3 Dec 2026	3 Dec 2026
Prakash	14	3 Dec 2026	3 Dec 2026	3 Dec 2026
Prakash	30	21 Dec 2026	21 Dec 2026	21 Dec 2026
Prakash	31	21 Dec 2026	21 Dec 2026	21 Dec 2026
Prakash	16	8 Dec 2026	8 Dec 2026	8 Dec 2026
Prakash	17	8 Dec 2026	8 Dec 2026	8 Dec 2026
Prakash	68	23 Jan 2027	23 Jan 2027	23 Jan 2027
Prakash	69	23 Jan 2027	23 Jan 2027	23 Jan 2027
Prakash	98	23 Feb 2027	23 Feb 2027	23 Feb 2027
Prakash	99	23 Feb 2027	23 Feb 2027	23 Feb 2027
Prakash	102	1 Mar 2027	1 Mar 2027	1 Mar 2027
Prakash	103	1 Mar 2027	1 Mar 2027	1 Mar 2027
Prakash	94	18 Feb 2027	18 Feb 2027	18 Feb 2027
Prakash	95	18 Feb 2027	18 Feb 2027	18 Feb 2027
Prakash	96	18 Feb 2027	18 Feb 2027	18 Feb 2027
Prakash	109	12 Mar 2027	12 Mar 2027	12 Mar 2027
Prakash	110	12 Mar 2027	12 Mar 2027	12 Mar 2027
Prakash	111	12 Mar 2027	12 Mar 2027	12 Mar 2027
Divyanshu	118	24 Feb 2027	24 Feb 2027	24 Feb 2027
Divyanshu	119	24 Feb 2027	24 Feb 2027	24 Feb 2027
Divyanshu	121	27 Feb 2027	27 Feb 2027	27 Feb 2027
Divyanshu	122	27 Feb 2027	27 Feb 2027	27 Feb 2027
Divyanshu	124	3 Mar 2027	3 Mar 2027	3 Mar 2027
Divyanshu	125	3 Mar 2027	3 Mar 2027	3 Mar 2027
Divyanshu	126	3 Mar 2027	3 Mar 2027	3 Mar 2027
Divyanshu	127	3 Mar 2027	3 Mar 2027	3 Mar 2027
Divyanshu	115	20 Feb 2027	20 Feb 2027	20 Feb 2027
Divyanshu	116	20 Feb 2027	20 Feb 2027	20 Feb 2027
Divyanshu	111	18 Feb 2027	18 Feb 2027	18 Feb 2027
Divyanshu	112	18 Feb 2027	18 Feb 2027	18 Feb 2027

Divyanshu	113	18 Feb 2027	18 Feb 2027	18 Feb 2027	
Divyanshu	129	9 Mar 2027	9 Mar 2027	9 Mar 2027	
Divyanshu	130	9 Mar 2027	9 Mar 2027	9 Mar 2027	
Divyanshu	132	12 Mar 2027	12 Mar 2027	12 Mar 2027	
Divyanshu	133	12 Mar 2027	12 Mar 2027	12 Mar 2027	
Divyanshu	135	17 Mar 2027	17 Mar 2027	17 Mar 2027	
Divyanshu	136	17 Mar 2027	17 Mar 2027	17 Mar 2027	
Divyanshu	138	24 Mar 2027	24 Mar 2027	24 Mar 2027	
Divyanshu	139	24 Mar 2027	24 Mar 2027	24 Mar 2027	
Prakash	92	15 Feb 2027	15 Feb 2027	15 Feb 2027	
Prakash	44	1 Jan 2027	7 Jan 2027	7 Jan 2027	Late by 14 days
Prakash	88	8 Feb 2027	13 Feb 2027	13 Feb 2027	
Prakash	121	19 Mar 2027	23 Mar 2027	24 Mar 2027	
Prakash	112	12 Mar 2027	15 Mar 2027	15 Mar 2027	
Prakash	45	7 Jan 2027	7 Jan 2027	7 Jan 2027	
Prakash	46	7 Jan 2027	7 Jan 2027	7 Jan 2027	
Prakash	89	15 Feb 2027	15 Feb 2027	15 Feb 2027	
Prakash	90	15 Feb 2027	15 Feb 2027	15 Feb 2027	
Prakash	122	23 Mar 2027	23 Mar 2027	23 Mar 2027	
Prakash	123	23 Mar 2027	23 Mar 2027	23 Mar 2027	
Prakash	113	15 Mar 2027	15 Mar 2027	15 Mar 2027	
Prakash	114	15 Mar 2027	15 Mar 2027	15 Mar 2027	
Prakash	115	15 Mar 2027	15 Mar 2027	15 Mar 2027	
Prakash	116	15 Mar 2027	15 Mar 2027	15 Mar 2027	
Prakash	74	28 Jan 2027	28 Jan 2027	28 Jan 2027	
Prakash	75	29 Jan 2027	29 Jan 2027	29 Jan 2027	
Rishi	12	15 Jan 2027	18 Jan 2027	18 Jan 2027	
Rishi	15	18 Jan 2027	23 Jan 2027	23 Jan 2027	
Rishi	17	25 Jan 2027	29 Jan 2027	29 Jan 2027	

Rishi	19	20 Feb 2027	24 Feb 2027	24 Feb 2027
Rishi	33	15 Apr 2027	21 Apr 2027	21 Apr 2027
Rishi	32	13 Apr 2027	15 Apr 2027	15 Apr 2027
Rishi	25	17 Mar 2027	22 Mar 2027	22 Mar 2027
Rishi	27	27 Mar 2027	30 Mar 2027	30 Mar 2027
Rishi	24	15 Mar 2027	17 Mar 2027	17 Mar 2027
Prakash	53	12 Jan 2027	14 Jan 2027	14 Jan 2027
Rishi	13	18 Jan 2027	18 Jan 2027	18 Jan 2027
Rishi	14	18 Jan 2027	18 Jan 2027	18 Jan 2027
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			
Rishi	-			

Rishi		-				
Rishi		-				
Rishi		-				
Rishi		-				
Rishi		-				
Rishi		-				
Rishi		-				
Prakash		54	15 Jan 2027	15 Jan 2027	15 Jan 2027	
Prakash		55	15 Jan 2027	15 Jan 2027	15 Jan 2027	
Prakash		56	15 Jan 2027	15 Jan 2027	15 Jan 2027	
Prakash		57	15 Jan 2027	15 Jan 2027	15 Jan 2027	
Rishi	Prakash	6	25 Nov 2026	27 Nov 2026	27 Nov 2026	On time
Rishi		9	5 Dec 2026	9 Dec 2026	10 Dec 2026	On time
Rishi		18	8 Feb 2027	12 Feb 2027	12 Feb 2027	
Rishi		20	24 Feb 2027	1 Mar 2027	1 Mar 2027	
Rishi		22	6 Mar 2027	11 Mar 2027	11 Mar 2027	
Rishi		23	11 Mar 2027	15 Mar 2027	15 Mar 2027	
Rishi	Prakash	21	1 Mar 2027	6 Mar 2027	6 Mar 2027	
Rishi	Prakash	8	27 Nov 2026	1 Dec 2026	1 Dec 2026	
Rishi		26	22 Mar 2027	27 Mar 2027	27 Mar 2027	
Divyanshu	Prakash	20	24 Nov 2026	25 Nov 2026	25 Nov 2026	On time
Rishi		7	27 Nov 2026	27 Nov 2026	27 Nov 2026	
Rishi		-				
Rishi		-				
Divyanshu		21	25 Nov 2026	25 Nov 2026	25 Nov 2026	
Divyanshu		22	25 Nov 2026	25 Nov 2026	25 Nov 2026	
Divyanshu		23	25 Nov 2026	25 Nov 2026	25 Nov 2026	
Divyanshu		24	25 Nov 2026	25 Nov 2026	25 Nov 2026	
Rishi		-				
Rishi		-				

Prakash		18	8 Dec 2026	10 Dec 2026	10 Dec 2026	On time
Rishi		-				
Rishi		-				
Rishi		-			

Divyanshu	7	16 Nov 2026	18 Nov 2026	18 Nov 2026	On time
Divyanshu	11	18 Nov 2026	19 Nov 2026	19 Nov 2026	On time
Divyanshu	51	5 Dec 2026	10 Dec 2026	10 Dec 2026	On time
Divyanshu	76	9 Jan 2027	14 Jan 2027	14 Jan 2027	On time
Divyanshu	73	4 Jan 2027	9 Jan 2027	9 Jan 2027	On time
Divyanshu	82	19 Jan 2027	22 Jan 2027	22 Jan 2027	On time
Rishi	5	19 Nov 2026	21 Nov 2026	21 Nov 2026	On time
Rishi	3	14 Nov 2026	14 Nov 2026	14 Nov 2026	On time
Rishi	11	12 Jan 2027	15 Jan 2027	15 Jan 2027	On time
Rishi	16	23 Jan 2027	25 Jan 2027	25 Jan 2027	On time
Divyanshu	85	22 Jan 2027	25 Jan 2027	25 Jan 2027	
Rishi	-				
Rishi	4	16 Nov 2026	16 Nov 2026	16 Nov 2026	
Rishi	-				
Rishi	-				
Rishi	-				
Rishi	-				
Rishi	-				
Rishi	-				
Divyanshu	8	18 Nov 2026	18 Nov 2026	18 Nov 2026	
Divyanshu	9	18 Nov 2026	18 Nov 2026	18 Nov 2026	
Divyanshu	10	18 Nov 2026	18 Nov 2026	18 Nov 2026	
Divyanshu	12	19 Nov 2026	19 Nov 2026	19 Nov 2026	
Divyanshu	13	19 Nov 2026	19 Nov 2026	19 Nov 2026	
Divyanshu	52	10 Dec 2026	10 Dec 2026	10 Dec 2026	
Divyanshu	53	10 Dec 2026	10 Dec 2026	10 Dec 2026	
Divyanshu	74	9 Jan 2027	9 Jan 2027	9 Jan 2027	
Divyanshu	75	9 Jan 2027	9 Jan 2027	9 Jan 2027	
Divyanshu	77	14 Jan 2027	14 Jan 2027	14 Jan 2027	
Divyanshu	78	14 Jan 2027	14 Jan 2027	14 Jan 2027	

Divyanshu	83	22 Jan 2027	22 Jan 2027	22 Jan 2027	
Divyanshu	84	22 Jan 2027	22 Jan 2027	22 Jan 2027	
Divyanshu	86	25 Jan 2027	25 Jan 2027	25 Jan 2027	
Divyanshu	87	25 Jan 2027	25 Jan 2027	25 Jan 2027	
Divyanshu	88	25 Jan 2027	25 Jan 2027	25 Jan 2027	
Divyanshu	140	24 Mar 2027	24 Mar 2027	24 Mar 2027	
Rishi	2	13 Nov 2026	13 Nov 2026	13 Nov 2026	
Rishi	28	30 Mar 2027	2 Apr 2027	2 Apr 2027	Late by 61 days
Rishi	29	2 Apr 2027	6 Apr 2027	6 Apr 2027	Late by 65 days
Rishi	10	24 Dec 2026	29 Dec 2026	29 Dec 2026	On time
Rishi	30	6 Apr 2027	10 Apr 2027	10 Apr 2027	Late by 69 days
Divyanshu	54	10 Dec 2026	12 Dec 2026	12 Dec 2026	On time
Divyanshu	58	12 Dec 2026	16 Dec 2026	16 Dec 2026	On time
Rishi	31	10 Apr 2027	13 Apr 2027	13 Apr 2027	Late by 72 days
Divyanshu	62	16 Dec 2026	22 Dec 2026	22 Dec 2026	On time
Divyanshu	66	22 Dec 2026	29 Dec 2026	29 Dec 2026	On time
Divyanshu	141	24 Mar 2027	27 Mar 2027	27 Mar 2027	Late by 55 days
Divyanshu	70	29 Dec 2026	4 Jan 2027	4 Jan 2027	On time
Divyanshu	145	27 Mar 2027	31 Mar 2027	31 Mar 2027	Late by 59 days
Divyanshu	79	14 Jan 2027	19 Jan 2027	19 Jan 2027	On time
Divyanshu	148	31 Mar 2027	3 Apr 2027	3 Apr 2027	Late by 62 days
Rishi	-				
Rishi	-				
Rishi	-				
Rishi	-				
Rishi	-				
Rishi	-				
Rishi	-				
Rishi	-				

Rishi	-				
Rishi	-				
Rishi	-				
Divyanshu	55	12 Dec 2026	12 Dec 2026	12 Dec 2026	
Divyanshu	56	12 Dec 2026	12 Dec 2026	12 Dec 2026	
Divyanshu	57	12 Dec 2026	12 Dec 2026	12 Dec 2026	
Divyanshu	59	16 Dec 2026	16 Dec 2026	16 Dec 2026	
Divyanshu	60	16 Dec 2026	16 Dec 2026	16 Dec 2026	
Divyanshu	61	16 Dec 2026	16 Dec 2026	16 Dec 2026	
Divyanshu	63	22 Dec 2026	22 Dec 2026	22 Dec 2026	
Divyanshu	64	22 Dec 2026	22 Dec 2026	22 Dec 2026	
Divyanshu	65	22 Dec 2026	22 Dec 2026	22 Dec 2026	
Divyanshu	67	29 Dec 2026	29 Dec 2026	29 Dec 2026	
Divyanshu	68	29 Dec 2026	29 Dec 2026	29 Dec 2026	
Divyanshu	69	29 Dec 2026	29 Dec 2026	29 Dec 2026	
Divyanshu	142	27 Mar 2027	27 Mar 2027	27 Mar 2027	
Divyanshu	143	27 Mar 2027	27 Mar 2027	27 Mar 2027	
Divyanshu	144	27 Mar 2027	27 Mar 2027	27 Mar 2027	
Divyanshu	71	4 Jan 2027	4 Jan 2027	4 Jan 2027	
Divyanshu	72	4 Jan 2027	4 Jan 2027	4 Jan 2027	
Divyanshu	146	31 Mar 2027	31 Mar 2027	31 Mar 2027	
Divyanshu	147	31 Mar 2027	31 Mar 2027	31 Mar 2027	
Divyanshu	80	19 Jan 2027	19 Jan 2027	19 Jan 2027	
Divyanshu	81	19 Jan 2027	19 Jan 2027	19 Jan 2027	
Divyanshu	149	3 Apr 2027	3 Apr 2027	3 Apr 2027	
Divyanshu	150	3 Apr 2027	3 Apr 2027	3 Apr 2027	
Divyanshu	151	3 Apr 2027	3 Apr 2027	3 Apr 2027	
Divyanshu	154	7 Apr 2027	8 Apr 2027	8 Apr 2027	
Divyanshu	155	8 Apr 2027	8 Apr 2027	8 Apr 2027	
Divyanshu	156	8 Apr 2027	10 Apr 2027	10 Apr 2027	
Divyanshu	153	14 Nov 2026	7 Apr 2027	7 Apr 2027	Late by 104 days

Divyanshu	157	10 Apr 2027	10 Apr 2027	10 Apr 2027
Divyanshu	158	10 Apr 2027	10 Apr 2027	10 Apr 2027

Status	Stage
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-

Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	0
Not started	1A
Not started	1A
Not started	1A
Not started	1A
Not started	1A
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	1B
Not started	2
Not started	2
Not started	2

Not started	2
Not started	2
Not started	2
Not started	3
Not started	3
Not started	3
Not started	3
Not started	3
Not started	3
Not started	3
Not started	3
Not started	3
Not started	4
Not started	4
Not started	4
Not started	5
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-

Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-

Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	1B
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-

Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-

Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	1B
Not started	1B
Not started	2
Not started	4
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
In progress	1B
Not started	1B
In progress	2

Not started	2
Not started	2
In progress	2
In progress	2
In progress	2
Not started	3
Not started	1B
In progress	-
In progress	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-

Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Not started	-
Not started	-
Not started	-
Not started	-
In progress	1A
Not started	1A
Not started	3
Not started	3
Not started	3
Not started	3
Not started	3
Not started	3
Not started	4
Not started	1A
In progress	-
Deferred (closed by R	-
Deferred (closed by R	-
Not started	-
Not started	-
Not started	-
Not started	-
Deferred (closed by R	-
Deferred (closed by R	-

Not started	1A
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
In progress	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-

Not started	0
Not started	1A
Not started	1A
Not started	1A
Not started	1A
Not started	1A
In progress	1A
In progress	1A
Not started	1A
Not started	1A
Not started	2
Deferred (closed by R	-
In progress	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-

Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
Not started	-
In progress	-
Not started	1A
Not started	1A
In progress	1A
Not started	1A
Not started	1A
Not started	1A
In progress	1A
Not started	1A
Not started	1A
Not started	1A
Not started	1A
Not started	1A
Not started	1A
Not started	1A
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-

Deferred (closed by R	-
Deferred (closed by R	-
Deferred (closed by R	-
Not started	-
Not started	-
Not started

Not started	-
Not started	-

Settings

Blue values on yellow are inputs. Change one and every date in the workbo

Plan starts on	13 Nov 2026
Saturday is a working day (Yes or No)	Yes
Contract lead: working days a backend issue runs before its front end can start	2
Pace: Prakash	2.0
Pace: Divyanshu	2.0
Pace: Rishi	2.0

Deadlines

HRMS brief P1 (attendance) live	27 Nov 2026
HRMS brief P2 (penalties, approver misses, reports, MCP)	15 Dec 2026
NeoDove's last working day (licences end 26 Dec)	24 Dec 2026
BadaBhai targets measured	31 Jan 2027

ok moves.

Friday 13 Nov 2026, the day this order was made.

Monday to Saturday by default; Sunday is always off.

Backend issues publish their contract and mock first, so the screens can start early.

Prakash, 12 Nov 2026: "we will work at 200 %". 1 = the estimates in the issues as written.

Same source. Plan days = Est. days divided by the pace.

Same source.

Keep each pace between 0.5 and 5: the calendar behind the dates covers about 2.7 years.

Source: HRMS brief of 6 Nov 2026

Source: HRMS brief of 6 Nov 2026

Source: RVM App Plan, 12 Nov 2026

Source: BadaBhai brief, 12 Nov 2026

Holidays (no w

Date
25 Dec 2026
26 Jan 2027

Add RVM's own

ork)

Name
Christmas Day
Republic Day

holidays here. Leave unused rows empty.